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BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW

The Army will implement BRAC 95 (BRAC IV) as described in
the Defense Base Closure and Realignment Commission’s report to
the President. Consistent with budgets for prior BRAC rounds, no
military end strength savings are shown in this plan, since those
savings already have been made independent of the BRAC process.
Reductions of civilian personnel will occur during FY 96 to FY
01. The resulting savings and eliminations are indicated for
each package.

Environmental restoration will be funded by the Base Closure
Account (BCA) IV account for all years FY96-FY01l. This FY99
Amended Budget Estimate reflects current estimates of the
‘environmental requirements based on the available Environmental
Baseline Studies (EBS) and recently completed site level data
analysis. The Army established restoration advisory boards at
eighteen BRAC 95 installations and initiated reuse based on
studies and remedial actions at several installations.

I. Fiscal Year 1996: The first year of implementation is
budgeted at $230.6 million. These funds allowed the Army to
initiate planning and design for all construction projects to
permit accelerated execution. The Army released all FY 96 and FY
97 projects for 35% concept design in the first quarter of FY 96.
FY 96 projects had minimal requirements for design and were
awarded in FY 96. ‘

The Army funded environmental baseline studies required at
closing or realigning installations where excess real property
exists. ©National Environmental Policy Act (NEPA) efforts to
support construction and movement schedules began at most gaining
installations.

The Army began funding legally mandated environmental
restoration requirements. However, the Army delayed initiating
the majority of new environmental studies (Site Investigations,
remedial investigations/feasibility studies (RI/FS)) until FY 98.

A. MAJOR EVENTS SCHEDULE.

1. Construction.

Exhibit BC-01




BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

a. . Aviation-Troop Command (ATCOM), MO. Initiate
design and construction of a $38.8 million facility at Redstone
Arsenal to receive the aviation elements transferring from St.
Louis, MO. '

b. Fort Ritchie. Initiate design and construction
of a $21.0 million Unaccompanied Enlisted Personnel Housing
facility at Fort Detrick, MD to support billeting requirements
for the 1108™ Signal Brigade, the 1111*" Signal. Battalion and
others with duty station at Site R.

2. Moves. Major actions include:
a. Aviation-Troop Command (ATCOM), MO. Begin
relocating the advance party in support of the Aviation
Research, Development & Engineering Center, Aviation Management,

Aviation Program Executive Office moves to Redstone Arsenal.

b. Letterkenny Army Depot, PA. Begin relocating
functions related to towed and self-propelled combat vehicle
mission to Anniston Army Depot, AL.

¢. Reducing the operations at Fitzsimons Army
Medical Center to a Troop Clinic beginning in June 1996.

B. BASE CLOSURE ACCOUNT BUDGET REQUEST. $230.6 million.

C. MISSION IMPACTS. Planned actions will have no adverse
impact on the missions of affected organizations.

D. CONJUNCTIVELY FUNDED PROJECTS. None.
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BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

II. Figscal Year 1997: The second year of implementation was
budgeted at $423.0 million. The majority of BRAC 95 construction
was awarded this year to include the facilities to move the
Army’é Military Police and Chemical Schools to Fort Leonard Wood,

MO. The Bio-medical Equipment Repair Training facility and
several projects at Fort Detrick were also awarded this fiscal
year.

The Army continued accelerating ATCOM disestablishment by
completing new facilities at Redstone Arsenal and moving
personnel to the four gaining locations.

The Army has closed 15 of the 29 scheduled BRAC 95 closure
actions through FY97. There are five more closures scheduled in
FY98 and three in FY99.

Environmental restoration actions aim to support interim
leasing and accelerated property disposal. The Army expects to
receive economic development conveyance (EDC) applications from
several installations in FY98 which will require continued
acceleration of environmental actions.

A. MAJOR EVENTS SCHEDULE.

1. Construction. The Army projects a one year design
period for the FY 97 construction projects and exceeded the goal
of awarding 75 percent of the construction contracts by the end
of the third quarter of FY 97.

a. Savanna Army Depot, IL. Begin construction
and renovation of a $6.1 million General Instruction Building.
Begin Phase I $6.1 million construction project of a total $14.2
million Administrative, Instruction, Storage, and RDTE facility
to support requirements for relocating the Ammunition Center and
School to McAlester Army Ammunition Plant, Oklahoma.

b. Fort McClellan, AL. Complete design and award
contracts at:
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BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

(1) Fort Leonard Wood, MO:

(a) $63.6 million General Instruction
Facilities "

(b) $32.7 million Applied Instruction
Facilities

(c) $64.9 million Unaccompanied
Enlisted Personnel Housing

(d) $29.0 million Chemical Defense
Training Facility

(e) $0.496 million for two General
Officer Quarters.

(2) Anniston Army Depot for a $1.4M
Explosive Ordnance Disposal Detachment Operations Building,
Storage and Hardstand.

(3) Fort Jackson, SC for a $6.2M training
facility for the Defense Polygraph Institute.

c. Army Baltimore Publications Distribution
Center. Complete minor modifications to the gaining St. Louis
facility.

d. Concepts Analysis Agency. Begin constructing
a $6.7M administrative facility at Fort Belvoir, VA.

e. Fort Ritchie. At Fort Detrick, MD:

(1) Begin constructing a $6.4 million
General Purpose Administrative Facility to house the 1108
Signal Brigade and ISEC-CONUS elements.

(2) Initiate $0.8 million renovation of a
modular bay general purpose storage facility and make minor
modifications to existing warehouse facility to support the
1108 Signal Brigade.

(3) Begin constructing a $1.54 million
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BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

Military Police Company Headquarters facility to support the
realigning unit.

(4) 1Initiate $0.8 million renovation of a
secure administrative space within an existing building to
support the Technical Applications Office.

f. Letterkenny AD. Initiate $1.95 million
renovation of a facility to support the Defense Information
Systems Agency Western Hemisphere activity.

g. Fitzsimons Army Medical Center. Using a
design/build contract, construct a $14.7 million Biomedical
Equipment Repair Training Facility (BMET) at Sheppard AFB, TX.

h. Fort Monmouth, NJ. Initiate a $2.4 million
renovation of administrative space to support transferring ATCOM
elements.

2. Moves. Major actions include:

a. Aviation-Troop Command, MO. Continue
relocating the Aviation Research, Development & Engineering
Center, Aviation Program Executive Office, and Aviation
Management to Redstone Arsenal, AL. Begin relocating:

(1) Functions related to the materiel
management of communications-electronics to Fort
Monmouth, NJ.

(2) Soldier systems to Natick Research and
Development Center, MA. '

(3) Automotive materiel management functions
to Detroit Arsenal, MI.

b. Stratford Army Engine Plant, CT. Begin moving

the AGT 1500 Engine Recuperator Manufacturing Process to Anniston
Army Depot, AL.
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BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

c. Kimbrough and Kenner Army Community Hospitals
(Fort Meade, MD and Fort Lee, VA). Complete realignments to
terminate inpatient services.

d. Fitzsimons Army Medical Center. Relocate the
Office of the Civilian Health and Medical Program of the
Uniformed Services (OCHAMPUS) to leased space in Denver, CO.

e. Fort Dix, NJ. Inactivate the active component
garrison and establish the USAR garrison effective 1 Oct 97.

f. Fort Pickett, VA. Inactivate the USAR
garrison and transfer the enclave to the Virginia Army National
Guard.

g. Camp Kilmer, NJ. Transfer from the active
component to the U.S. Army Reserve.

h. Camp Pedricktown, NJ. Transfer from the
active component to the U.S. Army Reserve.

i. Fort Chaffee, AK. Inactivate the active
component garrison and establish an Arkansas Army National Guard
garrison effective 1 October 1997.

j. Letterkenny Army Depot, PA. Continue
relocating functions related to towed and self-propelled combat
vehicle mission to Anniston Army Depot, AL.

k. Seneca Army Depot Activity, NY. Begin
relocating ammunition stocks to Base X sites.

1. Red River Army Depot, TX. Begin relocating
retained maintenance workload to Anniston Army Depot site and the

private sector (non-core).

m. Army Publications Distribution Center.
Relocate remaining stocks and close the Baltimore facility.
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BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

n. Fort Ritchie, MD. Transfer operational
responsibility for the Alternate National Military Command Center
to MEDCOM (Fort Detrick, MD).

B. BASE CLOSURE ACCOUNT BUDGET REQUEST. $423.0 million.

C. MISSION IMPACTS. Planned actions will have no adverse
impact on the missions of affected organizations.

D. CONJUNCTIVELY FUNDED PROJECTS. None.
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BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

III. Fiscal Year 1998:

A. MAJOR EVENTS SCHEDULE.
1. Construction.

a. Sierra Army Depot, CA, and Detroit Arsenal,
MI. Initiate realignment construction projects.

b. Oakland Army Base. Begin constructing a $2.95
million administrative facility to house the 5% Readiness Group
at Travis Air Force Base, CA.

c. Fitzsimons Army Medical Center.

(1) Initiate $2.1 million construction
project to divest the sewer treatment plant.

(2) Begin $2.5 million renovation of a
headquarters and administrative facility for the Lead Agent and
Readiness Group, Denver at Fort Carson, CO.

(3) Begin constructing a $3.8 million
laboratory and administrative space to support Center for Health
Promotion and Preventive Medicine (CHPPM-DSA) West at Fort Lewis,
WA.

: (4) Begin constructing a $1.5 million Nurse
Training facility at Walter Reed AMC, Washington, DC.

d. Fort Greely. Begin constructing a new $0.6
million missile test site at Fort Wainwright.

e. East Fort Baker, CA. Begin constructing a
$9.5 million USAR Center at Camp Parks, CA, and a $3.9 million
administrative facility at Nellis AFB, CA for HQ, 6 Recruiting
Brigade.

‘ f. Seneca Army Depot. Begin renovating facilities
for storage of Industrial Plant Equipment at Hawthorne Army
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BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

Ammunition Plant, NV.

g. Fort McClellan, AL. Complete design and award
contracts at Fort Leonard Wood for: :

(1) A $5.1 million MOUT Facility.

(2) Training Range modification ($19.9
million).

h. Concept Analysis Agency. Continue
administrative facility construction at Fort Belvoir, VA.

i. Fort Ritchie, MD. Complete the Unaccompanied
Enlisted Personnel Housing facility construction at Fort Detrick,

MD.
j. McAlester AAP. Begin Phase II construction of

Administrative Facility.

2. Moves. Major actions include:

a. Aviation-Troop Command (ATCOM), MO. By Dec
97, finish moving:

(1) Aviation Research, Development &
Engineering Center, Aviation Management, and Aviation Program
Executive Office to Redstone Arsenal, AL.

(2) Functions related to the materiel
management of communications-electronics to Fort Monmouth, NJ.

(3) Functions related to soldier systems to
Natick Research and Development Center.

(4) Functions related to automotive materiel
management functions to Detroit Arsenal, MI.

b. Savanna Army Depot, IL. Move the Ammunition
Center and School to McAlester Army Depot. Begin moving
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BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

ammunition stocks.

c. Seneca Army Depot Activity, NY. Continue
relocating ammunition stocks. Begin moving Industrial Plant
Equipment to Hawthorne Army Ammunition Plant.

d. Red River Army Depot, TX. Complete relocation
of workload to Anniston Army Depot. Begin consolidating remaining
workload into retained footprint.

e. Sierra Army Depot, CA. Begin moving
ammunition stocks to Base X sites.

f. Fort McClellan, AL. Move the Department of
Defense Polygraph Institute to Fort Jackson, SC.

g. Fort Ritchie, MD. Relocate remaining
personnel and close the installation.

h. Stratford Army Engine Plant, CT. Cease
production and operations, and close the facility.

i. PFort Missoula, MT. Inactivate active
component garrison and transfer to Reserve component.

j. Detroit Tank Plant, MI. Cease production and
operations. Complete closure.

k. Oakland and Bayonne MOT. Begin moving
personnel from Oakland and Bayonne to temporary facilities and
establish MTMC'’s CONUS Command at Ft Eustis, VA.

B. BASE CLOSURE ACCOUNT BUDGET REQUEST. $388.6 million.

C. MISSION IMPACTS. Planned actions will have no adverse
impact on the missions of affected organizations.

D. CONJUNCTIVELY FUNDED PROJECTS: Ft. Detrick Health/Dental
Clinic (BRAC $0.65 million). :

Exhibit BC-01
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BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

_IV. Fiscal Year 1999:

A. MAJOR EVENTS SCHEDULE.
1. Construction.
a. Fitzsimons Army Medical Center, CO.

(1) Continue construction projects at Fort
Lewis, Sheppard AFB, and Walter Reed.

(2) Complete sewer plant divestiture
construction at Fitzsimons Army Medical Center.

(3) <Complete renovating the headquarters and
administrative facilities for the Lead Agent and Readiness Group,
Denver at Fort Carson.

(4) Begin constructing $1.55 million
warehouse addition in the reserve enclave.

(5) Begin $2.75 million conversion of the
post exchange to a reserve center in the enclave.

b. Fort Greely, AK.

(1) Begin $1.55 million Bolio Lake Munitions
Storage Facility construction.

(2) Begin constructing $1.7 million Fort
Wainwright Family Housing project.

(3) Complete Fort Wainwright Missile Test
Facility construction.

c. Concept Analysis Agency. Complete
administrative facility at Fort Belvoir, VA.

d. Fort McClellan, AL.

Exhibit BC-01
11




BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

‘ (1) Construct $2.4 million Women’s Army
Corps (WAC) Museum at Ft. Lee, VA.

(2) Finish Ft. Leonard Wood construction
projects.

e. Oakland Army Base, CA, and Bayonne Military
Ocean Terminal, NJ. Complete design and award $9.6 million
contract for renovation/construction of MTMC’s CONUS Command

headquarters at Fort Eustis, VA.

f. Fort Holabird, MD. Begin constructing $12
million Defense Investigative Service (DIS) administrative
facility at Ft. Meade, MD.

g. PFort Ritchie, MD. Begin constructing a
conjunctively funded Physical Fitness Center at Ft. Detrick, MD.
BRAC funds $3.0 million of the project.

h. Fort Pickett, VA. Begin constructing a $3.1
million addition to USAR facility. '

i. Information Systems Software Center. Begin
renovating existing administrative facilities at Fort Meade, MD
for the ISSC’s Software Development Center-Washington ($6.3
million) and the Executive Systems Software Directorate ($2.9
million).

j. Fort Totten, NY. Begin constructing $1.9
million storage facility.

k. Savanna Army Depot, IL. Construct $1.85
million surveillance test facility at Crane Army Ammunition
Plant.

2. Moves.

a. Fort McClellan, AL. Close Ft. McClellan by

Exhibit BC-01
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BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

moving:

(1) Military Police School to Fort Leonard
Wood, MO. :

(2) Chemical School to Ft. Leonard Wood, MO.

(3) 142™ Ordnance Detachment (EOD) to
Anniston Army Depot, MO.

b. Savanna Army Depot, IL. Finish moving
ammunition stocks.

_ c. Seneca Army Depot Activity, NY. Finish moving
ammunition stocks and industrial Plant Equipment.

d. Red River Army Depot, TX. Finish consolidating
workload into retained footprint. Complete realignment actions.

~e. Sierra Army Depot, CA. Continue relocating
ammunition stocks to Base X sites. Realign Depot operations to
the final footprint.
f. Fitzsimons AMC, CO. Move:
(1) CHPPM-West to Fort Lewis, WA.
(2) BMET School to Sheppard AFB, TX.
(3) RG/Lead Agent to Fort Carson, CO.

B. BASE CLOSURE ACCOUNT BUDGET REQUEST. $489.2 million.

C. MISSION IMPACTS. Planned actions will have no adverse
impact on the missions of affected organizations.

D. CONJUNCTIVELY FUNDED PROJECTS. Ft. Detrick Fitness
Center (BRAC $3.0 million). '

Exhibit BC-01
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BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

IV. Fiscal Year 2000:

A. MAJOR EVENTS SCHEDULE.
1. Construction.

a. Fort Greely, AK. Finish Bolio Lake Munitions
Storage Facility.

b. East Fort Baker, CA. Finish projects at Camp
Parks, CA and Nellis AFB.

¢c. Ft. McClellan, AL.

(1) Complete design and award contract to
realign the Fort McClellan utility system to accommodate the
reserve enclave.

(2) Award the reserve enclave Starship
renovation ($11.0 million).

(3) Award a $3.0 million renovation project
to expand the dining facility at Fort Leonard Wood.

d. Ft. Dix, NJ. Award $3.1 million project to
realign utilities for the reserve enclave.

e. Letterkenny Army Depot, PA. Award $4.3 million
facilities renovation project at Tobyhanna Army Depot, PA to
support movement of the Missile Guidance System workload.

2. Moves.

a. East Fort Baker, CA. Move:

(1) HQ, 91° Division (Training) to Camp
Parks, CA.

(2) HQ, 6™ Recruiting Brigade to Nellis

Exhibit BC-01
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BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

AFB.
b. Concept Analysis Agency. Move from leased
space in Bethesda, MD to Fort Belvoir.

¢. Fort Greely, AK. Realign 50 percent of the
military/civilian mission spaces of Northern Warfare Training
Center (NWTC) & Cold Regions Test Activity (CRTA) to Fort
Wainwright, AK.

d. Sierra Army Depot, CA. Finish moving
ammunition stocks.

e. Fitzsimons Army Medical Center, CO. Close the
Medical Center.

f. Oakland Army Base, CA. Move 5% Readiness
Group moves to Travis AFB. '

B. BASE CLOSURE ACCOUNT BUDGET REQUEST. $398.7 million.

C. MISSION IMPACTS. Planned actions will have no adverse
impact on the missions of affected organizations.

D. CONJUNCTIVELY FUNDED PROJECTS. None.

Exhibit BC-01
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BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

V. Fiscal Year 2001:
A. MAJOR EVENTS SCHEDULE.
1. Construction. None.
2. DMoves.

A a. Fort Greely, AK. Finish moving CRTA & NWTC to
Fort Wainwright, AK.

b. Savanna Army Depot, IL. Cease mission and
initiate closure.

c. Seneca Army Depot Activity, NY. Cease mission
and initiate closure.

d. Bayonne Military Ocean Terminal, NJ. Move:

(1) Navy Fashion Distribution Center to
Pensacola Naval Air Station. '

(2) Military Sealift Command (Atlantic) to
Norfolk, VA.

e. Information Systems Software Center. Software
Development Center-Washington and Executive Systems Software
Directorate move into renovated space at Fort Meade, MD.

f. Defense Investigative Service. Move into a
new facility at Fort Meade, MD.

B. BASE CLOSURE ACCOUNT BUDGET REQUEST. $200.8 million.

C. MISSION IMPACTS. Planned actions will have no adverse
impact on the missions of affected organizations.

D. CONJUNCTIVELY FUNDED PROJECTS. None.

Exhibit BC-01
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BASE REALIGNMENT AND CLOSURE 95

FINANCIAL SUMMARY
ARMY ROLLUP
(DOLLARS IN THOUSANDS)
. TOTAL
FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 96-01
ONE-TIME IMPLEMENTATION COSTS: _
Military Construction 85,874 253,724 73,387 52,450 22,500 - 0 487,935
Family Housing 0 503 400 1,700 0 0 2,603
Construction 0 496 0 1,700 0 0 2,196
Operations 0 7 400 0 0 0 407
Environment 48,383 57,513 177,529 222,406 294,972 174,008 974,811
Operation and Maintenance 90,407 121,177 121,184 209,642 77,588 26,630 646,628
Military Personnel - PCS 0 0 0 0 0 0 0
Other 5,972 6,077 16,138 3,024 3,622 211 35,044
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL ONE-TIME COSTS 230,636 438,994 388,638 489,222 398,682 200,849 2,147,021
0
Revenue From Land Sales 0 (16,000) 0 0 0 0 (16,000)
Budget Request 230,636 422,994 388,638 489,222 398,682 200,849 2,131,021
FUNDING OUTSIDE THE ACCOUNT:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0
Operation and Maintenance * 15,516 15,472 2,317 2,332 2,163 2,092 39,892
Other 0 0 0 0 0 0 0
Homeowners Assistance Program - 0 26 52 0 0 78
TOTAL OUTSIDE THE ACCOUNT 15,516 15,498 2,369 2,332 2,163 2,092 39,970
SAVINGS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 230 2,621 6,513 9,324 9,854 28,542
Construction 0 0 0 0 0 0 0
. Operations 0 230 2,621 6,513 9,324 9,854 28,542
Operation and Maintenance 19,238 41,788 135,379 200,404 276,478 307,171 980,458
Military Personne! 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Civilian ES 62 2,434 4,452 4,761 5,141 5,242 6,230
Military ES 0 2 5 5 5 5 22
. ' 0
TOTAL SAVINGS 19,238 42,018 138,000 206,917 285,802 317,025 1,009,000
NET IMPLEMENTATION COSTS:
Military Construction 85,874 253,724 73,387 52,450 22,500 0 487,935
Family Housing 0 273 (2,221) (4,813) (9,324) (9,854) (25,939)
- Construction 0 496 0 1,700 0 0 2,196
Operations 0 (223) (2,221) (6,513) (9,324) (9,854) (28,135)
Environment 48,383 57,513 177,365 222,406 294,972 174,008 974,811
Operation and Maintenance 86,685 94,861 (11,714) 11,570 (196,727) (278,449)  (293,938)
Military Personnel 0 0 0 0 0 0 0
Other 5,972 6,077 16,138 - 3,024 3,622 21 35,044
Homeowners Assistance Program 0 26 52 0 0 0 78
Revenue From Land Sales (-) 0 (16,000) 0 0 0 0 (16,000)
NET IMPLEMENTATION COSTS 226,914 396,474 253,007 284,637 115,043  (114,084) 1,161,991

LESS LAND REVENUES

* $15,452 Funded in FY95 17 Exhibit BC-02




BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY/ATCOM
(DOLLARS IN THOUSANDS)

' TOTAL
FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 96-01
ONE-TIME IMPLEMENTATION COSTS:
Military Construction 38,833 2,375 0 0 0 0 41,208
Family Housing ] 0 0 0 0 0 0 0
Construction _ 0 0 0 0 0 0 0
Operations . 0 0 0 0 0 0 0
Environment . 0 0 0 0 0 0
Operation and Maintenance ' 33,801 73,225 12,549 0 0 0 119,575
Military Personnef - PCS 0 0 0 0 0 0 (1]
Other 3,300 1,800 0 0 0 0 5,100
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL ONE-TIME COSTS 75,934 77,400 12,549 0 0 0 165,883
Revenue From Land Sales 0 0 0 0 0 0 0
Budget Request 75,934 77,400 12,549 0 0 0 165,883
FUNDING OUTSIDE THE ACCOUNT:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0
Operation and Maintenance * 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL OUTSIDE THE ACCOUNT 0 0 0 0 0 0 0
SAVINGS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 .0 0 0 0 0
Operations -0 0 0 0 0 0 0
Operation and Maintenance 0 0 31,395 43,379 44,332 45,354 164,460
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Civilian ES 0 153 786 786 786 786 786
Military ES 0 0 0 0 0 0 0
TOTAL SAVINGS ' 0 0 31,395 43,379 44,332 45,354 164,460
NET IMPLEMENTATION COSTS:
Military Construction ' 38,833 2,375 0 0 0 0 41,208
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environment 0 0 0 0 0 0 0
Operation and Maintenance 33,801 73,225 (18,846) (43,379) (44,332) (45,354) (44,885)
Military Personnel 0 0 0 0 0 0 0
Other 3,300 1,800 0 0 0 0 5,100
Homeowners Assistance Program 0 0 0 0 0 0 0
Revenue From Land Sales (-) 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS ’ 75,934 77,400 (18,846) (43,379) (44,332) (45,354) 1,423

LESS LAND REVENUES

* $210 Funded in FY95 . 18 Exhibit BC-02




BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Missouri/Aviation-Troop Command.

Closure Package: Disestablish Aviation-Troop Command (ATCOM), and
close by relocating its missions/functions as follows:

- Relocate Aviation Research, Development & Engineering
Center, Aviation Management, and Aviation Program Executive
Offices to Redstone Arsenal, Huntsville, AL.

- Relocate functions related to soldier systems to Natick
Research, Development, Engineering Center, MA, to align with the
Soldier Systems Command.

- Relocate functions related to materiel management of
communications-electronics to Fort Monmouth, NJ, to align with
Communications-Electronics Command.

- Relocate automotive materiel management functions to
Detroit Arsenal, MI, to align with Tank-Automotive and Armaments

Command.

Costs:

Military Construction:

- i Amount
Location/Project Title Fiscal Year PN ($ in 000)
Redstone/Admin Modernization 96 46141 8,572
Redstone/Sparkman Bldg Add’'n 96 46310 30,261
Sub total for FY 96 38,833
Ft Monmouth/Gen Purpose Admin 97 45981 - 2,375
Sub total for FY 97 2,375
TOTAL PROGRAM FOR FY 1996 - 2001 41,208

Conijunctively-Funded Construction: None.

Exhibit BC-03
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: Includes civilian severance pay,
civilian PCS, transportation of things, real property

maintenance, and equipment purchases required to realign this
activity to four new locations.

Military Personnel: None.

Q;hg;: None.

Revenues from Land Sales: None.
Savings:

Military Construction:

Family Housing Construction: None.

Family Housing Operations: None.
Operation and Maintenance: Savings result from eliminating
766 civilian positions and the BASOPS and real property

maintenance savings resulting from the consolidation and
elimination of the St. Louis lease cost.

Military Personnel: None.

Other: None.

Environmental :

The Army conducted the following environmental actions prior to
construction and movement actions. The action is a relocation
from a GSA-leased facility to four separate geographic locations.

a. NEPA:
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
{Continued)

An Ehvirdnmental Assessment was conducted at Redstone
Arsenal, AL, to assess the cumulative impacts of the relocation.

An Environmental Assessment was conducted at Fort Monmouth,
NJ, to assess cumulative impact of the action.

A Record of Environmental Consideration was prepared at
Detroit Arsenal, MI, for this realignment action.

A Record of Environmental consideration was prepared at
Natick Research, Development, Engineering Center, MA for this
realignment action.

b. Cleahup:

ATCOM: An Environmental Baseline study (EBS)is not required
at the GSA facility which will be vacated by ATCOM.

c. Cultural/Natural Resources. No action required at the GSA
facility.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
TOTAL ONE-TIME COSTS

Revenue From Land Sales
Budget Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other ,
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:
Military Construction
Family Housing
Construction
Operations
Operation and Maintenance
Military Personnel
Other
Civilian ES
Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)

NET IMPLEMENTATION COSTS
LESS LAND REVENUES

BASE REALIGNMENT AND CLOSURE 95

FINANCIAL SUMMARY
ARMY/BALTIMORE PUBLICATIONS
(DOLLARS IN THOUSANDS)
Y1 FY 1097 FY 1998 FY 1999 FY 2000 FY 2001
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
463 2,154 211 0 0 0
0 0 0 0 0 0
2,318 0 0 44 0 0
0 0 0 0 0 0
2,781 2,154 211 44 0 0
0 0 0 0 0 0
2,781 2,154 211 44 0 0
0 0 0 0 0 0
0 0 0 0 0 0o
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
(51) 3) 3,219 3,219 3,219 3,219
0 0 0 0 0 0
0 0 0 0 0 0
0 83 83 83 83 83
0 0 0 0 0 0
(51) 3) 3,219 3,219 3,219 3,219
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
514 2,157 (3,008) (3,219) (3.219) (3,219)
0 0 0 0 0 0
2,318 0 0 4 0 0
0 0 0 0 0 0
0 0 0 0 0 0
2,832 2,157 (3,008) (3.175) (3.219) (3,219)
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Maryland/U.S. Army Publications
Distribution Center.

Closure Package: Close by relocating the U.S. Army Publications
Distribution Center, Baltimore, Maryland, to the U.S. Army
Publications Center St. Louis, Missouri.

Costs:

Military Construction: None.
Conjunctively-Funded Construction: None.
Family Housing Constrxruction: None.

Family Housing Operations: None.

Operation and Maintenance: Includes civilian PCS, civilian
severance pay, transportation of things, publications and related

stock transfer.

Milita;y Personnel: None.

Other: Carousel system, Loading dock addition and edge
bumpers; and push-back rack system.

Revenues from Land Sales: None.
Savings:

Military Construction: None.

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Savings result from elimination
of personnel and lease cost at the Baltimore Publications Center,
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

and consolidation of stock.
Military Personnel: None.
Other: None.

Environmental: This is a relocation from one GSA-leased location
to another GSA-leased location.

NEPA: A Record of Environmental Consideration (REC) for
this consolidation action has been completed.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance '
Military Personnel - PCS
Other
Homeowners Assistance Program
TOTAL ONE-TIME COSTS

Revenue From Land Sales
Budget Request

FUNDING OUTSIDE THE ACCOUNT:

Mititary Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personne!

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)

NET IMPLEMENTATION COSTS
LESS LAND REVENUES

BASE REALIGNMENT AND CLOSURE 95

" FINANCIAL SUMMARY
ARMY/BAYONNE

(DOLLARS IN THOUSANDS)

1996 1907
0 0
0 0
0 0.
0 0
1,458 1,873
85 1,200
0 0
0 0
0 0
1,543 3,073
0 0
1,543 3,073
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
13,016 2,550
0 0
0 0
0 175
0 0
13,016 2,550
0 0
0 0
0 0
0 0
1,458 1,873
(12,931) (1,350)
0 0
0 0
0 0
0 0
(11,473) 523
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/New Jersey/Bayonne Military Ocean
Terminal.

Closure Package: Close Bayonne Military Ocean Terminal.

Relocate the Military Transportation Management Command (MTMC)
Eastern Area Command Headquarters to form the new CONUS Command
at Fort Eustis, VA. Relocate the traffic management portion of
the 1301st Major Port Command to Fort Monmouth, NJ. Relocate the
Navy Military Sealift Command, Atlantic, Navy Resale and Fashion
Distribution Center to Camp Pendleton, Norfolk, VA.

Costs:

Military Construction:

Amount

Location/Project Title Fiscal Year PN ($ in 000)
MTMC CONUS Headgquarters Bldg. . - 99 48315 *9,600
Subtotal for FY 99 9,600
TOTAL PROGRAM FOR FY 1996 - 2001 9,600

* The Army is consolidating Bayonnne and Oakland MTMC activities
at Fort Eustis, VA. This project accommodates this
consolidation.

Conjunctively-Funded Construction: None.

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Includes civilian PCS, civilian
severance pay and transportation of things.

Military Personnel: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Other: None.

Revenues from Land Sales: None.

Savings:

Military Comnstruction: A one time cost avoidance of $13
million is achieved with the closure of Bayonne. This savings
results from the cancellation of the dredging of Bayonne harbor.

Family Housing Construction: None.

Family Housing Operations: Savings are achieved with the
elimination of 127 housing units.

Operation and Maintenance: Savings result from reduced base
operations and real property maintenance costs associated with
the closure of the two existing locations, along with
eliminating selected civilian personnel.

Military Personnel: None.

Other: None.
Environmental:

a. NEPA: An environmental assessment will be prepared for
property disposal actions. Fort Eustis has been selected as the
relocation site and an Environmental Assessment (EA) has been
completed with findings of no significant impact. The EA results
were advertised in the federal registry and the 30-day period for
comment ended on 15 September 1997. A Record of Environmental
Consideration (REC) is being completed to account for the earlier
than planned arrival of MTMC personnel at Fort Eustis.

b. Cultural/Natural Resources: Appropriate studies and
consultation will be conducted at the disposal locations.

c. Cleanup. An Environmental Baseline Survey was conducted
in January 1997 to determine initial site characterization and
will be followed up with appropriate studies and remedial action
as necessary.
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1.COMPONENT 2.DATE
FY 1999 MILITARY CONSTRUCTION PROJECT DATA
ARMY/BCA 01 FEB 1998
3.INSTALLATION AND LOCATION 4 .PROJECT TITLE
Fort Eustis .
Virginia ’ MTMC Headquarters
5.PROGRAM ELEMENT 6 .CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)
Auth ’
610 49183 Approp 9,600
9.COST ESTIMATES '
ITEM u/M QUANTITY gggg (gggg)
PRIMARY FACILITY 7,865
HQ Building Addition m2 3,769 1,160 (4,373)
Building Renovation (2) m2 3,358| 667.36 (2,241)
Building Information Systems LS - - (1,251)
SUPPORTING FACILITIES 594
Electric Service LS - - (139)
Water, Sewer, Gas LS - - (21)
Paving, Walks, Curbs And Gutters LS - - (155)
Storm Drainage LS - - (18)
Site Imp( 146) Demo( ) LS - - (146)
Information Systems Ls - - (115)
ESTIMATED CONTRACT COST 8,459
CONTINGENCY PERCENT (7.50%) 634
SUBTOTAL _ . 9,093
SUPERVISION, INSPECTION & OVERHEAD (6.00%) 546
TOTAL REQUEST 9,639
TOTAL REQUEST (ROUNDED) 9,600
INSTALLED EQT-OTHER APPROPRIATIONS (727)
10.Description of Proposed Construction Renovate one building, and construct an addition.
Renovation includes gutting the interior to provide maximum space utilization
and life safety upgrades. Project also includes a network response center,
emergency operations center, message center, training room - movement control,
training room - carrier performance, secure copy area, and an uninteruptable
power source (UPS). Supporting facilities for new construction include
utilities, electric service, paving, storm drainage, parking, information
systems, and site improvements. Existing parking areas will be upgraded.
Heating will be provided by natural gas. Air conditioning: 283 tons. Access
for the handicapped will be provided. ' ‘
11l. REQ: NONE ADQT: NONE SUBSTD: NONE
PROJECT: Renovate one building and construct an addition. (Current Mission)
REQUIREMENT : This project is required to provide adequate and complete
facilities and other special purpose space to support the relocation of
Military Traffic Management Command (MIMC) Oakland Army base and Bayonne
Military Ocean Terminal (MOT) (BRAC 95 sites) into a consolidated continental
United States (CONUS) command for the Military Traffic Management Command.
This move is a result of Base Realignment and Closure—-95 (BRAC-95).

I 1 t J .
PREVIOUS EDITIONS MAY BE USED INTERNALLY PAGE NO.

FORM
DD , [2%", 1391 UNTIL EXHAUSTED




1.COMPONENT 2.DATE
FY 1999 MILITARY CONSTRUCTION PROJECT DATA

ARMY/BCA 01 FEB 1998

3.INSTALLATION AND LOCATION

Fort Eustis, Virginia

4 .PROJECT TITLE 5.PROJECT NUMBER

MTMC Headquarters ) 49183

CURRENT SITUATION: The MTMCEA and MTMCWA commands are presently located at

sites at the MOT Bayonne, New Jersey and Oakland Army Base in Oakland,

California .
IMPACT IF NOT PROVIDED: If this project is not provided, MIMC will not be

able to comply with the FY 95 BRAC requirement to close the Military Ocean
Terminal Bayonne and Oakland Army Base by 17 July 2001.

ADDITIONAL: This project has been coordinated with the installation physical
security plan, and all required physical security and/or combatting terrorism
(CBT/T) measures are included. This project complies with the scope and design
criteria of DOD 4270.1-M, Construction Criteria, that were in effect 1 January
1987, as implemented by the Army's Architectural and Engineering Instructions
(AEI), Design Criteria, dated 3 July 1994.

12. SUPPLEMENTAL DATA:

A. Estimated Design Data:

(1) Status:
(a) Date Design Started.............. ..o, JUL 1997
(b) Parametric Cost Estimating Used to Develop Costs NO
(c) Percent Complete As Of January 1998............. 70
(d) Date 35% Designed........... ity SEP 1997
(e) Date Design Complete................ ... .., APR 1998
(2) Basis:

(a) Standard or Definitive Design - (YES/NO) N
(b) Where Design Was Most Recently Used

(3) Total Design Cost (c) = (a)+(b) OR (d)+(e): " ($000)
(a) Production of Plans and Specifications.......... 485
(by All Other Design Costs............. ... ..oy 515
(c) Total Design Cost.......... ... ..., 1,000
() CONtract.......ovvueiuininenninnanonns PP 100
(e) In-house.......... e e 900

(4) Construction Start................ ... il NOV 1998

month & year

PREVIOUS EDITIONS MAY BE USED INTERNALLY PAGE NO

DD i oee 1391C UNTIL EXHAUSTED

DEC 76
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1.COMPONENT 2.DATE

FY 1999 MILITARY CONSTRUCTION PROJECT DATA

ARMY/BC2 01 FEB 1998
3.INSTALLATION AND LOCATION

Fort Eustis, Virginia
|4 .PROJECT TITLE S.PROJECT NUMBER

MTMC Headquarters 49183

12. SUPPLEMENTAL DATA: (CONTINUED)
B. Equipment associated with this project which will be provided from

other appropriations:
Fiscal Year

Equipment Procuring : Appropriated Cost
Nomenclature ’ Appropriation Or Requested ($000)
Info Sys - 1ISC OPA ‘ 1999 91
Info Sys — PROP OPA 1999 636
TOTAL 727

Installation Engineer: Col. Author B. Gravatt III
Phone Number: (757) 878-2806 ‘

o v 'S NS MAY BE USED INTERNAL
DD . T®%_ 1391C PREVIOUS EDITIONS ¥AY BE USED INTERNALLY PAGE NO.
. UNTIL SXHAUSTCD )

LEC TN

30




ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Miiitary Personnel - PCS
Other ’
Homeowners Assistance Program
TOTAL ONE-TIME COSTS

Revenue From Land Sales
Budget Request

FUNDING OQUTSIDE THE ACCOUNT:
Military Construction
Family Housing
- Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personne!
Other
Homeowners Assistance Program
Revenue From Land Sales (-}

NET IMPLEMENTATION COSTS
LESS LAND REVENUES

* $39 Funded in FY95

BASE REALIGNMENT AND CLOSURE 95

FINANCIAL SUMMARY
ARMY/CONCEPT ANALYSIS AGENCY
(DOLLARS IN THOUSANDS)

FY 1996 FY 1997 FY 1998 FY 1999
0 6,700 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 1,743
0 0 0 0
0 0 0 723
0 0 0 0
0 6,700 0 2,466
0 0 0 0
0 6,700 0 2,466
0 0 0 0
0 0 0 0

0 0 0 0
0 0 0. 0
0 0 0 0

39 0 0 0
0 0 0 0
0 0 0 0

39 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 491
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 491
0 6,700 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0

39 0 0 1,252
0 0 0 0
0 0 0 723
0 0 0 0
0 0 0 0

3 6,700 0 1,975
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Maryland/Concept Analysis Agency.

Closure Package: Close by relocating Con;epts Analysis Agency
from Bethesda, Maryland, to Fort Belvoir, VA.

Costs:

Militarxry Construction: Construction of a new 47,600 gross
square foot administrative facility begins September 1997 with an
estimated construction period of 18 months. Project was awarded
at $6,624,000. '

Amount

Location/Proiject Title Fiscal Year PN ($ in 000)

Ft. Belvoir/Admin Facility 97 45858 6,700
Sub total for FY97 ‘ 6,700
TOTAL PROGRAM FOR FY 1996 - 2001 6,700

Conijunctively-Funded Construction: None.
Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: Includes civilian PCS,
transportation of things, and equipment purchases required to
realign this activity to the new location.

Military Personnel: None.

Other: Purchase of equipment that is required in support of
the new construction that is currently available through the
lease.
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BASE REALIGNMENT AND CLOSURE
. PACKAGE DESCRIPTION
(Continued)

Revenues from Land Sales: None.

Savings:

Military Construction:

Family Housing Construction: None.

Familyv Housing Operations: None.

Operation and Maintenance: Elimination of the CAA lease
versus new BASOPS costs at Fort Belvoir results in the net annual
recurring savings.

Military Personnel: None.

Other: None.

Environmental: There are no known environmental impediments at
the closing site or receiving installation. The closing site is
leased property. The Army will document the environmental
condition of the property prior to termination of the lease. An
Environmental Assessment for Fort Belvoir was completed December
1996.
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BASE REALIGNMENT AND CLOSURE 95

FINANCIAL SUMMARY
ARMY/DETROIT ARSENAL
(DOLLARS IN THOUSANDS)
TOTAL
FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 96-01

ONE-TIME IMPLEMENTATION COSTS:
Military Construction 0 0 5,900 . . 0 0 0 5,900
Family Housing 0 0 0 0 0 0 0

Construction 0 0 0 0 0 0 0

Operations 0 0 0 0 0 0 0
Environment 1,855 2,460 7174 55 275 - 275 12,094
Operation and Maintenance . 106 65 5,342 0 0 0 5,513
Military Personnel - PCS 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 -0 0 0 0 0 0
TOTAL ONE-TIME COSTS 1,961 2,525 18,416 55 275 275 23,507
Revenue From Land Sales 0 0 0 0 0 0 0
Budget Request .1,961 2,525 18,416 55 275 275 23,507
FUNDING OUTSIDE THE ACCOUNT:
Military Construction 0 -0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0

Construction 0 0 0 0 0 0 0

Operations 0 0 0 [ 2 0 0 0
Environmental 0 0 0 0 0 0 0
Operation and Maintenance 0 366 372 379 386 393 1,896
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL OUTSIDE THE ACCOUNT 0 366 372 379 386 393 1,896
SAVINGS:
Military Construction 0 0 0 0 0 0 .0
Family Housing 0 0 0 0 o 0 0

Construction 0 0 0 0 0 0 0

Operations 0 0 0 0 0 0 0
Operation and Maintenance 0 774 1,944 1,944 2,345 2,873 9,880
Military Personnet 0 0 0 0 0 0o 0
Other 0 0 0 0 0 0 0
Civilian ES 0 0 0 0 0 0 0
Military ES 0 0 0 0 0 0 0
TOTAL SAVINGS 0 774 1,944 1,944 - 2,345 2,873 9,880
NET IMPLEMENTATION COSTS:
Military Construction 0 0 5,900 0 0 0 5,900
Family Housing 0 0 0 0 0 0 0

Construction 0 0 0 0 0 0 0

Operations 0 0 0 0 0 0 0
Environment 1,855 2,460 7,174 55 275 275 12,094
Operation and Maintenance 106 . (343) 3,770 (1,565) (1,959) (2,480) (2,471)
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
Revenue From Land Sales (-) 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS 1,961 2,117 16,844 (1,510) (1,684) (2,205) 15,523

LESS LAND REVENUES
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Michigan/Detroit Arsenal.

Closure Package: Realign Detroit Arsenal by closing and disposing
of the Detroit Army Tank Plant.

Costs:

Military Construction:

Amount

Location/Project Title Fiscal Year PN ($ in 000)

Detroit Arsenal, MI/Storage 98 46300 5,900
Facility
TOTAL PROGRAM FOR FY 1996 - 2001 5,900

Conjunctively-Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: Includes information management,
civilian PCS, civilian severance pay, relocation costs associated
with realignment of missions and functions and transportation of
things.

Military Personnel: None.

Other: Investments associated with the production close out
and facility closure.

Revenues from Land Sales: The Army expects to receive a
total of $3,700,000 during FY98 as a partial payment for the
Detroit Tank Plant property. The total expected revenues are
$5,900,000.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Savings:
Military Construction: None.

- Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Because of the accelerated
transfer, the Army will realize approximately $4,000,000 in
savings. Savings are a result of reduced operating costs of the
Detroit Arsenal Tank Plant.

Military Personnel: None.

Other: None.
Environmental:

a. NEPA: A finding of No Significant Impact (FNSI),
stemming from the Army’s Environmental Assessment of
disposal/reuse impacts for this property was signed on 29 Nov 97.

b. Cultural/Natural Resources: Appropriate studies and
consultation have been conducted at the disposal location. A
Programmatic Agreement (PA) was signed by the State Historic
Preservation Officer (SHPO), the Advisory Council on Historic
Preservation, the Army and the City in Dec 97.

c. Cleanup. An Environmental Baseline Survey (EBS) was
completed in March 97. The EBS identified 33 CERFA category
seven sites as sites needing further investigation and/or
remediation. The remedial investigation phase is currently in
progress and will identify concentration levels as well as
contaminants present. Affected media are soil and groundwater.
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BASE REALIGNMENT AND CLOSURE 95

FINANCIAL SUMMARY
ARMY/FITZSIMONS
(DOLLARS IN THOUSANDS)
TOTAL
1996 FY 1997 1998 FY 1999 2000 FY 2001 FY 96-01

ONE-TIME IMPLEMENTATION COSTS: ‘
Military Construction 0 14,700 9,911 4,300 0 0 28,911
Family Housing 0 0 0 0 0 0 0

Construction 0 0 0 0. 0 0 0

Operations 0 0 0 0 0 0 0
Environment 3,200 2,826 6,665 9,831 2,388 - 80 24,990
Operation and Maintenance 6,916 4,466 8,129 4,768 0 0 24,279
Military Personnel - PCS ; » 0 -0 0 0 0 0 0
Other 0 0 . 3,422 0 2084 0 5,506
Homeowners Assistance Program 0 0 0 0 0 0 -0
TOTAL ONE-TIME COSTS 10,116 .21,992 28,127 18,899 4,472 80 83,686
Revenue From Land Sales : 0 0 0 c ... 0 0 0
Budget Request 10,116 21,992 28,127 18,899 4,472 80 83,686
FUNDING OUTSIDE THE ACCOUNT:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0

Construction 0 0 0 0 0 0 0

Operations 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0
Operation and Maintenance * 135 0 0 0 0 0 135
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL OUTSIDE THE ACCOUNT 135 0 0 0 0 0 135
SAVINGS:
Military Construction 0 0 0 0 0 0 0
Family Housing T ‘0 0 0 0 0 0 0

Construction - 0 0 0 0 0 0 0

Operations 0 0 0 0 0 0 0
Operation and Maintenance 1,773 17,910 21,392 23,850 25,169 26,553 116,647
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Civilian ES 0 752 910 910 - 1,087 1,087 1,087
Military ES 0 0 0 0 0 0 0
TOTAL SAVINGS 1,773 17,910 21,392 23,850 251169 26,553 116,647
NET IMPLEMENTATION COSTS:
Military Construction 0 14,700 9,911 4,300 0 0 28,911
Family Housing 0 0 0 0 0 0 0

Construction ' 0 0 0 0 0 ] 0

Operations 0 0 0 0 0 0 0
Environment 3,200 2,826 6,665 9,831 2,388 80 24,990
Operation and Maintenance 5,278 (13,444) (13,263) (19,082) (25,169) (26,553) (92,233)
Military Personnel : 0 0 0 0 0 0 0
Other 0 0 3,422 0 2,084 0 5,506
Homeowners Assistance Program 0 0 0 0 0 0 0
Revenue From Land Sales (-) 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS 8,478 4,082 6,735 (4,951) (20,697) (26,473) (32,826)

LESS LAND REVENUES
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Colorado/Fitzsimons Army Medical
Center.

Closure Package: Close Fitzsimons Army Medical Center (FAMC),

except for Edgar J. McWhethy Army Reserve Center. Relocate other
tenants to other installations.

Costs:

Military Construction:

Amount
Location/Proiject Title Fiscal Year PN ($ in 000)

Sheppard AFB/BMET Facility* 97 47407 14,700
Sub-Total for FY97 , 14,700
W Reed/Nurse Trng Fac** g8 46342 1,500
Ft Lewis/CHPPM** ‘ 28 46056 3,811
Ft Carson/Readiness Group 98 46413 2,500
Fitzsimons/Sanitary Sewer 98 46341 2,100
Sub-Total for FY98 9,911
Wrhse Add to PX (Reserve Enclave) 99 47653 1,550
Alt/Rpr PX for Reserve Enclave 99 50296 2,750
Sub-Total for FYO0O0 4,300
TOTAL PROGRAM FOR FY 1996 - 2001 28,911

* Fitzsimons closure schedule requires the early award of the
BMET facility.Award was made in a timely manner and construction
is on track.

*%* Projects previously approved for award in FY97 were deferred
until FY98 to accelerate award of BMET.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Family Housing Construction: None
Family Housing Operations: None.
Operation and Maintenance: Includes civilian severance pay,

procurement of equipment (systems and barracks furniture), trans-
portation of things, and communications. '

Military Personnel: None.

Other: 1Includes medical equipment (E&F) to support MILCON
requirements.

Revenues from Land Sales: None.

Savings: The Department transferred the net savings resulting
from the Fitzsimons closure ($116.6M) from the ASD(HA) programs
to the Army to offset BRAC implementation costs. This budget
decision also states that funding responsibility for Fitzsimons
closure is the Army’s. The ASD(HA) savings numbers were agreed
to and used to develop this implementation package.

Military Construction: None.

Family Housing Construction: None.

Familv Housing Operations: None.

Operation and Maintenance: Savings result due to facilities
reduction plans as the hospital and installation transitions from
a medical center to a clinic.

Military Personnel: None.

Other: None.

Environmental:
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

a. NEPA: An Environmental Impact Statement for the
disposal of Fitzsimons is out for 30 day comment, and will be
complete on 8 Feb 98. Fort Lewis, Walter Reed AMC, Fort Carson,
Sheppard AFB will prepare NEPA documents for gaining, '
discretionary moves, and associated FAMC BRAC MILCON .
requirements. Compliance: Remedial investigations and surveys
scheduled. ’

b. Historical/Cultural & Natural Resources: Historical,
Cultural & Natural Resources studies (FITZ 95-20) are ongoing.

¢. Cleanup: The Environmental Baseline Survey (EBS) is
complete. (Jun 96) Remedial Investigations/Feasibility Studies
(RI/FS) are ongoing. Additional studies and remediation are planned
for FY 99. The Base Environmental Coordinator salary, Restoration
Advisory Board and other studies are projected for funding.
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INSTALLED EQT-OTHER APPROPRIATIONS

1.COMPONENT 2.DATE
FY 1999 MILITARY CONSTRUCTION PROJECT DATA
ARMY/BCA ' 01 FEB 1998
3.INSTALLATION AND LOCATION 4 .PROJECT TITLE
Fitzsimons Army Medical Center
Colorado Warehouse Addition
5.PROGRAM ELEMENT 6 .CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)
Auth
171 47653 Approp 1,550
9.COST ESTIMATES
ITEM /M QUANTITY cosw (g%gg)

PRIMARY FACILITY 1,280

Warehouse Addition m2 1,486} 861.11 (1,280)
SUPPORTING FACILITIES 94

Electric Service LS - - (18)

Water, Sewer, Gas LS - - (6)

Site Imp( 70) Demo( ) LS - - (70)
ESTIMATED CONTRACT COST 1,374
CONTINGENCY PERCENT (5.00%) 69
SUBTOTAL ’ 1,443
SUPERVISION, INSPECTION & OVERHEAD (6.00%) 87
TOTAL REQUEST : 1,530
TOTAL REQUEST (ROUNDED) 1,550

(0)

10.Pescription of Proposed Construction Create a Reserve Enclave at Fitzsimons Army
to the Post Exchange. The enclave will be created by additional perimeter
with the existing building structural system. Project includes connection
fire, smoke and sprinkler systems, signage, access will be provided for

commercial and military truck and trailer equipment, material handling
apparatus, and mobile fire apparatus, with maneuvering space. Supporting

from down spouts. Heating will be provided by gas—fired units.

Medical Center and construct a heated general purpose warehouse (GPW) addition

fencing, exterior lighting and entry gates. The GPW facility will be based on
a modular bay spacing per Facilities Standardization Program and compatible

for

facilities include utilities, electric service, exterior lighting, fencing and
gates, and site improvements. Storm drainage will consist of surface drainage

(Current Mission)

11. REQ: 8,306 m2 ADQT: 6,823 m2 SUBSTD: 1,762 m2
PROJECT: Create an enclave and construct a general purpose storage warehouse.

REQUIREMENT : Base Realignment and Closure (BRAC) 95 legislation includes
excessing portions of Fitzsimons Army Medical Center and creating a Reserve
Component (RC) enclave. This project will provide required space for storage

DD |, DR . 1391

1 DEC 76 UNTIL EXHAUSTED

PREVIOUS EDITIONS MAY BE USED INTERNALLY PAGE NO
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1.COMPONENT 2.DATE

FY 1999 MILITARY CONSTRUCTION PROJECT DATA
ARMY/BCA 01 FEB 1998

3.INSTALLATION AND LOCATION

Fitzsimons Army Medical Center, Colorado

4 .PROJECT TITLE 5.PROJECT NUMBER

Warehouse Addition 47653

REQUIREMENT : (CONTINUED)

in support of the US Army Reserve units assigned to Fitzsimons. This
additional storage will meet the needs of the units for storing tents,
equipment sets, winter gear, camouflage nets, and other organizational
equipment. This project replaces leased facilities in Aurora, Colorado.
CURRENT SITUATION: The Reserve Center is located on Fitzsimons Army Medical

Center. Approximately 677 soldiers in nine units train at the facility. Lack
of storage space has caused the units to lease storage space at a cost of
$98,000 per year. This construction is in lieu of the US Army Reserve
retaining the child care center at Fitzsimons for Army Reserve use.

IMPACT IF NOT PROVIDED: If this project is not provided, reserve enclaves
will continue to exist in non-contiguous areas and will not maximize property
available for reuse. Providing contiguous spaces complies with BRAC rules for
establishing US Army Reserve enclaves. This project is necessary to comply
with BRAC 95 requirements to excess existing facilities and replace the high
cost lease facility. Equipment maintenance readiness will be sacrificed
without required storage space. Some materials may have to be stored in the
open, under temporary cover, which may result in early equipment deterioration
and replacement. Current leased facility is costly and needs considerable
upgrade to maintain usefulness. Failure to build this warehouse addition will
cause US Army Reserve to expend limited maintenance and equipment funds for
the warehouse lease, degrading readiness of the Reserve units.

ADDITIONAL: This project has been coordinated with the installation physical
security plan, and all required physical security and/or combatting terrorism
(CBT/T) measures are included. This project complies with the scope and design
criteria of DOD 4270.1-M, Construction Criteria, that were in effect 1 January
1987, as implemented by the Army's Architectural and Engineering Instructions
(AEI), Design Criteria, dated 3 July 1994.

12. SUPPLEMENTAL DATA:
A. Estimated Design Data:
(1) Status:

(a) Date Design Started................ ... .. ... OCT 1997
(b) Parametric Cost Estimating Used to Develop Costs NO
(c) Percent Complete As Of January 1998............. 20
(d) Date 35% Designed........... ...ttt MAY 1998
- (e) Date Design Complete........... ... ... DEC 1998

(2) Basis:
(a) Standard or Definitive Design - (YES/NO) N
(b) Where Design Was Most Recently Used

(3) Total Design Cost (c) = (a)+(b) OR (d)+(e): ($000)
(a) Production of Plans and Specifications.......... _ 90
PREVIOUS EDITIONS MAY BE USED INTERNALLY : PAGE NO.

FORM
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1.COMPONENT

ARMY/BCA

FY 1999 MILITARY CONSTRUCTION PROJECT DATA

2.DATE

01 FEB 1998

3.INSTALLATION AND LOCATION

Fitzsimons Army Medical Center, Colorado

4 .PROJECT TITLE

5.PROJECT NUMBER

Warehouse Addition 47653
12. SUPPLEMENTAL DATA: (Continued)
A. Estimated Design Data: (Continued)
s (b) All Other Design Costs...... e 170
(¢) Total Design Cost............... .00 e 260
(d) Contract..........iiiiiniirnin ittt 20
(e) In-house....... P A N 240
(4) Comstruction Start........... ...ttty NOV_1998

month & year

B. Equipment associated with this project which will be provided from

other appropriations:

Equipment , Procuring
Nomenclature Appropriation
None

Fiscal Year
Appropriated Cost
Or Requested ($000)

Installation Engineer: LTC Charles G. Nicely

Phone Number: (303) 361-4601

{olf N
PREVIOUS EDITIONS MAY BE USED INTERNALLY PAGE NO.

FORM
DD 1 DEC 76 1391C UNTIL EXHAUSTED
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1.COMPONENT 2.DATE
FY 1999 MILITARY CONSTRUCTION PROJECT DATA
ARMY/BCA 01 FEB 1998
3.INSTALLATION AND LOCATION 4.PROJECT TITLE
Fitzsimons Army Medical Center
Colorado Army Reserve Center Building
5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)
Auth '
171 50296 Approp 2,750
9.COST ESTIMATES
ITEM u/M QUANTITY ggég (2333,
PRIMARY FACILITY 2,486
Army Reserve Center Building m2 4,088 608.16 (2,486)
SUPPORTING FACILITIES 3
Information Systems LS - - (3)
ESTIMATED CONTRACT COST : ) 2,489
CONTINGENCY PERCENT (5.00%) . 124
SUBTOTAL 2,613
SUPERVISION, INSPECTION & OVERHEAD (6.00%) 157
TOTAL REQUEST 2,770
TOTAL REQUEST (ROUNDED) 2,750
INSTALLED EQT-OTHER APPROPRIATIONS : (0)
10.Description of Proposed Comstruction Renovate an existing Army, Air Force Exchange

Service (AAFES) retail store for use as a US Army Reserve Center (USAR).
Project includes administration area; storage, assémbly, classroom and
training areas; space for a military police battalion and brigade
headquarters; training facilities for a veterinary services detachment; dental
services detachment; an Army hospital (1,000 bed), and a medical support unit.
Supporting facilities include fencing, remove existing paving, parking, and
site improvements.

1l. REQ: NONE ADQT: NONE SUBSTD: NONE
PROJECT: Renovate an existing AAFES retail store to accommodate space lost in
the closure of Fitzsimons Army Medical Center (FAMC) and the resulting
dislocation of US Army Reserve (USAR) units and training facilities. (New
Mission)

REQUIREMENT : This project is required to provide USAR units administration,
storage, assembly, classroom and training space lost as a result of Base )
Realignment and Closure -95 (BRAC 95) initiative and the subsequent closure of
Fitzsimons Army Medical Center (FAMC). The requirement includes space for a
military police battalion (68 personnel) and a brigade headquarters (43

J
PREVIOUS EDITIONS MAY BE USED INTERNALLY PAGE NO.

FORM
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1.COMPONENT 2.DATE
FY 1999 MILITARY CONSTRUCTION PROJECT DATA

ARMY/BCA 01 FEB 1998

3.INSTALLATION AND LOCATION

Fitzsimons Army Medical Center, Colorado

4 .PROJECT TITLE 5.PROJECT NUMBER

Army Reserve Center Building 50296

REQUIREMENT : (CONTINUED)

personnel) with the mission of providing institutional and MOS training for
USAR and National Guard soldiers. It will also include training facilities for
a veterinary services detachment (48 personnel) whose mission is to provide
food and rations inspections, a dental services detachment (59 personnel)
whose mission is to provide dental services in support of a hospital, a 1,000
bed Army hospital (304 personnel), and medical support unit (61 personnel)
whose mission is to provide physical examinations (previously provided by the
hospital unit). The project includes repair of paved areas to provide parking.
CURRENT SITUATION: The 5046th USARP School, recently redesignated as the 1st

Battalion (Bn) Military Police (MP) and Headquarters (HQ), 6th 1lst Bn (MP) and
HQ, 6th Brigade (Bde) of the 104th Division(IT), is entirely located in
facilities that must be vacated as a result of the BRAC 95 legislation. The
medical units currently utilize existing facilities in the FAMC hospital
complex for essential mission training. The loss of these facilities to the US
Army necessitates their duplication within the USAR enclave. Space shortages
in the McWethy US Army Reserve Center such as unit storage, parking, assembly
space, physical readiness, classrooms, and other training areas are all
provided in whole or on FAMC installation.

IMPACT IF NOT PROVIDED: The McWethy US Army Reserve Center was constructed

on Fitzsimons Army Medical Center to take advantage of existing and available
US Army medical resources. Much of the authorized training and other space was
not included in McWethy due to the assumption that it was readily available on
the installation. The BRAC closure at the installation leaves the US Army
Reserve units that will remain with a critical shortage of space in all
categories. These spaces must be provided in the AAFES retail building that is
included in the area to be retained as a US Army Reserve Enclave. Loss of this
project would require displaced units and other functions to occupy space
designed as a department store. The ability to perform physical exams and the
entire medical training mission of the four medical units would essentially be
eliminated. Unit storage and administration would have to be accomplished at
the McWethy USAR Center which is already overcrowded. The school's mission
would be greatly impacted without required facilities. Normal Real Property
Maintenance Account (RPMA) budgets could not adequately address the problems
the units would face in trying to accomplish their missions in a building
designed as a retail store. Therefore, mobilization and unit readiness
objectives would not be met.

ADDITIONAL: This project has been coordinated with the installation physical
security plan, and no physical security and/or combatting terrorism (CBT/T)
measures are required. This project complies with the scope and design
criteria of DOD 4270.1-M, "Construction Criteria," that were in effect 1
January 1987, as implemented by the Army's Architectural and Engineering
Instruction (AEI), "Design Criteria,"” dated 3 July 1994.

PREVIOUS EDITIONS MAY BE USED INTERNALLY
FORM
DD, hee'ye 1391C UNTIL EXHAUSTED PAGE NO.




1.COMPONENT

ARMY /BCA

2.DATE

FY 1999 MILITARY CONSTRUCTION PROJECT DATA
01 FEB 1998

3.INSTALLATION AND LOCATION

Fitzsimons Army Medical Center, Colorado

4 .PROJECT TITLE

S.PROJECT NUMBER

Army Reserve Center Building 50296
12. SUPPLEMENTAL DATA:
A. Estimated Design Data:
(1) Status: .
(a) Date Design Started............. .. ... i, OCT 1997
{(b) Parametric Cost Estimating Used to Develop Costs NO
(c) Percent Complete As Of January 1998......... e 35
(d) Date 35% Designed........... .. .o JAN 1998
(e) Date Design Complete................. e . _SEP 1998
(2) Basis: .
(a) Standard or Definitive Design - (YES/NO)
(b) Where Design Was Most Recently Used
(3) Total Design Cost (c) = (a)+(b) OR (d)+(e): ($000)
(a) Production of Plans and Specifications.......... 124
(b) All Other Design CoStS.......... i,
(c) Total Design Cost........ .. iiiiiiiinnienns 124
(dy Comtract........ .. e e e 124
(@) In=ROUSE. . ...ttt i s
(4) Construction Start......... ... NOV 1998

B. Eguipment associated with this project which will be provided from

other approp

Equipment
Nomenclatu

month & year

riations:
Fiscal Year
Procuring Appropriated Cost
re Appropriation Or Reguested ($000)
None

Installation Engineer: Charles G. Nicely
Phone Number: (303) 361-4601

DD | PR . 1391C

1 DEC 76

PREVIOUS EDITIONS MAY BE USED INTERNALLY T
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction

Family Housing
Construction
Operations

Environment

Operation and Maintenance

Military Personne! - PCS

Other
Homeowners Assistance Program
TOTAL ONE-TIME COSTS

Revenue From Land Sales
Budget Req_uesl

FUNDING OUTSIDE THE ACCOUNT:

Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)

NET IMPLEMENTATION COSTS
LESS LAND REVENUES

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY/FORT BUCHANAN
(DOLLARS IN THOUSANDS)

EY 1996 FY 1997 FY 1998 FY 1999
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0

80 425 0 0
0 250 0 0
0 0 0 0
0 0 0 0
0 0 0 0

80 675 0 0
0 0 0 0

80 675 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 4 0 0
0 0 0 0
0 0 0 0
0 4 0. 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 3,496 8,934
0 0 0 0
0 0 0 0
0 0 117 117
0 0 0 0
0 0 3,496 8,934
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0

80 425 0 "0
0 254 (3,496) (8,934)
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0

80 679 (3,496) . (8,934)
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Puerto Rico/Fort Buchanan.

Closure Package: Realign Fort Buchanan. Dispose of family
housing. Retain facilities as necessary to fulfill mobilization
missions and requirements, and enclave support functions. Retain

an enclave for the Reserve Components, Army and Air Force
Exchange Service (AAFES) and the Antilles Consolidated School.

Costs:

Military Construction: None.
Conjunctively-Funded Construction: None.
Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Includes civilian severance pay
. and transportation of equipment costs. Costs cover the transfer
of government property and the closing of all affected buildings
and facilities.

Militarx Personnel: None.

Other: None.

Revenges from Land Sales: None.
Savings:

Military Construction: None.

Family Housing Construction: None.
Family Housing Operations: Savings will result from the

disposal of the family housing units at Ft. Buchanan. Savings
include civilian pay and base operations support.

Exhibit BC-03
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Operation and Maintenance: Base operations costs will be
reduced when the installation is realigned/reduced.

Military Personnel: None.
Other: None.

Environmental: The Army will complete an Environmental Assessment
at Fort Buchanan. '

There are no known environmental impediments.
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BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY '
ARMY/FORT CHAFFEE

(DOLLARS IN THOUSANDS)

TOTAL
FY 1996 FY 1997 1998 FY 1999 FY 2000 FY 2001 FY 96-01
ONE-TIME IMPLEMENTATION COSTS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environment 3,130 4,162 6,465 9,765 8,560 0 32,082
Operation and Maintenance 2,825 1,375 4,471 238 340 1,235 10,484
Military Personnel - PCS 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance Program . 0 0 0 0 0 0 0
TOTAL ONE-TIME COSTS 5,955 5,537 10,936 10,003 8,900 1,235 42,566
Revenue From Land Sales 0 0 0 0 0 0 0
Budget Request 5,955 5,637 10,936 10,003 8,900 1,235 42,566
FUNDING OUTSIDE THE ACCOUNT:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0
Operation and Maintenance 0 0 0 0 0 0 0
Other 0 0 0 0 . 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL OUTSIDE THE ACCOUNT 0 0 0 0 0 0 0
SAVINGS:
Miitary Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Operation and Maintenance 0 236 (2,730) (2,240) (1,708) 1,588 (4,854)
Military Personnel 0 0 0 0 0 1] 0
Other 0 0 0 0 0 0 0
Civilian ES 0 0 0 191 191 191 191
Military ES 0 0 0 0 0 0 0
TOTAL SAVINGS 0 236 (2,730) (2,240) (1,708) 1,588 (4,854)
NET IMPLEMENTATION COSTS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environment 3,130 4,162 6,465 9,765 8,560 0 32,082
Operation and Maintenance 2,825 1,139 7,201 2,478 2,048 (353) 15,338
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
Revenue From Land Sales (-) 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS 5,955 5,301 13,666 12,243 10,608 (353) 47,420

LESS LAND REVENUES
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Arkansas/Fort Chaffee.

Closure Package: Close Fort Chaffee, except minimum essential
buildings, and ranges for Reserve Component (RC) training as an
enclave to permit individual and annual training.

Costs:

Military Construction: None.

Conijunctively-Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: Includes civilian severance pay,
civilian PCS, utilities disposal, and transportation of things.

Military Personnel: None.

Other: Includes investment items required to establish the
reserve enclave.

Revenues from Land Sales: None. The Army has licensed
required land and facilities to the Army National Guard.

Savings:
Military Construction: None.
Family Housing Construction: None.

Family Housing Operations: None.
Operation and Maintenance: The elimination of active

component garrison and reduced base operations costs under the
reserve component operations will generate the savings in this

Exhibit BC-03
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. BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

package.

Military Personnel: None.

Other: None.

Environmental:

a. NEPA: An environmental impact statement is being
prepared for property disposal actions.

b. Cultural/Natural Resources: Appropriate studies and
consultation will be conducted at the disposal location.

c. Cleanup. An Environmental Baseline Survey has been
conducted to determine initial site characterization and will be
followed up with appropriate studies and remedial action as
necessary.
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BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
FORT DIX
(DOLLARS IN THOUSANDS)

TOTAL
FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 96-01
ONE-TIME IMPLEMENTATION COSTS:
Military Construction . 0 0 .0 0 3,100 0 3,100
Family Housing . 0 -0 0 0 0 0 0
Construction ' 0 0 0 0 0 0 0
Operations o 0 0 0 0 0 0 0
Environment - - 313 - 1,139 164 164 0 0 1,780
Operation and Maintenance 141 0 0 3,007 0 0 3,148
Military Personnel - PCS - - 0 0 -0 - -0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL ONE-TIME COSTS : 454 1,139 164 3,171 3,100 0 8,028
Revenue From Land Sales 0 0 0 0 0 0 0
Budget Request 454 1,139 164 3,171 3,100 0 8,028
FUNDING OUTSIDE THE ACCOUNT:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0
Operation and Maintenance 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL OUTSIDE THE ACCOUNT 0 0 0 0 0 0 0
SAVINGS: ,
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Operation and Maintenance 0 0 2,809 12,244 12,244 12,244 39,541
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Civilian ES 0 0 0 0 0 0 0
Military ES 0 0 0 0 0 0 0
TOTAL SAVINGS 0 0 2,809 12,244 12,244 12,244 39,541
NET IMPLEMENTATION COSTS:
Military Construction 0 0 0 0 3,100 0 3,100
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environment . 313 1,139 164 164 0 -0 1,780
Operation and Maintenance 141 0 (2,809) (9,237) (12,244) (12,244) (36,393)
Military Personnel 0 0 0 [ 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
Revenue From Land Sales (-) 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS 454 1,139 (2,645) (9,073) (9,144) (12,244) (31,513)
LESS LAND REVENUES
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/New Jersey/Fort Dix.

Closure Package: Realign Fort Dix by replacing the Active
Component garrison with an Army Reserve garrison. Retain minimum
essential ranges, facilities , and training areas required for
Reserve Component (RC) training as an enclave. This
recommendation is consistent with the decision of the 1995 BRAC
Commission. '

Costs:

Military Construction:

Amount
Location/Project Title Fiscal Year PN ($ in 000)
Ft Dix Utilities | 00 46401 3,100
Sub total for FY99 . 3,100
TOTAL PROGRAM FOR FY 1996 - 2001 3,100

Conijunctively-Funded Construction: None.
Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: Includes civilian severance pay,
civilian PCS and transportation of things.

Military Personnel: None.
Other: None.

Revenues from Land Sales: None.
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BASE REALIGNMENT AND CLOSURE .
PACKAGE DESCRIPTION
(Continued)

Savings:i
Military Construction: None
Family Housing Construction: None.
Family Housing Operations: None.
Operation and Maintenance: Savings will be generated in base

operating costs in the conversion from an active component to a
reserve component garrison force.

Military Personnel: None.
Other: None.

Environmental: The Army will complete an environmental
assessment for disposal and reuse of surplus property.

An Environmental Baseline Survey (EBS) was completed in March
1997.

There are no historic or National Register eligible facilities in
the areas to be disposed of. No further cultural or natural

resources requirements are anticipated.

There are no known environmental impediments at the realigning
installation.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
TOTAL ONE-TIME COSTS

Revenue From Land Sales
Budget Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

" TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
‘Revenue From Land Sales (-)

NET IMPLEMENTATION COSTS
LESS LAND REVENUES
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FINANCIAL SUMMARY
ARMY/FORT GREELY
(DOLLARS IN THOUSANDS)
FY 1996 FY 1997 FY 1998
0 () ' 600
0 0 0
0 0 0
0 0 0
506 3,239 6,129
470 280 1,477
0 0 0
0 0 0
0 0 0
976 3,519 8,206
0 ()} 0
976 3,519 8,206
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 8,018
0 0 0
0 0 0
0 0 0
0 0 0
0 0 8,018
0 0 600
0 0 0
0 0 0
0 0 0
506 3,239 6,129
470 280 (6,541)
0 0 0
0 0 0
0 0 0
0 0 0
976 3,519 188
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OO0 0O0OO0OO0O00O

o

8,01

OCO0OO0OO0OMOOOO

(-]
(-]
-
-]

1,550
1,700
1,700
0
7,668
(4,437)

0

67

0

0

6,548

[ -y =]

0

320
9,671
0
1,538
0
11,529

0
11,529

o [—J% -2 - BN — I -3 - 3 - Y ]

anoocoo

17,90

-
-
oOhOO

17,905

o000

320
(8,234)

0

1,538

0

0

(6,376)

2001

[~ — O~ -

325
17,718

211

18,254

18,264

[~ -~ I -~ - I~ Y~ I~}

o

0
0
0
0
17,905
0
0
114
0

17,905

o000

0
325

(187)

0
211
0
0

349

TOTAL
FY 96-01

2,150
1,700
1,700

18,187
33,197

1,816

57,050

57,050

[ - - B — B — B — A — Y ]

0
0
0
0
51,846

0
0
114
0

51,846

2,150
1,700
1,700

0
18,187

(18,649)

0

1,816

0

0

5,204
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Alaska/Fort Greely.

Closure Package: Realign Fort Greely by relocating the Cold
Region Test Center (CRTC) and Northern Warfare Training Center

(NWTC) to Fort Wainwright, Alaska.
Costs:
Military Construction:

Amount

Location/Project Title Fiscal Year PN ($§ in 000)

Ft Wainwright/Missile Test Sites 98 46159 600
TOTAL PROGRAM FOR FY 98 ~ 600
Ft Greely/Munitions Storage 99 47461 1,550
TOTAL PROGRAM FOR FY 99 1,550
TOTAL PROGRAM FOR FY 1996 - 2001 ' 2,150

Conijunctively-Funded Construction: None.

Family Housing Construction:

Location/Proiject Title Fiscal Year PN ($ in 000)

Ft Wainwright Family Housing 99 . 47530 1,700

Family Housing Operations: None.

Operation and Maintenance: Provides for civilian PCS,
civilian severance, transportation of things and movement of
equipment from Fort Greely, AK to Fort Wainwright, AK. Provides
for minor construction and renovation of multiple facilities at
Forts Wainwright and Greely. Provides for the demolition of
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

facilities at Fort Greely.

Military Personnel: Néne.

Other: None.

Revenues from Land Sales: None.
Savings{ Savings are achieved due to decreased costs in
operations and maintenance of the installation as excess

facilities are mothballed. Savings will not be realized until
realignment begins in FY 00.

Military Construction: None.

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Installation facilities reduction
results in savings in FY 00.

Military Personnel: None.
Other: None.

Environmental: There are no known environmental impediments at
the realigning or receiving installations.

a. NEPA: The Environmental Assessment (EA) for Bolio Lake
Training Complex is complete. The disposal/reuse EA for Fort
Greely and Fort Wainwright are ongoing.

b. Compliance: Remedial Investigation surveys for Lead
Based Paint (LBP), Radon and Asbestos are scheduled, but will be
executed by exception in FY 99 and outyears. The removals and
retrofitting of various underground storage tanks are included in
the proposed funding scheme.

c. Historical/Cultural & Natural Resources Compliance: A
programmatic agreement /MOA on CNR at Fort Greely (FGA-BRACY9) and
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

CNR documentation (FWA-BRAC-10) are ongoing.

d. Cleanup: Radiocactive material clean up and remediation
is ongoing, based on a plan developed in close consultation
between the Army and necessary State of Alaska and federal
agencies. Excavation of radioactive contaminated soil will
continue after the thaw and should be finished during FY98.
Removed material is being properly stored on the installation
pending final disposal at an approved site during FY98/99. The
Base Environmental Coordinator salary, Restoration Advisory Board
and other studies are programmed in FY 99.
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1.COMPONENT
FY 1999

ARMY/BCA .

MILITARY CONSTRUCTION PROJECT DATA

2.DATE

01 FEB 1998

3.INSTALLATION AND LOCATION

Fort Greely
Alaska

4 .PROJECT TITLE

Munitions Storage

S.PROGRAM ELEMENT 6 .CATEGORY CODE

7.PROJECT NUMBER

S.PROJECT COST »($000)

Auth
421 47461 Approp 1,550
9.COST ESTIMATES '
ITEM uM QUANTITY e (gggg)_
PRIMARY FACILITY 381
Category One Storage Building m2 36.42 2,918 (106)
Bunker : m2 95.41 2,745 (262)
Concrete Pad m2 85.84] 152.32 (13)
SUPPORTING FACILITIES 1,016
Electric Sexrvice LS - - (277)
Paving, Walks, Curbs And Gutters LS -— - (20)
Site Imp( 312) Demo( ) LS - - (312)
Other LS - - (407)
ESTIMATED CONTRACT COST 1,397
CONTINGENCY PERCENT (5.00%) 70
SUBTOTAL .- 1,467
SUPERVISION, INSPECTION & OVERHEAD (6.50%) 95
TOTAL REQUEST 1,562
TOTAL REQUEST (ROUNDED) 1,550
INSTALLED EQT—-OTHER APPROPRIATIONS (0)

10.Descriptiop of Proposed Construction Construct a Category I munitions storage facility

at Bolio Lakes Complex, approximately 8-miles southwest of Fort Greely,
Alaska. The proposed project's primary facilities include: a Category I
Ammunitions Storage Building, a Category I, Ammunition Storage Bunker, and a
Portland Cement Concrete (PCC) Equipment Pad for use with proponent equipment.
The proposed 1,027-sf, 13-foot high, Category I, Ammunition Storage Bunker,
features PCC construction throughout, arched roof construction, front and rear
buttress walls and foundations, thickened slab floor comstruction, 1,250-Cubic
Yards of earthen covering over all elevations excepting the front buttress of
the structure, a membrane waterproofing system on arched roof and buried rear
buttress wall, 8-foot armor blast double doors in the front buttress wall, a
communications, security, and alarm system, a ventilator system, and a
2,125-sf exterior concrete apron. The 392-sf Category I Ammunitions Storage
Building, features PCC construction throughout, a thickened slab on grade
foundation system, standing seam metal roof, high security construction for
special purpose room, and lightning protection. The PCC Equipment Pad shall be
924-sf. Support facilities shall include approximately: 3,000-linear foot of
un-surfaced roadways; 1,342-linear foot of 8-foot high security fencing with
barb wire; 5,450-Cubic Yards of 10-foot high protective earthen blast berms

vIoU M j N N -
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1.COMPONENT 2.DATE

FY 1999 MILITARY CONSTRUCTION PROJECT DATA
ARMY/BCA 01 FEB 1998

3.INSTALLATION AND LOCATION

Fort Greely, Alaska

4.PROJECT TITLE ) ) 5.PROJECT NUMBER

Munitions Storage 47461

DESCRIPTION OF PROPOSED CONSTRUCTION: {CONTINUED)

surrounding the Category I Ammunitions Storage Building and the PCC Equipment
Pad; 2,850- linear foot of 7200 VAC, 3-phase, pole mounted and buried
electrical supply; 1.5-miles of 25-pair buried communications and intrusion
alarm cables; 2-Closed Circuit Television video cameras and a distant remote
monitoring station with 5,500-linear foot of 62.5-Micron Direct burial Fiber
Optic Cable and control wiring; and 16 pole mounted, 250-watt, high intensity
security and area lights. The project also includes the clearing and grading
of the proposed munitions site and the clearing of the road, electrical, and
communications access. The site clearing requirements includes approximately

6.2—-acres.

11. REQ: 132 m2 ADQT: NONE SUBSTD: NONE
PROJECT: Construct an ammunition bunker and a munitions storage area for
storage of munitions of up to 10,000 pound of explosives. (New Mission)
REQUIREMENT : This project is required to provide a munitions storage
facility for Cold Regions Test Activity (CRTA). The CRTA provides testing of
munitions to determine their ability to withstand an arctic environment. The
new facility is required to maintain the CRTA mission.

CURRENT SITUATION: met) Currently, the CRTA mission is assigned to Fort
Greely. As a result of Base Realignment and Closure 95, CRTA and Northern
Warfare Training Center headquarters, administration and installation support
are being realigned to Fort Wainwright. Mission activities (i.e., testing and
mountain/cold weather training) will continue to be conducted at Bolio Lake
and Black Rapids sites respectively. ,

IMPACT IF NOT PROVIDED: Without this project, the CRTA will be unable to -
carry out its mission of testing munitions in an arctic environment. Without
the storage facility, the Activity would be severely limited in ability to
capture field generated research data concerning the testing of munitions in
the severe arctic environment.

ADDITIONAL: This project has been coordinated with the installation physical
security plan, and all required physical security and/or combating terrorism
(CBT/T) measures have been incorporated. This project complies with the scope
and design criteria of DOD 4270.1M, Construction Criteria, that were in effect
1 January 1987, as implemented by the Army's Architectural and Engineering
Instruction (REI), Design Criteria dated 8 July 1992.

112, SUPPLEMENTAL DATA:
A. BEstimated Design Data:
(1) Status:

(a) Date Design Started............... ... SEP 1997
(b) Parametric Cost Estimating Used to Develop Costs NO
(c) Percent Complete As Of January 1998............. .. 35
(d) Date 35% Designed.............. ... DEC 1997
(e) Date Design Complete...............coviinr.... FEB 1998
PREVIOUS EDITIONS MAY BE USED INTERNALLY PAGE NO.
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1.COMPONENT

FY 1999 MILITARY CONSTRUCTION PROJECT DATA

2.DATE

Equipment
Nomenclature

Procuring
Appropriation

None

Installation Engineer:

ARMY/BCA 01 FEB 1998
3.INSTALLATION AND LOCATION
Fort Greely, Alaska
4 _PROJECT TITLE 5.PROJECT NUMBER
Munitions Storage 47461
12. SUPPLEMENTAL DATA: (Continued)
A. Estimated Design Data: (Continued)
(2) Basis:
(a) Standard or Definitive Design — (YES/NO) N
(b) Where Design Was Most Recently Used
(3) Total Design Cost (c) = (a)+(b) OR (d)+(e): ($000)
" (a) Production of Plans and Specifications.......... 45
(b) All Other Design Costs..............ccnunnnnn. 100
(c) Total Design Cost.........ooiiiniiiniviinnn, 145
(d) Comtract......... .. i e 100
() IN-hOUSE.......'ciiiitrereonneeeeianonaeeeinnens 45
(4) Comstruction Start............ ..., MAY 1999

month & year

B. Equipment associated with this project which will be provided from
other appropriations:

Fiscal Year
Appropriated Cost
Or Requested ($000)

James E. Mellott

Phone Number: (907) 873-4582

DD | PR 1391C

1 DEC 76

] i z i N N
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UNTIL EXHAUSTED

62




1.COMPONENT 2.DATE

FY 1999 MILITARY CONSTRUCTION PROJECT DATA

01 FEB 1998

ARMY/BCA

4 .PROJECT TITLE

3.INSTALLATION AND LOCATION

Fort Wainwright
Alaska

Family Housing

5.PROGRAM ELEMENT

6 .CATEGORY CODE

7 .PROJECT NUMBER

Auth

8.PROJECT COST ($000)

711 47530 ApPTOP 1,700
9.COST ESTIMATES
ITEM u/M QUANTITY hhesd (gggg)
PRIMARY FACILITY 1,195
Family Housing m2 687.48 1,565 (1,076)
Garages m2 89.19| 441.73 (39)
Foundations _ LS - - (80)
SUPPORTING FACILITIES 323
SUPT FAC=30% Hsg Unit Cost LS - - (323)
ESTIMATED CONTRACT COST 1,518
CONTINGENCY PERCENT (5.00%) 76
SUBTOTAL ' 1,594
SUPERVISION, INSPECTION & OVERHEAD (6.50%) 104
TOTAL REQUEST 1,698
TOTAL REQUEST (ROUNDED) 1,700
INSTALLED EQT-OTHER APPROPRIATIONS (0)

Dwelling units will be factory—-built and/or
manufactured houses and/or conventional on-site constructed houses. Project
will provide all appliances and equipment for functional living units,
including hardwired interconnected smoke detectors. Construct four
five-bedroom family housing units with attached single car garage. All units
include a single car garage. One percent of the units will be accessible and
easily modifiable to accommodate the requirements of the handicapped.
Supporting facilities include utilities; utilidors; electric service; fire
protection and alarm systems; paving, walks, curbs and gutters; information
systems; and site improvements. Support facilities costs are high due to
sewer, gas, and water line placement in utilidors. Additional excavation for
foundations and paving is required due to permafrost conditions. Heating is
provided by the existing central heat and power plant. This project is located
in a flood area controlled by the Chena River Lake flood control project. No
_ladditional flood control measures are required.

10.Description of Proposed Construction

111. REQ: 2,244 FA ADQT: 799 FA SUBSTD: NONE"
JPROJECT: Construct four five-bedroom family housing units for military
personnel, and their family members. (New Mission)

. PREV ONS MAY BE U NTERN
1391 I0US EDITI 1 USED INTERNALLY PAGE NO.
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1.COMPONENT 2.DATE
FY 1999 MILITARY CONSTRUCTION PROJECT DATA
ARMY/BCA ; 01 FEB 1998

3.INSTALLATION AND LOCATION

Fort Wainwright, Alaska

4 .PROJECT TITLE . 5.PROJECT NUMBER

Family Housing . 47530

REQUIREMENT : This project is required to provide the housing needed for

military personnel and their families. As a result of Base Realignment and
Closure-95 (BRAC—-95) initiatives, Cold Regions Test Activity (CRTA) and the
Northern Warfare Training Center (NWIC) headquarters, administrations and
installation support are being realigned from Fort Greely to Fort Wainwright.
CURRENT SITUATION: On—-post housing at Fort Wainwright is severely limited.
Five bedroom units are not available. Long waiting lists for housing require
most soldiers to find off~-post housing. Housing (including utilities) in the
Fairbanks area is very expensive, with limited vacant units available. A
market analysis conducted in 1995 projects only a two percent vacancy rate for
off-post housing, significantly restricting the availability of affordable,
adequate housing. Traditionally, units built in rural borough areas have not
been built to Uniform Building Code (UBC) standards and often have marginal
utility systems. The harsh arctic winter requires a reliability standard for
heat, water, etc., which is often lacking. ‘

IMPACT IF NOT PROVIDED: If this project is not provided, soldiers and family

members may be separated, the waiting list for on-post housing will increase,
and families currently living off-post will continue to do so in inadequate
housing. Morale will decline as soldiers and families become increasingly
dissatisfied with living conditions. This attitude will eventually affect the
soldiers at work, and impact on the mission. The Army could experience a loss
of qualified personnel.

ADDITIONAL: This project has been coordinated with the installation physical

security plan, and no physical security and/or combatting terrorism (CBT/T)
measures are required. This project complies with the scope and design
criteria of DOD 4270.1-M, "Construction Criteria," that were in effect 1
January 1987, as implemented by the Army's Architectural and Engineering
Instruction (AEI), "Design Criteria," dated 3 July 1994.

12. SUPPLEMENTAL DATA:

A. Estimated Design Data:

(1) Status:
(a) Date Design Started............. .. .., SEP_ 1997
(b) Parametric Cost Estimating Used to Develop Costs NO
(¢) Percent Complete As Of January 1998............. 35
(d) Date 35% Designed......... ...t DEC 1997
(e) Date Design Complete.............. .. ... .. . ... SEP 1998
(2) Basis:
(a) Standard or Definitive Design - (YES/NO) N

{b) Where Design Was Most Recently Used

(3) Total Design Cost (c) = (a)+(b) OR (d)+(e): ($000)
(a) Production of Plans and Specifications.......... 102

DD | P - 1391C
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1.COMPONENT 2.DATE

FY 1999 MILITARY CONSTRUCTION PROJECT DATA

01 FEB 1998

ARMY/BCA
3.INSTALLATION AND LOCATION
Fort Wainwright, Alaska
4 .PROJECT TITLE 5.PROJECT NUMBER
47530

|Family Housing

12. SUPPLEMENTAIL DATA: (Continued)

A. Estimated Design Data: (Continued)
‘ (b) All Other Design COSts..........cooiuvnecennrnns 168
(c) Total Desigm COSt....... .. vcivniiinnnenrnnneen
(d) Contract....... S I I

(e) B e Yo e T-Y - WU I 270
(4) Comstruction Start............ccocuiiiieiiniiienn DEC 1998

month & year

B. Equipment associated with this project which will be provided from

other appropriations:
FPiscal Year

Equipment Procuring Appropriated Cost
Nomenclature Appropriation Or Requested ($000)
None

Installation Engineer: LTC Christopher J. Young
Phone Number: (907) 353-7278

- PREVIOUS EDITIONS MAY BE USED INTERNALLY
'ORM
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
TOTAL ONE-TIME COSTS

Revenue From Land Sales
Budget Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance -
Military Personnel
Other
Homeowners Assistance Program
- Revenue From Land Sales (-)

NET IMPLEMENTATION COSTS
LESS LAND REVENUES

* $140 Funded in FY95

BASE REALIGNMENT ANb CLOSURE 95

FINANCIAL SUMMARY

ARMY/FORT HOLABIRD, MD

(DOLLARS IN THOUSANDS)

FY 1996 FY 1997 FY 1998
0 0 0

0 0 0

0 0 0

0 0 0
153 95 0
50 0 0
0 0 0

0 0 0

0 0 0
203 95 0
0 0 0
203 95 0
0 0 0

0 0 0

0 0 0

0 0 0

0 0 0
140 0 0
0 0 0

0 0 0
140 0 0
0 0 0

0 0 0

0 0 0

0 0 0

0 170 170

0 0 0

0 0 0

0 0 0

0 0 0

0 170 170

0 0 0

0 0 0

0 0 0

0 0 0
153 95 0
190 (170) (170)
0 0 0

0 0 0

0 0 0

0 0 0
343 (75) (170)

66

TOTAL

FY 1999 FY 2000 FY 2001 FY 96-01

12,000 0 0 12,000

0 0 0 0

0 0 0 0

0 0 0 0

92 0 0 340

0 0 0 50

0 0 0 0

0 0 0 0

0 0 0 0

12,092 0 0 12,390

0 0 0 0

12,092 0 0 12,390

0 0 0 0

0 0 0 0

0 0 0 0

0 () 0 0

0 0 0 0

0 0 0 140

0 0 0 0

0 0 0 0

0 0 0 140

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

170 170 170 850

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

170 170 170 850

12,000 0 0 12,000

0 0 0 0

0 0 0 0

0 0 0 0

92 0 0 340

(170) (170) (170) (660)

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

11,922 (170) (170) 11,680
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Maryland/Fort Holabird.

Closure Package: There were two recommendations affecting Fort
Holabird. These are:

Army: Close Fort Holabird. Relocate the Defense Investigative
Service (DIS), Investigations Control and Automation Directorate

(IC&AD) Fort Meade, Maryland.

Defense Agency: DIS and IC&AD. Relocate the DIS and IC&AD from
Fort Holabird, Maryland to a new facility to be built on Fort
Meade, Maryland. This proposal is a revision to the 1988 Base
Closure Commission’s recommendation to retain the Defense
Investigative Service at Fort Holabird. Once DIS vacates the
building on Fort Holabird, the base will be wvacant.

Costs:

Military Construction:

Amount

Location/Proiject Title Fiscal Year PN (S in 000)
Ft. Meade/DIS Admin Fac 29 46307 12,000

TOTAL PROGRAM FOR FY 1996 - 2001 12,000

Conjunctively-Funded Construction: The Defense Investigative
Service (DIS), Investigations Control and Automation Directorate

(ICc&AD) funded a move to a temporary location at BWI airport in
July 1996.

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Includes mothball costs associated
with the closure of Fort Holabird.

Exhibit BC-03
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Military Personnel: None.

Other: None.

Revenues from Land Sales: None.
Savings:

Military Construction: None.

Famili Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Closure of Fort Holabird results

in a recurring savings of $170K per year.

Military Personnel: None.

Other: None.

Environmental: An Environmental Assessment (EA) with Finding of
No Significant Impact was completed in March 1997 for the
disposal and reuse of Fort Holabird DIS, and disposal of Cummins
Apartments. There are no known environmental impediments at the
reéligning or receiving installations. An Environmental

Assessment (EA) is being prepared at the gaining installation,
Fort Meade, Maryland which will include the movement of DIS to

Fort Meade.

Exhibit BC-03
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1.COMPONENT 2.DaTE
FY 1999 MILITARY CONSTRUCTION PROJECT DATA
ARMY/BCA 01 FEB 1998
3.INSTALLATION AND LOCATION 4.PROJECT TITLE
Fort Meade
Marvland ’ Administrative Facilitv
5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)
Auth
610 ) 46307 APProp 12,000
9.COST ESTIMATES
o | ey [0 [ 8%
PRIMARY FACILITY R 8,691
Administrative Facility, General m2 6,510 1,033 (6,727)
General Purpose Warehouse m2 60.94] 581.18 (35)
ADP space m2 402.92 1,303 (525)
Photo Lab m2 13.47 1,033 (14)
IDS installation Ls - - (47)
Total from Continuation page _ (1,343)
SUPPORTING FACILITIES 2,154
Electric Service LS - - (443)
Water, Sewer, Gas LS - - (534)
Paving, Walks, Curbs And Gutters LS - —— (610)
Storm Drainage LS - - (113)
Site Imp( 277) Demo( ) LS - - (277)
Information Systems LS - - (177)
ESTIMATED CONTRACT COST 10,845
CONTINGENCY PERCENT (5.00%) 542
SUBTOTAL 11,387
SUPERVISION, INSPECTION & OVERHEAD (6.00%) 683
TOTAL REQUEST 12,070
TOTAL REQUEST (ROUNDED) 12,000
INSTALLED EQT-OTHER APPROPRIATIONS (502)
10.Description of Proposed Copstruction Construct an administrative building, general
purpose to support the Defense Investigate Service Investigations Control and
Automated Directorate. Project includes office space, administrative support
space, automated data processing (ADP) area, computer rooms, photographic
laboratory, and storage space. Comprehensive interior services are required.
Install an intrusion detection system (IDS). Connect energy monitoring and
control system (EMCS). Supporting facilities include utilities; electric
service; security lights; sprinkler system, and fire protection and alarm
systems; paving, walks, curbs and gutters; storm drainage; signage;
information systems; remove asphalt pavement (2,000 SY), and site
improvements. Access for the handicapped will be provided. Heating (gas—fired)
and air conditioning (123 tons) will be provided by self-contained units.
Design and construction will be in accordance with the Fort George Meade
Installation Design Guide. '
11. REQ: 149,750 m2 ADQT: 74,787 m2 SUBSTD: 40,506 m2
PROJECT: Construct an administrative building, general purpose. (turrent
Mission)

REVIOUS EDITIONS M NTERNALL
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1.COMPONENT 2.DATE
' FY 1999 MILITARY CONSTRUCTION PROJECT DATA
ARMY/BCA ‘ 01 FEB 1998

3.INSTALLATION AND LOCATION

Fort Meade, Maryland

4 .PROJECT TITLE 5.PROJECT NUMBER

Administrative Facility 46307

9. COST ESTIMATES (CONTINUED)

Unit Cost
Item u/M QTY COosT ($000)
PRIMARY FACILITY (CONTINUED)
EMCS connection LS - —— (5)
Elevator, Pers, 2,000%#, 2 Story EA 1 76,986 (77)
Building Information Systems LS - - (1,261)
Total 1,343

JREQUIREMENT : This project is required to provide office, administrative
support, computer and storage space for the Defense Investigative Service
Investigations Control and Automated Directorate which is relocating from Fort
Holabird, Maryland to Fort George Meade. The project will provide adequate and
appropriate space for the accomplishment of the mission of the Defense
Investigative Service Investigations Control and Automated Directorate. This
relocation is the result of Base Realignment and Closure (BRAC) initiatives
directed by the US Congress and represents the addition of a new organization
at Fort George Meade, Maryland.

CURRENT SITUATION: The Defense Investigative Service Investigations Control
and automated Directorate is currently located at leased space some 10 miles
from Fort George Meade. Fort Meade does not have permanent facilities
available or suitable to support the relocation of this organization.

IMPACT IF NOT PROVIDED: If this project is not provided, adequate facilities
to house the Defense Investigative Service Investigations Control and
Automated Directorate will not be available at Fort George Meade. Existing
permanent administrative facilities are fully utilized and other on-post
structures are unsuitable or uneconomical for renovation and conversion. This
relocation is mandated by the Base Realignment and Closure initiatives. The
relocation will not be effectively accomplished without this project.
IADDITIONAL: This project has been coordinated with the installation physical
security plan, and all required physical security and/or combatting terrorism
(CBT/T) measures are included. This project complies with the scope and design
criteria of DOD 4270.1-M, Construction Criteria, that were in effect 1 January
1987, as implemented by the Army's Architectural and Engineering Instructions
(AETI), Design Criteria, dated 3 July 1994.

12. SUPPLEMENTAL DATA:
A. Estimated Design Data:
(1) Status:

(a) Date Design Started................ .. ... ... ... AUG 1997
(by Parametric Cost Estimating Used to Develop Costs NO
(c) Percent Complete As Of January 1998............. 35
(d) Date 35% Designed............. ... ... MAR 1998
(e) Date Design Complete.................. ... ... .. SEP_ 1998

PREVIOUS EDITIONS MAY BE USED v N
MAY BE INTERNALLY PAGE NO.

1 DEC 76 UNTIL EXHAUSTED 70
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1.COMPONENT 2.DATE

FY 1999 MILITARY CONSTRUCTION PROJECT DATA
ARMY/BCA 01 FEB 1998

3.INSTALLATION AND LOCATION

Fort Meade, Maryland
4 .PROJECT TITLE : 5.PROJECT NUMBER

Administrative Facility 46307

12. SUPPLEMENTAL DATA: (Continued)
A. Estimated Design Data: (Continued)

(2) Basis:
(a) Standard or Definitive Design - (YES/NO) N
(b) Where Design Was Most Recently Used

(3) Total Design Cost (c¢) = (a)+(b) OR (d)+(e): ($000)
(a) Production of Plans and Specifications.......... 990
(b) All.Other Design Costs............. ... ... ..... 505
(c) Total Design Cost..........ciiiiiiiiiiiiinennann 1,495
(d) Contract........ ..ottt eieeniinnnniinnannens 72
(e) In~house............coiiiin.. e e 1,423

(4) Comnstruction Start......... ... i, JAN 1999

month & year

B. Equipment associated with this project which will be provided from

other appropriations:
Fiscal Year

Equipment Procuring Appropriated Cost
Nomenclature Appropriation QOr Requested ($000)
IDS Equipment OPA 1998 52
Info Sys — ISC : ' oPA _ 0000 - 74
Info Sys - PROP OPA 0000 376
TOTAL 502

Installation Engineer: Daniel Hopkins
Phone Number: 301-677-9141

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED : PAGE NO. 71
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Famity Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
TOTAL ONE-TIME COSTS

Revenue From Land Sales
Budget Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:
Military Construction
Family Housing
Construction
Operations
Operation and Maintenance
Military Personnel
Other
CivilianES -
Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Qperation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)

NET IMPLEMENTATION COSTS
LESS LAND REVENUES

* $60 Funded in FY95

BASE REALIGNMENT AND CLOSURE 95

FINANCIAL SUMMARY
ARMY/HUNTER-LIGGETT
(DOLLARS IN THOUSANDS)
FY 1996 FY 1997 FY 1998
0 0 )
0 0 0
0 (] 0
0 0 0
0 (] 0
(] 0 0
0 (] 0
0 0 0
0 0 (]
0 ] (]
(] 0 0
(] 0 0
] 0 0
0 ] 0
0 0 (]
0 0 (]
0 0 (]
60 0 (]
0 0 0
0 0 0
60 0 0
0 ] [}
0 0 0
0 0 (]
0 ] (]
0 (] 0
0 0 0
0 0 0
0 0 6
0 0 0
(] (] 0
0 0 (]
0 0 ]
0 0 (]
0 0 0
0 0 0
60 0 0
0 (] 0
0 (] ()]
(] 0 (]
0 0 0
60 (] 0
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TOTAL
FY 2001 FY 96-01
0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 .0

0 60

0 0

0 0

0 60

0 0
359 359
0 0
359 359
1,684 1,684
0 0

0 0

6 6

0 0
2,043 2,043
0 0
(359) (359)
0 0
(359) (359)
0 0
(1,684) (1,624)
0 0

0 0

0 0

0 0

(2,043) (1,983)
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/California/Fort Hunter Liggett.

Closure Package: Realign Fort Hunter Liggett (FHL) by relocating
the U.S. Army Test and Experimentation Center (TEC) missions and
functions to Fort Bliss, Texas. Eliminate the active component
mission. Retain minimum essential facilities and training area
as an enclave to support the Reserve Components (RC).

Note: The U.S. Army Test and Environmental Center inactivated as
a downsizing action. This force structure reduction occurred in

place at Fort Hunter Liggett with no movement of personnel or
equipment to Fort Bliss. '

Costs:

Military Construction: None.

Conjunctivelx—Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.
Operation and Maintenance: None.

Military Personnel: None.

Other: None.

Revenues from Land Sales: None.
Savings:

Military Construction: None.

Family Housing Construction: None.

Family Housing Operations: None.

Exhibit BC-03
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Operation and Maintenance: Base operations reductions.
Military Personnel: None.
"Other: None.

Environmental:

A Disposal Environmental Assessment will be carried out.
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BASE REALIGNMENT AND CLOSURE 95

- FINANCIAL SUMMARY
ARMY/FORT INDIANTOWN GAP
(DOLLARS IN THOUSANDS)
TOTAL
. FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 96-01
ONE-TIME IMPLEMENTATION COSTS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environment 0 0 0 0 0 0 0
Operation and Maintenance 556 1,940 3,985 4,636 0 0 11,417
Military Personnel - PCS 0 0 0 0 0 0 0
Other 0 0 1,103 0 0 0 1,103
Homeowners Assistance Program 0 0 0 0 0 (] 0
" TOTAL ONE-TIME COSTS 556 1,940 5,088 4,636 0 0 12,220
Revenue From Land Sales 0 0 0 0 0 0
Budget Request 556 1,940 5,088 4,636 0 12,220
FUNDING OUTSIDE THE ACCOUNT:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0
Operation and Maintenance 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL OUTSIDE THE ACCOUNT 0 0 0 0 0 0 0
SAVINGS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 114 116 119 349
Construction 0 0 0 0 0 0 0
Operations 0 0 0 114 116 119 349
Operation and Maintenance 0 0 0 13,372 13,665 13,980 41,017
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Civilian ES 0 300 300 300 300 300 - 300
Military ES 0 0 0 0 0 0 0
TOTAL SAVINGS 0 0 0 13,486 13,781 14,099 41,366
NET IMPLEMENTATION COSTS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 (] (114) (116) (119) (349)
Construction 0 0 0 0 0 0 0
Operations 0 0 0 (114) (116) (119) (349)
Environment 0 0 0 0 0 0 0
Operation and Maintenance 556 1,940 3,985 (8,736) (13,665) {13,980) (29,900)
Military Personne! 0 0 0 0 0 0 0
Other 0 0 1,103 0 0 0 1,103
Homeowners Assistance Program 0 0 0 0 0 0 0
Revenue From Land Sales (-) 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS - 556 1,940 5,088 (8,850) (13,781) (14,099) (29,146)

LESS LAND REVENUES

75 Exhibit BC-02




BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Pennsylvania/Fort Indiantown Gap.
Closure Package: Close Fort Indiantown Gap, except minimum

essential ranges, facilities, and training areas as a Reserve
Component training enclave to permit the conduct of individual

and annual training.

Costs:

Military Construction: None.
Conjunctively-Funded Construction: None.
Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Includes civilian PCS, civilian
severance pay, transportation of things, and real property
maintenance required to close facilities and facilitate
realignment.

Military Personnel: None.

Other: None.

Revenues from Land Sales: None.
S;vings:

Military Construction: None.

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Base operations cost reductions as
a result of the modification of the lease with the State of

Exhibit BC-03
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Pennsylvania.
- Military Personnel: None.
Othér: None.
Environmental:
There are no known environmental impediments at the closing or

receiving installations. However, the Army is conducting an
Environmental Baseline Survey at Fort Indiantown Gap.

77 Exhibit BC-03




BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY/FORT LEE, VA-KENNER
(DOLLARS IN THOUSANDS)

ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other - =
Homeowners Assistance Program

-TOTAL ONE-TIME COSTS

Revenue From Land Sales
Budget Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Miiitary Construction
Family Housing '
Construction
Operations

~ Environment

Operation and Maintenance
Military Personne!

Other

Homeowners Assistance Program
Revenue From Land Sales (-)

NET IMPLEMENTATION COSTS
LESS LAND REVENUES

3
8

- .
o
Lfoocofococooo

OO0 0O0OOOO O

(-2~ 3 - I - 3 - B - - B ] (-]

o

-
[\
OOOOgOOOOO

1,254

FY 1897

[— -]

OO0 00O0O0OO0

o

3,70

ONOONOOOO

3,702

[~ I — O — - ]

(3,70

~

OCOO0OON

(3,702)

78

[ — B — N — N~ T~ ~ B~ = Iy = ]

3
&

oo OCO0OO0O0OO0O0DO0OO0O00O ‘

[— 2 - — - I — B — I — Y~ ]

o

3,70

ONODONOOOO

3,702

[~ -]

(3,70:

OCO0OO0OONOOO

(3,702)

)

3
Y
(-] 0000000000 §

o

o

3,70

oONOONOOO

3,702

(3,702)

COO0OONDODOODOO

(3,702)

o000 OoOOO0O O

N
=4
[ - — O — I - I - I I - O~ Y ] S

[— % -]

o

Kod

~

~ (=]
ONOONOOOO

w
-~
o
N

(3,702)

OO0 ONODODOOO

(3,702)

OO0oO0000O0O0O

3
1
=4

oo OO0 0O0OO0ODO0ODO0OO0OO ’

o

»
~
~ o
oNnNoOONOOOO

(2]
~
(=1
N

(3,70

(3,702)

0000000

TOTAL

3
z

o
)
fooofooooo

1,2

(-]

1,254

O0O0O0OOO0O0OO

18,51

oNoooococoo

18,510

(-]

(17,25

0O00OO0OMOOO0OO0O0O
-~

(17,256)

Exhibit BC-02




BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Virginia/Fort Lee.

Closure Package: Realign Fort Lee, by reducing Kenner Army
Community Hospital to a clinic. Eliminate inpatient services.

Costs:

Military Construction: None.

Conijunctively-Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: Funds civilian PCS, civilian
severance, transportation of things, and other costs related to
the elimination of inpatient services. '

Military Personnel: None.

Other: None.

Revenues from lL.and Sales: None.

Savings: Net savings are attributable to the Defense Health
Program. '

Military Construction: None.

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: None.

Military Personnel: None.

Exhibit BC-03
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Other: None.

Environmental: There are no known environmental impediments at
the realigning installation. '

a. NEPA: There are no known NEPA requirements associated
with this realignment action.

b. Historical/Cultural & Natural Resources Compliance:
There are no known historical, cultural and natural resource

investigations associated with this realignment.

c. Cleanup: There are no known cleanup actions associated
with this realignment.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personne! - PCS
Other
Homeowners Assistance Program
TOTAL ONE-TIME COSTS

Revenue From Land Sales
Budget Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:
Military Construction
Family Housing
Construction
Operations
Operation and Maintenance
Military Personne!
Other
Civilian ES
Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-}

NET IMPLEMENTATION COSTS
LESS LAND REVENUES

BASE REALIGNMENT AND CLOSURE 95

FINANCIAL SUMMARY
ARMY/MCCLELLAN
(DOLLARS IN THOUSANDS)
FY 1996 FY 1997 FY 1998
0 197,770 25,022
0 496 0
0 496 0
0 0 0
3,303 2,859 12,848
955 562 4,505
0 0 : 0
0 0 6,793
0 0 0

4,258 201,687 49,168

0 0 0
4,258 201,687 49,168

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 . 0 0

0 0 316

0 0 0

0 0 0

0 197,770 25,022

0 496 0

0 496 0

0 0 0
3,303 2,859 12,848
955 562 4,505
0 0 0

0 0 6,793

0 0 0

0 0 0
4,258 201,687 49,168
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FY 2000

15,100

32,050
4,650
0
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0
51,800

0
51,800
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2,488

2,488
22,107
0

0
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0

24,595

15,100
(2,488)
0
(2,488)
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(17,457)
0

0
0
0

27,205
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2,546
2,546
28,947
316
31,493
0
(2,546)
0
(2,546)

9,945
(26,048)

(- - -

(18,649)

TOTAL
FY 96-01

240,292
496
496

0
95,483
60,173

0

6,943

0

403,387

0
403,387
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o

0
5,034
0
5,034
51,054
0

0

316

0

56,088

240,292
(4,538)
496
(5,034)
95,483
9,119
0
6,943
0
0

347,299
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/ Missouri, South Carolina/ Fort
McClellan, Alabama.

Closure Package: Close Fort McClellan, except minimum essential
land and facilities for a Reserve Component enclave and minimum
essential facilities, as necessary, to provide auxiliary support
to the chemical demilitarization operation at Anniston Army
Depot, Alabama. Relocate the U.S. Army Chemical and Military
Police Schools to Fort Leonard Wood, Missouri upon receipt of the
required permits. Relocate the Defense Polygraph Institute
(DODPI) to Fort Jackson, South Carolina. License Pelham Range
and current Guard facilities to the Alabama Army National Guard.

Costs:

Military Construction:
Amount

Location/Project Title Fiscal Year PN (S in 000)

Anniston/EOD Ops Facility 97 34665 1,371
Ft Leonard Wood/Chem Def Trng Fac 97 45893 29,028
Ft Leonard Wood/Gen Instr Fac 97 46090 63,607
Ft Leonard Wood/Applied Instr Fac 97 46091 32,666
Ft Leonard Wood/UEPH 97 46092 64,885
Ft Jackson/DOD Polygraph InstFac 97 45839 6,213
Subtotal for FY 97 197,770
Ft Leonard Wood/MP & Chem Ranges 98 46094 - 19,933
Ft Leonard Wood/MOUT Facility 98 45892 5,089
Subtotal for FY 98 ' 25,022
Ft Lee/WAC Museum 99 50091 2,400
Subtotal for FY 99 2,400
Ft McClellan/EMC Starship Renovation 00 50008 11,000
Ft Leonard Wood/Expand Dining Fac 00 49382 3,000

Exhibit BC-03
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

(Continued)
Ft McClellan/Realign Utilities 00 46462 1,100
Subtotal for FY 00 15,100
TOTAL PROGRAM FOR FY 1996 - 2001 240,292

Conjunctively-Funded Construction: None.

Family Housing Construction: Construction of two sets of

General Officer quarters.

Location/Project Title Fiscal Year PN (S in 000)

Ft Leonard Wood/Gen Off Qtrs 97 38174 496

Family Housing Operations: None.

Operation and Maintenance: Includes civilian severance pay,
civilian PCS, transportation of equipment, real property
maintenance and purchase of equipment.

Military Personnel: ' None.
Other: Includes purchase of IMA support equipment.
Revenues from Land Sales: None.

Savings:

Military Construction: None.

Family Housing Construction: None.

Family Housing Operations: None.
Operation and Maintenance: Savings are achieved with

civilian eliminations and reduced base operations and real
property maintenance at Fort McClellan.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued) -

Military Personnel: None.

Other: None.

Environmental: The Army completed an Environmental Impact
Statement (EIS) at Fort Leonard Wood. The draft EIS for the
disposal and reuse of Fort McClellan is out for comment, The
final McClellan EIS will be complete in Oct of 98. The final
Environmental Baseline Study for Fort McClellan is nearing
completion. It determines the environmental condition of the
property that will become available for reuse with the closure of
Fort McClellan. The Army will follow the EBS with the
appropriate studies and remedial actions as required based on
reuse scenarios. There are no known environmental impediments at
the closing or receiving installations.
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1.COMPONENT

2.DATE

FY 1999 MILITARY CONSTRUCTION PROJECT DATA
ARMY /BCA : 01 FEB 1998
3.INSTALLATION AND LOCATION 4.PROJECT TITLE
Fort Lee
Virginia WAC Museum

5.PROGRAM ELEMENT 6 .CATEGORY CODE

7 .PROJECT NUMBER

Auth

8.PROJECT COST ($000)

760 50091 Approp 2,300
9.COST ESTIMATES
ITEM UM QUANTITY e (gggg)
{PRIMARY FACILITY 1,618
WAC Museum m2 - 1,238 1,277 (1,581)
Building Information Systems LS - - (37)
SUPPORTING FACILITIES 544
Electric Service LS - - (186)
Water, Sewer, Gas LS - - (31)
Paving, Walks, Curbs And Gutters LS - - (93)
Storm Drainage LS - - (50)
Site Imp( 144) Demo( ) LS - - (144)
Information Systems LS - - (40)
ESTIMATED CONTRACT COST 2,162
CONTINGENCY PERCENT (5.00%) 108
SUBTOTAL 2,270
SUPERVISION, INSPECTION & OVERHEAD (6.00%) 136
TOTAL REQUEST 2,406
TOTAL REQUEST (ROUNDED) 2,400
INSTALLED EQT-OTHER APPROPRIATIONS (23)

10.Description of Proposed Construction Construct a Womens Army Corp (WAC) Museum. Project

includes an artifact storage area, administrative space, display area and gift
shop. Areas will be provided with architectural finishes as required, heating,
ventilation, and air conditioning (HVAC); fire protection; and electrical
power and lighting. Supporting facilities include utilities; electric service;
exterior lighting; fire protection and alarms systems; paving, walks, curbs
and gutters; parking; storm drainage; and site improvements. Connect to the
post energy monitoring and control system (EMCS). Access for the handicapped
will be provided.

11l. REQ: 1,238 m2 ADQT: NONE SUBSTD: NONE
PROJECT: Construct a WAC Museum. (Current Mission)
REQUIREMENT : The 1995 Defense Base Realignment and Closure (BRAC) Commision

recommended closure of Fort McClellan, Alabama, and President Clinton and the
Congress accepted that recommendation. Consequently, on September 28, 1995,
the recommendation became legally binding. The Army must close Fort McClellan
and relocate or disestablish all active Army activities, including the WAC
Museum. Fort Lee has.been selected as the future home for the WAC Museum.

PREVIOUS EDITIONS MAY BE USED INTERNALLY
FORM
DD - 1391 UNTIL EXHAUSTED PAGE NO.
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1.COMPONENT 2.DATE
FY 1999 MILITARY CONSTRUCTION PROJECT DATA

ARMY/BCA 01 FFB 1998

3.INSTALLATION AND LOCATION

Fort Lee, Virginia

4 .PROJECT TITLE 5.PROJECT NUMBER

WAC Museum ' 50091

CURRENT SITUATION: The existing WAC museum is located at Fort McClellan
Alabama. However, closure of Fort McClellan is planned for 30 September 1999.
Plans are to relocate the WAC Museum to Fort Lee as soon as construction of a
new facility is completed.

IMPACT IF NOT PROVIDED: If this project is not provided, the WAC Museum can

not be relocated to Fort Lee.
ADDITIONAL: This project has been coordinated with the installation physical

security plan, and all required physical security amnd/or combatting terrorism

(CBT/T) measures are included. This project complies with the scope and design
criteria of DOD 4270.1-M, Construction Criteria, that were in effect 1 January
1987, as implemented by the Army's Architectural and Engineering Instructions

(AEI), Design Criteria, dated 3 July 1994.

12. SUPPLEMENTAL DATA:

A. Bstimated Design Data:
(1) Status:

(a) Date Design Started............. ..o, OCT 1997

(b) Parametric Cost Estimating Used to Develop Costs NO

(c) Percent Complete As Of January 1998............. 20

(d) Date 35% Designed.............iiiiiininninnnn.. APR 1998

(e) Date Design Complete..........vuiviiiiinnninnn SEP_ 1998
(2) Basis:

(a) Standard or Definitive Design - (YES/NO) Y
(b) Where Design Was Most Recently Used

USACE
(3) Total Design Cost (c) = (a)+(b) OR (d)+(e): ($000)
(a) Production of Plans and Specifications.......... 138
(b) All Other Design Costs........... ... ..., 92
(c) Total Design Cost.........coiiiiiiiiiiinnonn 230
(d) Contract........ ... i e e 120
(e) In—house......... ..ttt iiiniiiiiiiniinnn 110
(4) Construction Start................ e e .. _FEB 1999

month & year

PREVIOUS EDITIONS MAY BE USED INTERNALLY PAGE NO.

FORM
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1.COMPONENT

__ARMY/BCA

FY 1999 MILITARY CONSTRUCTION PROJECT DATA

2.DATE

01 FEB 1998

3.INSTALLATION AND LOCATION

Fort Lee, Virginia

4 .PROJECT TITLE

WAC Museum

5.PROJECT NUMBER

50091

12. SUPPLEMENTAL DATA:

other appropriations:

Equipment
Nomenclature

Info Sys - ISC
Info Sys - PROP

(CONTINUED)

B. Equipment associated with this project which will be provided from

‘Fiscal Year

Procuring Appropriated Cost
Appropriation Or Requested ($000)
OPA 0000 5
0PA 0000 18
TOTAL 23

Installation Engineer: LTC Kirk M. Bergner

Phone Number: 804-734-4015

DD , [oR . 1391C

1 DEC 76
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
TOTAL ONE-TIME COSTS

Revenue From Land Sales
Budget Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
" Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
* Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)

NET IMPLEMENTATION COSTS
LESS LAND REVENUES

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY/FORT MEADE, MD-KIMBROUGH
(DOLLARS IN THOUSANDS)

FY 1996 FY 1997 FY 1998 FY 1999
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
850 70 0 0
0 0 0 0
0 0 0 0
0 0 0 0
850 70 0 0
0 0 0o
850 70 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 3,507 3,507
0 0 0 0
0 0 0 0
0 7 71 71
0 0 0 0
0 0 3,507 3,507
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
850 70 (3,507) (3,507)
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
850 70 (3,507) (3.507)
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army(Location[Paékage: Army/Maryland/ Fort Meade.

Closure Package: Realign Fort Meade by reducing Kimbrough Army
Community Hospital to a clinic. Eliminate inpatient services.

Costs:

Military Construction: None.

Conjunctively-Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: Funds civilian PCS, civilian
severance, transportation of things, and other costs related to
the elimination of inpatient services.

Military Personnel: None.
" Other: None.
Revenues from Land Sales: None.

Savings: Net savings are attributed to the Defense Health
Program.

Military Construction: None.
Family Housing Construction: None.
Family Housing Operationsg: None.
Operation and Maintenance: None.

Military Personnel: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
{Continued)

Other: None.

Environmental: There are no known environmental impediments at
the realigning installation.

a. NEPA: There are no known NEPA requirements associated
with this realignment action.

b. Historical/Cultural & Natural Resources: There are no
known historical, cultural and natural resource investigations'

associated with this realignment.

c. Cleanup: There are no known cleanup actions associated
with this realignment.
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BASE REALIGNMENT AND CLOSURE 95

FINANCIAL SUMMARY
ARMY/FORT PICKETT
(DOLLARS IN THOUSANDS)
TOTAL
FY 1996 FY 1997 1998 FY 1999 FY 2000 FY 2001 FY 96-01
ONE-TIME IMPLEMENTATION COSTS:
Military Construction 0 0 0 3,100 0 0 3,100
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environment - T - 905 1,941 2,538 2,934 6,410 6,415 21,143
Operation and Maintenance 1,384 2,414 377 0 0 0 4,175
Military Personnel - PCS 0 0 : 0 0 0 0 0
Other 0 0 0 233 0 0 233
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL ONE-TIME COSTS 2,289 4,355 2,915 6,267 6,410 6,415 28,651
Revenue From Land Sales . 0 0 0 0 0 0 0
Budget Request ' 2,289 4,355 2,915 6,267 6,410 6,415 28,651
FUNDING OUTSIDE THE ACCOUNT:
Military Construction 0 0 0 0 0 -0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environmental ] 0 (] 0 0 0 0
Operation and Maintenance 0 20 0 0 0 0 20
Other 0 0 0 0 0 0 0
Homeowners Assistance Program . 0 0 0 0 0 0 0
TOTAL OUTSIDE THE ACCOUNT (1] 20 0 0 0 0 20
SAVINGS:
Military Construction 0 0 0 0 0 0 0
Family Housing (1] 0 (95) (97) (99) (101) (392)
Construction 0 0 0 0 0 0 0
Operations 0 0 (95) - (97) (99) (101) (392)
Operation and Maintenance 0 12 4,688 4,789 4,894 6,907 21,290
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 ) 0 0
Civilian ES 0 267 267 267 267 267 267
Military ES 0 0 0 0 0 0 0
TOTAL SAVINGS 0 12 4,593 4,692 4,795 6,806 20,898
NET IMPLEMENTATION COSTS:
Military Construction 0 0 0 3,100 0 0 3,100
Family Housing 0 0 95 97 99 101 392
Construction 0 0 0 0 0 0 0
Operations 0 0 95 97 99 101 392
Environment - 905 1,941 2,538 2,934 6,410 6,415 21,143
Operation and Maintenance 1,384 . 2,422 (4,311) (4,789) (4,894) (6,907) (17,095)
- Military Personne! 0 0 0 0 0 0 0
Other ) 0 0 1] 233 0 0 233
Homeowners Assistance Program 0 0 0 0 0 0 0
Revenue From Land Sales (-) 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS ' 2,289 4,363 (1,678) 1,575 1,615 (391) 7,773
LESS LAND REVENUES ‘
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Virginia/Fort Pickett.

Closure Package: Close Fort Pickett, except minimum essential
ranges, facilities, and training areas as a Reserve Component
training enclave to permit the conduct of individual and annual
training.

Costs:

Military Construction:

Amount

Location/Project Title Fiscal Year PN ($ in 000)

Ft Pickett/Reserve Ctr Bldg 99 46354 3,100
Sub total for FY99 : 3,100
TOTAL, PROGRAM FOR FY 1996 - 2001 3,100

Conjunctively-Funded Construction: None.
Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: Includes civilian severance pay,
civilian PCS and transportation of things.

Military Personnel: None.

Other: None.

Revenues from Land Sales: None. The Army intends to license
required land and facilities to the Army National Guard.

Savings:
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Military Construction: None.

Family Housing Construction: None.

Family Housing Operations: Recurring savings resulting from
the termination of family housing operations and maintenance.

Operation and Maintenance: The closure of the USAR garrison

command and transfer of the enclave to the Army National Guard
will result in base operations cost reductions.

Military Personnel: None.

Other: None.

Environmental:

The Army will complete an Environmental Assessment for the
disposal and reuse of the excess property at Fort Pickett.

An Environmental Baseline Survey (EBS) is complete and the
results will be used to conduct the Remedial Investigation /
Feasibility Study and determine remedial actions based on reuse
scenarios.

An archeological survey is required to test the archeological
sensitivity model. Recordation of the mural in the officers’
club will be required, as well as preparation of an MOA or
Programmatic Agreement for excess National Register eligible
properties. No further natural resources requirements are
anticipated.
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1.COMPONENT 2.DATE
FY 1999 MILITARY CONSTRUCTION PROJECT DATA
ARMY/BCA ' 01 FEB 1998
3.INSTALLATION AND LOCATION 4.PROJECT TITLE
Fort Pickett
' Virginia Army Reserve Center
5.PROGRAM ELEMENT 6 .CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)
. Auth
171 46354 APPIOP 3,100
9.COST ESTIMATES
ITEM , u/M QUANTITY P (gggg)

PRIMARY FACILITY 2,635

USARC Building Addition m2 2,651 719.03 (1,906)

USARC Renovation m2 1,104f 426.66 (471)

Building Information Systems LS - D (258)
SUPPORTING FACILITIES ) 170

Electric Service LS - - (25)

Water, Sewer, Gas LS - - (15)

Paving, Walks, Curbs And Gutters LS - - (16)

Storm Drainage LS - - (47)

Site Imp( 49) Demo( ) LS - et (49)

Information Systems LS —-= - (18)
ESTIMATED CONTRACT COST 2,805
CONTINGENCY PERCENT (5.00%) 140
SUBTOTAL . 2,945
SUPERVISION, INSPECTION & OVERHEAD (6.00%) 177
TOTAL REQUEST : 3,122
TOTAL REQUEST (ROUNDED) 3,100
INSTALLED EQT-OTHER APPROPRIATIONS (234)
10.Description of Proposed Construction Construct an addition to exsting building. Project

includes foundations, floor slabs, structural steel frames, walls, storage
space, administrative space, classroom space, special training purposes,
weapons area, kitchen, restrooms, and mechanical, electrical and telephone
areas. Work also includes circulation and structural allowances, roll-up
‘lgarage door for loading purposes, and driveway access to East 10th Street.
Building renovation includes structural and mechanical system improvements to
allow functional compatibility with the proposed addition. Connect energy
monitoring and control system (EMCS). Install an intrusion detection system
(IDS). Supporting facilities include utilities; electric service; exterior
lighting; paving, walks, curbs and gutters; storm drainage; information
systems; and site improvements. Access for the handicapped will be provided.
Heating system will be tied into existing hot water system with a new boiler
supplementing the lead. Air Conditioning (100 tons) will be provided by a
direct expansion air handling unit.

11. REQ: NONE ADQT: - NONE SUBSTD: NONE
PROJECT: Construct a building addition to accommodate the 377th Chemical
Company and the 301st Signal Company, and renovate existing structural and

FORM PREVIOUS EDITIONS MAY BE USED INTERNALLY
DD, gec'pe 1391 UNTIL EXHBAUSTED PAGE NO.
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1.COMPONENT 2.DATE
FY 1999 MILITARY CONSTRUCTION PROJECT DATA
ARMY /BCA 01 FEB 1998

3.INSTALLATION AND LOCATION

Fort Pickett, Virginia

4 .PROJECT TITLE 5.PROJECT NUMBER

Army Reserve Center 46354

PROJECT: (CONTINUED)

mechanical areas. ;
REQUIREMENT : This project will provide the required additional reserve unit

space for US Army Reserve (USAR) units assigned to Fort Pickett. The existing
structure will be renovated to accommodate increased usage of common areas,
and an addition will be provided for increased storage, administrative, and
classroom space requirements for the largest drill weekend.

CURRENT SITUATION: Three USAR units will remain at Fort Pickett after its

closure. One unit currently occupies a permanent structure while the two
remaining units are in temporary facilities.
IMPACT IF NOT PROVIDED: If this project is not provided, reserve enclaves

will continue to exist in non-contiguous areas and will not maximize property
available for reuse. Providing contiguous spaces complies with BRAC rules for
establishing USAR enclaves. Additionally, this project is required to comply
with BRAC 95 requirements.

ADDITIONAL: This project has been coordinated with the installation physical
security plan, and all required physical security and/or combatting terrorism
(CBT/T) measures are included. This project complies with the scope and design
criteria of DOD 4270.1-M, Construction Criteria, that were in effect 1 January
1987, as implemented by the Army's Architectural and Engineering Instructions
(AEI), Design Criteria, dated 3 July 1994.

12. SUPPLEMENTAL DATA:

A. Estimated Design Data:

(1) Status:
(a) Date Design Started............. ... .. i, MAR 1997
(b) Parametric Cost Estimating Used to Develop Costs NO
(¢) Percent Complete As Of January 1998.............
(d) Date 35% Designed........... ... ... .. AUG 1997
(e) Date Design Complete............ ..., FEB 1998

(2) Basis:
(a) Standard or Definitive Design - (YES/NO)
(b) Where Design Was Most Recently Used

(3) Total Design Cost (c) = (a)t+(b) OR (d)+(e): ($000)
(a) Production of Plans and Specifications.......... 185
(b) All Other Design Costs.............. [ 112
(c) Total Design Cost.......... ... ... .. 297
(d) Contract........ ... e 231
() In-house............. i, 66

(4) Comstruction Start............ ..., NOV 1999

month & year

v N N
PREVIOUS EDITIONS MAY BE USED INTERNALLY PAGE NO.

FORM
DD 1391C UNTIL EXHAUSTED
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1.COMPONENT

ARMY /BCA

FY 1999

MILITARY CONSTRUCTION PROJECT DATA

2.DATE

01 FEB 1998

3.INSTALLATION AND LOCATION

Fort Pickett, Virginia

4 .PROJECT TITLE

Army Reserve Center

5.PROJECT NUMBER

46354

12. SUPPLEMENTAL DATA:

other appropriations:

(Continued)

A. Estimated Design Data: (Continued)

Equipment Procuring
Nomenclature Appropriation
Modular Office Furniture BCA
Shelving (Library) BCA
Kitchen Equipment BCA
Info Sys - PROP BCA

B. Equipment associated with this project which will be provided from

Fiscal Year
Appropriated Cost
Or Requested ($000)

1996 20
1996 15
1996 100
1998 29
TOTAL 234

Installation Engineer: William O'Dell
Phone Number: (804) 292-8503

DD , FoRM_ 1391C

1 DEC 7%

PREVIOUS EDITIONS MAY BE USED INTERNALLY
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
TOTAL ONE-TIME COSTS

Revenue From Land Sales
Budget Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)

NET IMPLEMENTATION COSTS
LESS LAND REVENUES

* $572 Funded in FY95

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY/FORT RITCHIE
{DOLLARS IN THOUSANDS)

EY 1996 1997 FY 1998
21,041 11,516 650
o 0 0

0 0 0
0 0 0
2,124 308 - 4,258
142 1,680 11,143
0 0 0
250 500 3,186
0 0 0
23,557 14,004 19,237
0 0 0
23,557 14,004 19,237
0 0 0

0 0 0.

0 0 0

0 0 0

0 0 0
572 0 0
0 0 0

0 0 0
572 0 0
0 0 0

0 0 606

0 0 0

0 0 606

0 0 2,748

0 0 0

0 0 0

0 0 164

0 0 0

0 0 3,354
21,041 11,516 650
0 0 (606)

0 0 0

0 0 (606)
2,124 308 4,258
714 1,680 8,395
0 0 0
250 500 3,186
0 0 0

0 0 0
24,129 14,004 15,883

97

3
3

o000 0CO0OO0O

(=]

0
2,477
0
2,477
11,201
0

0

164

0

13,678

3,050
(2,477)
0
(2,477)
5,296
(11,130)
0

0
0
0

(5,261)

FY 2000

-3
(- — I — I — B — - I — N — I - Y —

0
0 O

[— - — I - I — A — Y —

o

2,531

2,531
11,447
0

0

164

0

13,978

0
(2,531)
0
(2,531)
88
(11,447)
0

0
0
0

(13,890)

[--]
[~ -~ B - - — B — I — I —

[-:3
0 o

(-2~ I~ I - I — O — I — }

o

2,590
2,590
12,411
182
15,001
0
(2,590)
0
(2,590)

88
(12,411)

(= = = I ]

(14,913)

o
R
coNooooo

572

8,204

8,204
37,807
0

0

182

0

46,011

36,257
(8,204)
0
(8,204)
12,162
(24,199)
0
3,936
0
0

19,952
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Maryland/Fort Ritchie.
Closure Package: Close Fort Ritchie except for a National Guard
enclave. Relocate the 1111th Signal Battalion and 1108th Signal

Brigade to Fort Detrick, Maryland. Relocate Information Systems
Engineering Command elements to Fort Huachuca, Arizona.

Costs:

Military Construction:

Amount

Location/Project Title Fiscal Year PN ($ in 000)
Ft Detrick/UEPH 96 46200 21,041
Sub total for FY96 21,041
Ft Detrick/Admin Facility 97 46197 6,370
Ft Detrick/General Purpose Storage 97 46204 823
Letterkenny ADA/Admin Renov (DISA) 97 48197 1,975
Ft Detrick/Secure Admin Facility 97 47910 805
Ft Detrick/Company HQ Bldg 97 48178 1,543
Sub total for FY97 11,516
Ft Detrick/Health Clinic 98 46329 ' 650
Sub total for FYo8 650
Ft Detrick/Physical Fit Center 99 48153 3,050
Sub total for FY99 3,050
TOTAL PROGRAM FOR FY 1996 - 2001 36,257
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Conjunctively-Funded Construction:

_ Fiscal Tot Cost Conj Fund
Location/Project Title Year ($ in 000) ($ in 000) Source

Ft Detrick/Health Clinic- 98 5,000 4,350 FY98 DHP

(PN 46205)
Ft Detrick/Physical Fit = 99 6,536 3,500 FY99 MCA

Center (PN 46358)

Family Housing Construction: None.

Family Housing Operations: None.
Operation and Maintenance: Includes civilian PCS, civilian
severance pay and transportation of things. Also included are

costs to transfer utility control to appropriate local bodies and
to meter the ARNG enclave.

Military Personnel: None.

Other: The Alternate National Military Command Center (Site
R) and associated communications site became a sub-post of Fort
Detrick, Maryland, with transfer of associated BASOPS and other
operating costs, effective 30 Sep 97.

Revenues from Land Sales: None.
Savings:
Military Construction: None.

Family Housing Construction: None.

Family Housing Operations: Reduction in family housing
operations and personnel with the closure of the Fort Ritchie
housing.

Operation and Maintenance: Savings result from reduced base

operations and real property maintenance costs, and the
elimination of civilian personnel positions.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Military Personnel: None.

Other: None.

Environmental: The Army funded an Environmental Baseline Survey
in FY96 to determine the extent, if any, of asbestos, lead-based
paint, underground storage tanks and grounds cleanup associated
with the former impact area and skeet range. The BRAC Clean Up
Plan, Version I has been prepared with information available in
Jun 96. The UXO Archive Search Report was complete in Dec 96. A
Total Environmental Restoration Contract (TERC) has been awarded
and UXO studies and surveys began in FY96.

NEPA/Historical/Cultural & Natural Resources: An
Environmental Impact Statement (EIS) is being completed for
disposal of excess real property at Fort Ritchie, MD. An
Environmental Assessment (EA) was prepared with a Finding of No
Significant Impact signed April 1996 for realignment action to
Fort Detrick, Maryland. A Supplemental Environmental Assessment,
addressing changes in construction subsequent to the April 1996
FNSI was completed with a Finding of No Significant Impact signed
in June 1996. A separate Environmental Assessment addressing the
realignment actions to Fort Huachuca, Arizona was completed and
Finding of No Significant Impact signed in May 1997. A
Programmatic Agreement for Fort Ritchie was signed in. December
1997.
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1.COMPONENT 2.DATE
FY 1999 MILITARY CONSTRUCTION PROJECT DATA
ARMY/BCA ' 01 FEB 1998
3.INSTALLATION AND LOCATION 4 .PROJECT TITLE :
Fort Detrick
Maryland Physical Fitness Center
5.PROGRAM ELEMENT 6 .CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)
aAuth
740 48153 APPEOP 3,050
9.COST ESTIMATES
ITEM UM QUANTITY ggég (E%ﬁﬁ)

PRIMARY FACILITY “ 5,103

Physical Fitness Center " |m2 3,479 1,352 (4,705)

Special Foundations ‘ Ls - - (379)

Building Information Systems LS - s (19)
SUPPORTING FACILITIES . . 843

Electric Service LS . — - (67)

Water, Sewer, Gas LS - - (87)

Paving, Walks, Curbs And Gutters LS - - (182)

Storm Drainage LS - - (239)

Site Imp( 246) Demo( ) LS -- - (246)

Information Systems . {LS - i (22)
ESTIMATED CONTRACT COST 5,946
CONTINGENCY PERCENT (5.00%) 297
SUBTOTAL . 6,243
1SUPERVISION, INSPECTION & OVERHEAD (6.00%) . : 375
TOTAL REQUEST ‘ 6,618
TOTAL REQUEST (ROUNDED) 6,600
INSTALLED EQT-OTHER APPROPRIATIONS (7)
10.Description of Proposed Construction This project is conjunctively funded with Base

Closure, Army (BCA) and Military Construction, Army (MC2) appropriations. The
BCA appropriation is $3,050k, 46 percent of the total construction cost of
$6,600K. A complete and usable facility will not be produced by the funds
requested from one source only. The MCA project number is 46358. Construct a
standard-design physical fitness center to include a gymnasium, exercise and
weight room, staff office, laundry, storage, supply and issue room, four
handball/racquetball courts, vending area, locker rooms, showers, toilets and
saunas, and mechanical room. Supporting facilities include utilities; electric
service; exterior lighting; fire protection and alarm systems; paving, walks,
curbs and gutters; parking; fencing and gates; storm drainage; information
systems; and site improvements. Stormwater management is linked to the
installation system. Access for the handicapped will be provided. Air
conditioning (150 tons) using an indoor central station air—handling unit with
direct expansion cooling coil and hot water heating coil will be provided. Hot
water will be provided by a gas-fired boiler. Mechanical ventilation will be
provided. Comprehensive interior design services are required.

PREVIOUS EDITIONS MAY BE USED INTERNALLY
FORM B
DD , 5y 1391 UNTIL EXHAUSTED PAGE NO.
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1.COMPONENT 2.DATE
FY 1999 MILITARY CONSTRUCTION PROJECT DATA

ARMY/BCA 01 FEB 1998

3.INSTALLATION AND LOCATION

Fort Detrick, Maryland

4.PROJECT TITLE 5.PROJECT NUMBER

Physical Fitness Center ' \ 48153

11. REQ: ‘ NONE ADQT: NONE SUBSTD: NONE
IPROJECT: Construct a standard—-design physical fitness center. (Current
Mission)

REQUIREMENT : This project is needed to replace the existing gymnasium, a

temporary World War II (WWII) building, which was condemned due to structural °
damage from a storm in November 1995. This project will provide a physical
fitness center designed and constructed to current standards that will meet

the fitness and recreation requirements for all Fort Detrick authorized
personnel. Fort Detrick, a center for medical research and logistics, supports -
19 major tenant organizations. Among these are two major Table of Organization
and Equipment (TOE) and eight Table of Distribution and Allowances (TDA)
medical units, Fort Detrick also provides garrison support to a key element in '
the US Defense Communications System and an Army Reserve Center.

CURRENT SITUATION: The existing physical fitness center (13,361 SF) WWII

structure was damaged in windstorms in November 1995 and has since been
condemned and demolished. Since the condemnation of the gymnasium, free
weights have been temporarily located in and existing building, another
temporary WWII building, that is scheduled for demolition. Physical fitness
and intramural activities have been curtailed due to the lack of a suitable
facility. Intramural basketball has been cancelled. There are no available
facilities on Fort Detrick that can accommodate this requirement. There are no
off-post facilities with the capacity or flexibility to meet the requirements
for either units' fitness and or readiness training or intramural sports
programs. The existing physical fitness facilities at Fort Detrick are
currently in high demand and are overcrowded during peak use hours.

IMPACT IF NOT PROVIDED: If this project is not provided, soldiers at Fort
Detrick and Site R will not have an adequate facility in which to conduct a
physical fitness program and organized indoor sports. This will adversely
affect the soldiers' physical conditioning, quality-of-life, health and
morale, thereby jeopardizing retention rates, and ultimately, unit readiness.
The severe winter conditions necessitate indoor facilities for year round
fitness activities. The quality-of-life objectives for the Fort Detrick
community make this physical fitness center a vital requirement in meeting the
needs of our total military community, including family members.

ADDITIONAL: This project has been coordinated with the installation physical
security plan, and all required physical security and/or combatting terrorism
(CBT/T) measures are included. This project complies with the scope and design
criteria of DOD 4270.1-M, Construction Criteria, that were in effect 1 January
1987, as implemented by the Army's Architectural and Engineering Instructions
(AEI), Design Criteria, dated 3 July 1994. No feasible alternatives have been

identified.

PREVIOUS EDITIONS MAY BE USED INTERNALLY
FORM
DD , o'y 1391C UNTIL EXHAUSTED PAGE NO.
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1.COMPONENT

ARMY/BCA

2.DATE
FY 1999 MILITARY CONSTRUCTION PROJECT DATA

01 FEB 1998

3.INSTALLATION AND LOCATION

Fort Detrick, Maryland

4 .PROJECT TITLE

Physical Fitness Center 48153

5.PROJECT NUMBER

'112. SUPPLEMENTAL DATA:

A. Estimated Design Data:

(1) Status: *
(a) Date Design Started............. ... . i, JAN 1997
(b) Parametric Cost Estimating Used to Develop Costs NO
(c) Percent Complete As Of January 1998............. 40
(d) Date 35% Designed...........cciiiiiiiiinenannnn DEC 1997
(e) Date Design Complete............ ...y _JUL_1998

(2) Basis:

(a)

(b) Where Design Was Most Recently Used
USACE
(3) Total Design Cost (c) = (a)¥(b) OR (d)+(e): ($000)
(a) Production of Plans and Specifications.......... 250
(b3 All Other Design Costs.............. .. ... 80
{c) Total Design Cost............ ... iiiiiinn., 330
(A) Comntract..... ...t e 25
(e) In-house............... e e e e e e 305
(4) Comnstruction Start.......... .. .. . i i, OCT 1998

B. Equipment associated with this project which will be provided from
other appropriations:

Equipment
Nomenclature

Info Sys - ISC
Info Sys - PROP

Standard or Definitive Design - (YES/NO) Y

month & year

Fiscal Year

Procuring Appropriated Cost
Appropriation Or Requested ($000)
OPA 1999 2
OPA 1999 5
TOTAL 7

Installation Engineer: Lauren E. Potter, Jr.
Phone Number: (301) 615-2441

DD , P9®*.  1391C

1 DEC 76

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED PAGE NO.
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BASE REALIGNMENT AND CLOSURE 95

FINANCIAL SUMMARY
ARMY/FORT TOTTEN
(DOLLARS IN THOUSANDS)
TOTAL
FY 1996 FY 1997 1998 FY 1999 FY 2000 FY 2001 FY 96-01

ONE-TIME IMPLEMENTATION COSTS:
Military Construction 0 0 0 1,900 0 0 1,900
Family Housing 0 7 0 0 0 0 7

Construction 0 0 0 1] 0 0 0

Operations 0 7 0 0 0 0 7
Environment ‘ 670 830 1,580 805 1,000 0 4,885
Operation and Maintenance 152 251 95 o 0 0 498
Military Personnef - PCS 0 0 0 0 0 0 0
Other 0 0 71 (1] 0 0 71
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL ONE-TIME COSTS 822 1,088 1,746 2,705 1,000 0 7,361
Revenue From Land Sales 0 0 0 0 0 0 0
Budget Request 822 1,088 1,746 2,705 1,000 0 7,361
FUNDING OUTSIDE THE ACCOUNT:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0

Construction 0 0 0 0 0 0 0

Operations 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0
Operation and Maintenance 0 0 0 0 0 0 0
Cther 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL OUTSIDE THE ACCOUNT 0 0 0 0 0 0 0
SAVINGS: :
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 884 884 884 884 3,536

Construction 0 0 0 0 0 0 0

Operations 0 0 884 884 884 884 3,536
Operation and Maintenance 0 0 812 812 812 812 3,248
Military Personne! 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Civilian ES 0 0 0 0 0 3 3
Military ES 0 0 0 0 0 0 0
TOTAL SAVINGS 0 0 1,696 1,696 1,696 1,696 6,784
NET IMPLEMENTATION COSTS:
Military Construction 0 0 0 1,900 0 0 1,900
Family Housing 0 7 (884) (884) (884) (884) (3,529)

Construction 0 0 0 0 0 0 0

Operations 0 7 (884) (884) (884) (884) (3,529)
Environment 670 830 1,580 805 1,000 0 4,885
Operation and Maintenance 152 251 (717) (812) (812) (812) (2,750)
Military Personnel 0 0 0 0 0 0 0
Other 0 0 7 0 0 0 7
Homeowners Assistance Program 0 0 0 0 0 0 0
Revenue From Land Sales (-) 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS 822 1,088 50 1,009 (696) (1,696) 577
LESS LAND REVENUES
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/New York/Fort Totten.

Closure Package: Close Fort Totten, except an enclave for the
U.S. Army Reserve. Dispose of Family Housing. -

Costs:

Military Construction:

Amount

Location/Project Title Fiscal Year PN ($ in 000)

Ft Totten/Storage Facility 99 *46258 1,900
Sub total for FY97 1,900

TOTAL PROGRAM FOR FY 1996 - 2001 1,900

*Deferred from FY98

Conijunctively-Funded Construction: None.
Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Includes civilian severance pay,
civilian PCS, transportation of things, real property
maintenance, and related costs to facilitate realignment.

Military Personnel: None.
Other: None.

Revenues from Land Sales: None.

Savings:

Exhibit BC-03
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Military Construction: None.

. Family Housing Construction: None.

Family Housing Operations: Savings will result from the
disposal of the family housing units. Savings include civilian
pay and base operations support. ‘

Operation and Maintenance: Savings result from decreased base
operations costs.

Military Personnel: None.
Other: None.

Environmental:

Ft Totten: An Environmental Assessment (EA) is underway for
Disposal and Reuse of the excess property; associated
Cultural/Natural Resource studies will be accomplished. An
Environmental Baseline Survey has been conducted to determine
initial site characterization and will be followed up with
appropriate studies and remedial action as necessary.

Ft Totten Reserve Component Enclave: The Army will complete
required NEPA analysis prior to initiation of construction.
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1.COMPONENT 2.DATE
FY 1999 MILITARY CONSTRUCTION PROJECT DATA
ARMY/BCA 01 FEB 1998
3.INSTALLATION AND LOCATION 4.PROJECT TITLE
Fort Totten
New York Storage Facility
5.PROGRAM ELEMENT 6 .CATEGORY CODE 7.PROJECT NUMBER 8_.PROJECT COST ($000)
Auth
441 46258 APPTOR 1,900
9.COST ESTIMATES
ITEM u/M QUANTITY ggg; {gggg)

PRIMARY FACILITY 1,487

Storage Facility, General Purpos m2 1,177] 968.75 (1,140)

Enclave Creation LS - - (329)

Building Information Systems LS - = (18)
SUPPORTING FACILITIES 238

Electric Service LS - - (23)

Water, Sewer, Gas LS - - (16)

Paving, Walks, Curbs And Gutters LS - —_ (41)

Storm Drainage LS - - (7)

Site Imp( 126) Demo( 3) LS - - (129)

Information Systems LS - - (22)
ESTIMATED CONTRACT COST 1,725
CONTINGENCY PERCENT (5.00%) 86
SUBTOTAL 1,811
SUPERVISION, INSPECTION & OVERHEAD (6.00%) 109
TOTAL REQUEST 1,920
TOTAL REQUEST (ROUNDED) 1,900
INSTALLED EQT-OTHER APPROPRIATIONS ' (6)
10.Description of Proposed Construction Construct an unheated general purpose warehouse
(GPW). The enclave will be created by additional perimeter fencing, exterior
lighting and entry gates. Access will be provided for commercial and military
truck and trailer equipment, material handling apparatus, and mobile fire
apparatus. Truck and trailer maneuvering space will be provided. Supporting
facilities include utilities; electric service; exterior security lighting;
fire sprinklers, fire protection and alarm systems; paving; storm drainage
will be tied into the existing system; signage; information systems; and site
improvements. Demolish one existing structure and an oil lube building. Remove
underground fuel storage tanks.
11. REQ: 1,177 m2 ADQT: NONE SUBSTD: NONE
PROJECT: Create an enclave and construct an unheated general purpose storage
warehouse. (Current Mission)
REQUIREMENT : Base Realignment and Closure—95 (BRAC950 recommendations for
excessing portions of Fort Totten and creating a US Army Reserve Center
(USARC) enclave, will leave the 26 USAR units without adequate security or
required storage area. This project provides perimeter fencing and required
space for storage in support of the USAR units assigned to Fort Totten. This

PREVIOUS EDITIONS MAY BE USED INTERNALLY
FORM "
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1.COMPONENT 2.DATE
FY 1999 MILITARY CONSTRUCTION PROJECT DATA
ARMY/BCA 01 FEB 1998

3.INSTALLATION AND LOCATION

Fort Totten, New York

4.PROJECT TITLE 5.PROJECT NUMBER
Storage Facility 46258
REQUIREMENT : { CONTINUED)

additional storage will meet the needs of the units for storing tents,
equipment sets, winter gear, camouflage nets, and other organizational
equipment. Existing storage is in deteriorated, pre-World War I buildings,
that will be outside of the proposed Reserve Center enclave.

CURRENT SITUATION: The Ernie Pyle USAR Center is the largest reserve center

in the United States. Approximately 2,400 soldiers in 26 units train at the
facility. Lack of storage space has caused the units to use several old
structures (pre-World War I) on Fort Totten which will no longer be available
after closure and excessing of real estate. Several of these older structures
are no longer safe for entry and usage. With the garrison presence at Fort
Totten, the overall perimeter is secure and there is an attended guard station
at the entry. Current buildings are deteriorated beyond the point of safe
access and usage. Personnel could be injured and materials lost if existing
structures continue to be used.

IMPACT IF NOT PROVIDED: If this project is not provided, the garrisons'

presence and a new secure perimeter, the reserve center will be open to
general access. Government equipment and facilities will be subject to
vandalism and potential criminal theft unless a secure environment is
provided. Equipment conditions and readiness also will be sacrificed without
required storage space. Some materials may have to be stored in the open,
under temporary cover, which may promote early equipment deterioratiomn. If
required storage space is not provided, leased facilities at higher commercial
costs would be necessary.

ADDITIONAL: This project has been coordinated with the installation physical

security plan, and all required physical security and/or combatting terrorism

(CBT/T) measures are included. This project complies with the scope and design
criteria of DOD 4270.1-M, Construction Criteria, that were in effect 1 January
1987, as implemented by the Army's Architectural and Engineering Instructions

(AEI), Design Criteria, dated 3 July 1994.

12. SUPPLEMENTAL DATA:

A. Estimated Design Data:

(1) Status:
(a) Date Design Started..... e e i i e e DEC 1997
(b) Parametric Cost Estimating Used to Develop Costs NO
(c) Percent Complete As Of January 1998............. 5
(d) Date 35% Designed..........c.uiiiiiiinnnnann APR 1998
(e) Date Design Complete........... ... ... ... .. . ... SEP_1998
(2) Basis:

(a) Standard or Definitive Design - (YES/NO) N
(b) Where Design Was Most Recently Used

PREVIOUS EDITIONS MAY BE USED INTERNALLY PAGE NO
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1.COMPONENT 2.DATE
FY 1999 MILITARY CONSTRUCTION PROJECT DATA

ARMY/BCA 01 FEB 1998
3.INSTALLATION AND LOCATION

Fort Totten, New York
4.PROJECT TITLE 5.PROJECT NUMBER

Storage Facility ‘ ‘ 46258

12. SUPPLEMENTAL DATAZA: (Continued)
A. Estimated Design Data: (Continued)

(3) Total Design Cost (¢) = (a)+(b) OR (d)+(e): ($000)
(a) Production of Plans and Specifications........ .. 112
(b) 2All Other Design Costs......... e e .. 78
(c) Total Design Cost..............civiivren.. e 190
(d) Contract................. .. ... et 150
(€) In-house.......... it irneientenseaenannas 40

(4) Construction Start............. . it iiiininns NOV 1998

month & year

B. Equipment associated with this project which will be provided from
other appropriations: ' ’
Fiscal Year

Equipment Procuring Appropriated Cost
Nomenclature ‘ Appropriation Or Requested ($000)
Info Sys — ISC ' OPA 1997 6
TOTAL 6

Installation Engineer: Wayne McGe
Phone Number: (718) 630—-4415

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED PAGE NO.

DD |, FoR™_ 1391C
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BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY/INFORMATION SYSTEMS SOFTWARE CENTER

. (DOLLARS IN THOUSANDS)

L TOTAL
FY 1996 FY 1997 FY 1998 - FY 1998 FY 2000 FY 2001 FY 96-01
ONE-TIME IMPLEMENTATION COSTS:
Military Construction 0 0 0 9,200 0 0 9,200
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 -0
Operations 0 0 0 0 0 0 0
Environment 0 0 0 0 0 0 0
Operation and Maintenance 0 0 0 1,018 3,148 0 4,166
Military Personnel - PCS 0 0 0 0 0 0 0
Other 0 0 0 1,005 0 0 1,005
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL ONE-TIME COSTS 0 0 0 11,223 3,148 0 14,371
Revenue From Land Sales 0 0 0 0 0 0 0
Budget Request 0 0 0 11,223 3,148 0 14,371
FUNDING OUTSIDE THE ACCOUNT:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0
Operation and Maintenance 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 1] 0
TOTAL OUTSIDE THE ACCOUNT 0 0 0 0 0 0 0
SAVINGS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Operation and Maintenance 0 0 0 459 1,215 1,215 2,889
Military Personne! 0 0 0 0 0 0 0
Other 1] 0 0 0 0 0 0
Civifian ES 0 0 0 0 0 0 0
Military ES 0 0 0 0 0 0 0
TOTAL SAVINGS 0 0 0 459 1,215 1,215 2,889
NET IMPLEMENTATION COSTS:
Military Construction 0 0 0 9,200 0 0 9,200
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environment 0 0 0 0 0 0 0
Operation and Maintenance 0 0 0 559 1,933 (1,215) 1,277
Military Personnel (1] 0 0 0 0 0 0
Other 0 0 0 1,005 -0 0 1,005
Homeowners Assistance Program 0 0 0 0 0 0 0
Revenue From Land Sales (-) 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS 0 0 0 10,764 1,933 (1,215) 11,482

LESS LAND REVENUES
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Virginia/Information Systems
Software Center (ISSC).

Closure Package: Close by relocating Information Systems Software
Center (ISSC) to Fort Meade, MD.

Costs:

Military Construction:

" Amount

Location/Project Title Fiscal Year. PN (S in 000)

Ft. Meade/Admin Facility (SDC-W) 99 47237 6,300
Ft Meade/Admin Facility (ESSD) 99 47770 2,900
Sub total for FY99 ' 9,200
TOTAL PROGRAM FOR FY 1996 - 2001 9,200

Conjunctively-Funded Construction: ‘None.
Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Provides for civilian PCS,
civilian severance, transportation of things and movement of
equipment from current leased space to Fort Meade, MD.

Military Personnel: None.

Other: Provides for specialized equipment required to
support the movement of ISSC.

Revenues from Land Sales: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Savings:
Military Construction: None.
Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Termination of lease costs at
current location will generate savings. '

Military Personnel: None.

Other: None.

Environmental: There are no known environmental impediments at
the closing site or receiving installations. -

NEPA/Historical/Cultural & Natural Resources: An
Environmental Assessment (EA) is being prepared for the
realignment of ISSC, in conjunction with other BRAC 95 actions
relocating to Fort Meade, Maryland.
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1.COMPONENT 2.DATE
FY 1999 MILITARY CONSTRUCTION PROJECT DATA
ARMY/BCA ___01 FEB 1998
3.INSTALLATION AND LOCATION , 4 .PROJECT TITLE
Fort Meade
Maryland Administrative Facility
5.PROGRAM ELEMENT 6 .CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)
Auth
610 47237 APPToP 6,300
9.COST ESTIMATES
ITEM u/M QUANTITY ggég (gggg)
PRIMARY FACILITY 5,342
Renovate Admin Space m2 7,133] 619.89 (4,422)
Building Information Systems LS - - (920)
SUPPORTING FACILITIES 32
Information Systems LS - - (32)
ESTIMATED CONTRACT COST 5,374
CONTINGENCY PERCENT (10.0%) 537
SUBTOTAL 5,911
SUPERVISION, INSPECTION & OVERHEAD (6.00%) . 355
TOTAL REQUEST 6,266
TOTAL REQUEST (ROUNDED) 6,300
INSTALLED EQT-OTHER APPROPRIATIONS (420)
10.Description of Proposed Construction Renovate and alter a portion of a general purpose
administrative building. Project includes open and private office space, a
main computer laboratory, computer software application laboratories,
training/classrooms and supply and storage space. Connect energy monitoring
and control system (EMCS). authorized persomnnel. Supporting facilities include
information systems. Access for the handicapped will be provided. Heating and
air conditioning will be modified. Comprehensive interior design and systems
furnishings are required.
1l. REQ: 149,750 m2 ADQT: 74,787 m2 SUBSTD: 40,506 m2
PROJECT: Renovate and alter a portion of a general purpose administrative
building.
REQUIREMENT: This project is required to provide general purpose
administrative space for Information Systems Software Center's (ISSC's)
Software Developpment Center— Washington (SDC~W) elements which are relocating
from the Crown Ridge Building in Fairfax, Virginia to Fort George Meade,
Maryland. The project will provide office, computer, training/classroom and
"Isupply and storage space to support the environment required to develop,
evaluate, test, manage and supply technical support in all areas of computer

PREVIOUS EDITIONS MAY BE USED INTERNALLY
FORM
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1.COMPONENT 2.DATE
FY 1999 MILITARY CONSTRUCTION PROJECT DATA

ARMY/BCA 01 FEB 1998

3.INSTALLATION AND LOCATION

Fort Meade, Maryland

4.PROJECT TITLE 5.PROJECT NUMBER

Administrative Facility 47237

REQUIREMENT : (CONTINUED)

systems.
CURRENT SITUATION: The SDC-W elements are currently located in commercially

leased space at Crown Ridge in Fairfax, Virginia,.
IMPACT IF NOT PROVIDED: If this project is not provided, adequate facilities

to house these elements will not be available at Fort George Meade. The Base
Realignment and Closure Initiatives will not be effectively complied with
without this project.

ADDITIONAL: This project has been coordinated with the installation physical

security plan, and no physical security and/or combatting terrorism (CBT/T)
measures are required. This project complies with the scope and design
criteria of DOD 4270.1-M, "Construction Criteria," that were in effect 1
January 1987, as implemented by the Army's Architectural and Engineering
Instruction (AEI), "Design Criteria," dated 3 July 1994.

12. SUPPLEMENTAL DATA:

A. Estimated Design Data:
(1) Status:

(a) Date Design Started................... ... .. ..., SEP 1996

(b) Parametric Cost Estimating Used to Develop Costs NO

(c) Percent Complete As Of January 1998............. 5

(d) Date 35% Designed...................0ovvevnn... _JUN 1997

(e) Date Design Complete.............. [ DEC 1997
(2) Basis:

(a) Standard or Definitive Design - (YES/NO) N
(b) Where Design Was Most Recently Used

(3) Total Design Cost (c) = (a)+(b) OR (d)+(e): ($000)
(a) Production of Plans and Specificatioms.......... 378
(b) A1l Other Design Costs............. v, 315
(c) Total Design Cost......... ... iiiiininnnenonn 693
(A) Contract....... ... .. e e 567
(€) In—house......... ...ttt 126

(4) Comstruction Start........... ... . i,y NOV 1998

month & year

PREVIOUS EDITIONS MAY BE USED INTERNALLY
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1.COMPONENT 2.DATE
FY 1999 MILITARY CONSTRUCTION PROJECT DATA

ARMY/BCA 01 FEB 1998 |
3.INSTALLATION AND LOCATION

Fort Meade, Maryland
4.PROJECT TITLE 5.PROJECT NUMBER

Administrative Facility 47237

12. SUPPLEMENTAL DATA: (CONTINUED)
B. Equipment associated with this project which will be provided from

other appropriations:

Fiscal Year-

Equipment : Procuring Appropriated - Cost
Nomenclature Appropriation Or Requested ($000)
Info Sys - ISC OPA 1998 118
Info Sys — PROP BCA 1998 302
TOTAL 420

Installation Engineer: Daniel Hopkins
Phone Number: (301) 677-9141

FORM PREVIOUS EDITIONS MAY BE USED INTERNALLY
DD , EOR*. 1391C S e amED PAGE NO.
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1.COMPONENT , 2.DATE
FY 1999 MILITARY CONSTRUCTION PROJECT DATA
ARMY/BCA ' ‘ 01 FEB 1998
3.INSTALLATION AND LOCATION 4 .PROJECT TITLE
Fort Meade
Maryland Admin Facility Essd Renov
5.PROGRAM ELEMENT 6 .CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)
' Auth
610 47770 Approp 2,900
9.COST ESTIMATES
ITEM u/M QUANTITY oosT (gggg)

PRIMARY FACILITY 2,370

‘Administrative Facility, General , m2 3,517} 571.67 (2,011)

Elevator Installation, Handicap EA 1} 91,605 (92)

Building Information Systems LS - i (267)
|SUPPORTING FACILITIES » 115

Electric Service LS - - (29)

Paving, Walks, Curbs And Gutters LS - - (48)

Storm Drainage LS - — (2)

Site Imp( 3) Demo( ) LS - - (3)

Information Systems ' LS e - (33)
ESTIMATED CONTRACT COST ' ) 2,485
CONTINGENCY PERCENT (10.0%) 249
SUBTOTAL 2,734
SUPERVISION, INSPECTION & OVERHEAD (6.00%) ) 164
TOTAL REQUEST 2,898
TOTAL REQUEST (ROUNDED) 2,900
INSTALLED EQT-OTHER APPROPRIATIONS (20)
10.Description of Proposed Construction Renovate and alter a portion of a general purpose

administrative building to accommodate the Executive Systems Software
Directorate (ESSD) of the Information Systems Software Center. Project
includes open and private office space, elevator, a main computer laboratory,
computer software application labs, training and classrooms, and supply and
storage space. Comprehensive interior design services are required. Supporting
facilities include upgrade of outside work on electric service; exterior
lighting; signage; paving, walks, curbs and gutters; storm drainage;
information systems, and site improvements. Access for the handicapped will be
provided. Heating and air conditioning will be modified to satisfy the needs
of the occupant.

11. REQ: 151,416 m2 ADQT: 74,787 m2 SUBSTD: 40,506 m2
PROJECT: Renovate and alter a portion of an existing administrative building.
(Current Mission) )

REQUIREMENT : The project is required to provide general purpose
administrative space for the Executive Systems Software Directorate of ISSC
‘|which is relocating from the Crown Ridge Building in Fairfax, Virginia to Fort
George Meade, Maryland. The project will provide office, computer, training

' N
PREVIOUS EDITIONS MAY BE USED INTERNALLY PAGE NO.
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1.COMPONENT 2.DATE

FY 1999 MILITARY CONSTRUCTION PROJECT DATA
ARMY/BCA 01 FEB 1998

3.INSTALLATION AND LOCATION

Fort Meade, Maryland

4.PROJECT TITLE 5.PROJECT NUMBER

Admin Facility Essd Renov 47770

REQUIREMENT : (CONTINUED)

and classrooms and supply and storage space to support the environment
required to develop, evaluate, test, manage and supply technical support in
all areas of computer systems. The facility will provide for a total of 72
authorized personnel.

CURRENT SITUATION: The ESSD is currently located in commercially leased

space at Crown Ridge in Fairfax, Virginia.

IMPACT IF NOT PROVIDED: If this project is not provided, adequate facilities
to house these elements will not be available at Fort George Meade. The Base
Realignment and Closure (BRAC) initiative will not be effectively complied
with without this project.

ADDITIONAL: This project has been coordinated with the installation physical
security plan, and no physical security and/or combatting terrorism (CBT/T)
measures are required. This project complies with the scope and design
criteria of DOD 4270.1-M, "Construction Criteria," that were in effect 1
January 1987, as implemented by the Army's Architectural and Engineering
Instruction (AEI), "Design Criteria," dated 3 July 1994.

12. SUPPLEMENTAL DATA:

A. Estimated Design Data:

(1) Status:
(a) Date Design Started................. ... ... ..... JUL 1997
(b) Parametric Cost Estimating Used to Develop Costs NO
(c) Percent Complete As Of January 1998............. 50
(d) Date 35% Designed............civiiiiiinineinnin.. SEP 1997
(e) Date Design Complete................. e FEB 1998
(2) Basis:

(a) Standard or Definitive Design — (YES/NO) N
(b) Where Design Was Most Recently Used

(3) Total Design Cost (c) = (a)+(b) OR (d)+(e): ($000)
(a) Production of Plans and Specifications.......... 147
(b) All Othexr Design Costs.............. ... ... .. .. 278
(c) Total Design Cost.......... ..., 425
(A)  CoMtTract. . ...ttt e e P
(e) In-house........... ... i, ’ 425
(4) Construction Start............... ..., . NOV 1998

month & year

vVIOU
PREVIOUS EDITIONS MAY BE USED INTERNALLY PAGE NO.

DD , T 1391C ;
1 DEC 76 UNTIL EXHAUSTED
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1.COMPONENT , 2.DATE
FY 1999 MILITARY CONSTRUCTION PROJECT DATA

ARMY/BCA 01 FEB 1998

3.INSTALLATION AND LOCATION

Fort Meade, Maryland

4 .PROJECT TITLE 5.PROJECT NUMBER

Admin Facility Essd Renov 47770

12. SUPPLEMENTAL DATA: (CONTINUED)

B. Equipment associated with this project which will be provided from

other appropriations:
Fiscal Year

Equipment o Procuring Appropriated Cost
Nomenclature Appropriation Or Requested ($000)
Info Sys - ISC OPA 1999 20
TOTAL 20

Installation Engineer: DANIEL HOPKINS
Phone Number: 301-677-9141

FORM PREVIOUS EDITIONS MAY BE USED INTERNALLY
DD ; %M. 1391C UNTIL EXHAUSTED PAGE NO.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
. Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
TOTAL ONE-TIME COSTS

Revenue From Land Sales
Budget Request

FUNDING OQUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Miiitary Personnel -

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)

NET IMPLEMENTATION COSTS
LESS LAND REVENUES

BASE REALIGNMENT AND CLOSURE 95

FINANCIAL SUMMARY
ARMY/KELLY SUPPORT CENTER
(DOLLARS IN THOUSANDS)
FY 1996 FY 1997 FY 1998
0 0 0
0 0 0
0 0 0
0 0 0
371 864 340
0 0 0
0 0 0
0 0 0
0 0 0
3N 864 340
0 0 0
371 864 340
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 459
0 0 0
0 0 0
0 0 13
0 0 0
0 0 459
0 0 0
0 0 0
0 0 0
0 0 0
3N 864 340
0 0 (459)
0 0 0
0 0 0
0 0 0
0 0 0
37 864 (119)
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TOTAL
FY 2001 FY 96-01
0 0

0 0

0 0

0 0

0 1,750

0 0

0 0

0 0

0 0

0 1,750

0 0

0 1,750

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0
700 2,559
0 0

0 0
13 13
0 0
700 2,559
0 0

0 0

0 0

0 0

0 1,750
(700) (2,559)
0 0

0 0

0 0

0 0
(700) (809)
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Pennsylvania/Kelly Support Center.

Closure Package: Realign the Kelly Support Center by
consolidating Army Reserve units on to four of its six parcels.
Dispose of the remaining two parcels.

Costs:

Military Construction: None.

Conjunctively-Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: Includes local transportation
costs for the movement of equipment.

Military Personnel: None.

Other: None.

Revenues from Land Salesg: None.
Savings:

Military Construction: None.

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Reduction in base operation and
real property maintenance costs will generate savings.

Military Personnel: None.

Exhibit BC-03
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Other: None.

Environmental:
There are no environmental impediments at the realigning
~installation. The Army will conduct two Environmental

Assessments at the Kelly Support Center (one for each parcel
since the two parcels are far apart).
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BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY/LETTERKENNY

(DOLLARS IN THOUSANDS)

TOTAL
FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 96-01
ONE-TIME IMPLEMENTATION COSTS:
Military Construction 0 0 0 1,150 4,300 0 5,450
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environment 2,291 2,003 9,980 3,508 9,578 32,720 60,080
Operation and Maintenance 3,321 5,118 23,470 41,666 10,906 0 84,481
Military Personnel - PCS 0 0 0 0 0 0 0
Other 104 2,600 0 0 0 0 2,704
Homeowners Assistance Program : 0 0 0 0 0 0 0
TOTAL ONE-TIME COSTS 5,716 9,721 33,450 46,324 24,784 32,720 152,715
Revenue From Land Sales 0 0 0 0 0 0 0
Budget Request 5,716 9,721 33,450 46,324 24,784 32,720 152,715
FUNDING OUTSIDE THE ACCOUNT:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environmental 0 0 0 0 -0 0 0
Operation and Maintenance 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 26 52 0 0 0 78
TOTAL OUTSIDE THE ACCOUNT 0 26 52 0 0 0 78
SAVINGS:
Miitary Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 "0 0 -0 0 0
Operation and Maintenance 0 0 14,777 17,416 40,343 41,273 113,809
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Civilian ES 62 80 293 293 293 293 1,281
Military ES 0 2 5 5 5 5 22
TOTAL SAVINGS 0 0 14,777 17,416 40,343 41,273 113,809
NET IMPLEMENTATION COSTS:
Military Construction 0 0 0 1,150 4,300 0 5,450
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environment 2,291 2,003 9,980 3,508 9,578 32,720 60,080
Operation and Maintenance 3,321 5,118 8,693 24,250 (29,437) (41,273) (29,328)
Military Personnel 0 0 0 0 0 0 0
Other 104 2,600 0 0 0 0 2,704
Homeowners Assistance Program 0 26 52 0 0 0 78
Revenue From Land Sales (-) 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS 5,716 9,747 18,725 28,908 (15,559) (8,553) 38,984
LESS LAND REVENUES
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Pennsylvania/Letterkenny Army Depot.

Closure Package: Realign Letterkenny Army Depot by transferring
the towed and self propelled combat vehicle mission to Anniston
Army Depot. Retain an enclave for conventional ammunition
storage and tactical missile disassembly and storage. Change the
1993 Commission’s decision regarding the consolidating of
tactical missile maintenance at Letterkenny by transferring
missile guidance system workload to Tobyhanna Army Depot. Note:
This package includes funding to disestablish the Defense
Distribution Depot, Letterkenny, PA, by relocating material to
the Defense Distribution Depot, Anniston, AL and to optimum
storage space within the DoD Distribution System. This package
also includes funding for all BRAC 95 DLA actions supported by
Army.

Costs:

Military Construction:

Amount

Location/Project Title FPiscal Year PN (8§ in000)
Enclave Fencing , 99 49714 1,150
Subtotal for FY99 1,150
Missile Maint Facility 00 50298 4,300
Subtotal for FYO00 : 4,300
TOTAL PROGRAM FOR FY 1996 - 2001 5,450

Conjunctively-Funded Construction: None.
Family Housing Construction: None.

Family Housing Operations: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Operation and Maintenance: Includes civilian severance pay,
civilian PCS, transportation of things, real property
maintenance, and contractor costs to facilitate realignment to
Anniston and Tobyhanna Army Depots. Includes support to DLA as a
" tenant organization to relocate defense depot equipment and
remaining stocks. '

Military Personnel: Noﬁe.

' Other: Includes purchase of manufacturing equipment not
available at ANAD or available for realignment from Letterkenny.

Revenues from Land Sales: None.

Savings:
Military Construction: None.
Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Savings are achieved with the
elimination of excess depot capacity and the more efficient
utilization of the remaining facilities. This action will
eliminate 1281 civilian positions and reduce the base operations
and real property maintenance costs for the Army. The savings
should result in lower DBOF rates for the customers serviced by
the Army depots after the Army implements this action.

Military Personnel: None.

Other: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Environmental: The Army has completed the Environmental
Assessment (EA) at Anniston Army Depot in support of the towed
and wheeled vehicle workload transition and will complete the EA
at Tobyhanna Army Depot if the tactical missile maintenance
guidance system workload moves there. There are no known
environmental impediments at either of the realigning or
receiving installations. The disposal and reuse EA will be
completed by March 1998.
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1.COMPONENT 2.DATE
FY 1999 MILITARY CONSTRUCTION PROJECT DATA
ARMY/BCA 01 FEB 1998
3.INSTALLATION AND LOCATION 4.PROJECT TITLE
Letterkenny Army Depot
Pennsylvania Enclave Fencing
5.PROGRAM ELEMENT 6 .CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)
auth
872 49714 - |APPTOR 1,150
9.COST ESTIMATES
ITEM u/M QUANTITY oo (gggg)

PRIMARY FACILITY 1,052

Industrial Area Enclave EA 1} 368,471 (368)

Rail Yard Enclave _ EA 1] 563,127 (563)

Georga Ave. Enclave EA 1/ 119,710 (120)

Building Information Systems LS - — (1)
SUPPORTING FACILITIES
ESTIMATED CONTRACT COST . 1,052
CONTINGENCY PERCENT (5.00%) 53
SUBTOTAL : 1,105
SUPERVISION, INSPECTION & OVERHEAD (6.00%) : 66
TOTAL REQUEST _ , 1,171
TOTAL REQUEST (ROUNDED) : 1,150
INSTALLED EQT-OTHER APPROPRIATIONS (8)
10.Description of Proposed Construction Install perimeter fencing around facility enclaves

to include sentry station, gates, exterior security lighting and access road.
Supporting facilities include electric, paving, drainage, sewer and water.

1l. REQ: ‘ 8,810 m ADQT: NONE SUBSTD: NONE

PROJECT: Install perimeter fencing around facility enclaves. (Current
Mission)
REQUIREMENT : This project requires the installation of perimeter fencing

around designated enclaves that require operational security and
safety/liability containment. The industrial area requires fencing, access
gates and an access control building. A second enclave is required around
classification yard Number 2 which is used for staging of ammunition for
mobilization purposes. A third enclave is required along Georgia Avenue to
ensure controlled access between the Ammunition and Industrial Operations
area. This project will allow the continuation of mission operations in a safe
and secure manner, protecting government assets and ensuring public safety. As
a result of Base Realignment and Closure-95 (BRAC 95), a more efficient
industrial complex has been developed. An enclave fence will provide a larger
degree of free movement of personnel and materials without the need of

J N v
PREVIOUS EDITIONS MAY BE USED INTERNALLY PAGE NO

DD | EORM 1391 .
UNTIL EXHAUSTED
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1.COMPONENT 2.DATE
FY 1999 MILITARY CONSTRUCTION PROJECT DATA

ARMY/BCA 01 FEB 1998
3.INSTALLATION AND LOCATION

Letterkenny Army Depot, Pennsylvania

4 .PROJECT TITLE -+ | 5.PROJECT NUMBER

Enclave Fencing 49714

REQUIREMENT : (CONTINUED )

creating interior safety and security devices.

CURRENT SITUATION: Currently the installation is controlled access. As a
result of Base Realignment and Closure-95 (BRAC 95), approximately 1,500 acres
will be excessed thus establishing new installation boundaries.

IMPACT IF NOT PROVIDED: . If this project is not provided, security measures
as well as public safety cannot be accomplished effectively for this enclave.
ADDITIONAL: This project has been coordinated with the installation physical .
security plan, and all required physical security and/or combatting terrorism
(CBT/T) measures are included. This project complies with the scope and design
criteria of DOD 4270.1-M, Construction Criteria, that were in effect 1 January
1987, as implemented by the Army's Architectural and Engineering Instructions
(AEI), Design Criteria, dated 3 July 1994.

12. SUPPLEMENTAL DATA:

A. Estimated Design Data:
(1) Status:

(a) Date Design Started............ P OCT 1997

(b) Parametric Cost Estimating Used to Develop Costs NO

(c) Percent Complete As Of January 1998............. 20

(d) Date 35% Designed.......... ..., MAR 1998

(e) Date Design Complete............. ... ... .o SEP 1998
(2) Basis:

(a) Standard or Definitive Design — (YES/NO) N
(b) Where Design Was Most Recently Used

(3) Total Design Cost (c) = (a)+{(b) OR (d)+(e): ($000)
(a) Production of Plans and Specifications.......... 55
(b) All Other Design Costs.......... e e 125
(c) Total Design Cost.......... .., 180
(A)  ConEXaCt. . ...ttt ittt e 50
() In—housSe.........c.iiiuiiiinieniniiinanans 130

(4) Comstruction Start........... ..., MAR 1999

month & year

FORM PREVIOUS EDITIONS MAY BE USED INTERNALLY
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1.COMPONENT

ARMY/BCA

FY 1999 MILITARY CONSTRUCTION PROJECT DATA

2.DATE

01 FEB 1998

3.INSTALLATION AND LOCATION

Letterkenny Army Depot, Pennsylvania

4 .PROJECT TITLE

Enclave Fencing

5.PROJECT NUMBER

49714

12. SUPPLEMENTAL DATA:
other appropriations:

Equipment
Nomenclature

Info Sys - ISC

(CONTINUED)

B. Equipment associated with this project which will be provided from

Fiscal Year

Procuring Appropriated Cost
Appropriation Or Requested ($000)
OoPA 2000 8
TOTAL 8

Installation Engineer: JoéﬂRepasi
Phone Number: (717) 267-9696x206

DD , For . 1391C

1 DEC 76

PREVIOUS EDITIONS MAY BE USED INTERNALLY
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BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY/MINOR FORT DIX SITES
(DOLLARS IN THOUSANDS)

TOTAL
i 1996 1997 1998 FY1 FY 2000 FY 2001 FY 96-01
ONE-TIME IMPLEMENTATION COSTS:
Military Construction 0 0 0 0 0 0 0
Family Housing : 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environment 1,802 2,940 1,905 3,153 -0 0 9,800
Operation and Maintenance 82 854 356 0 0 0 1,292
Military Personnel - PCS 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL ONE-TIME COSTS 1,884 3,794 2,261 3,153 0 0 11,092
Revenue From Land Sales 0 0 0 0 0 0 0
Budget Request 1,884 3,794 2,261 3,163 0 11,092
FUNDING OUTSIDE THE ACCOUNT:
Miitary Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0
Operation and Maintenance 0 177 0 0 0 0 177
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL OUTSIDE THE ACCOUNT 0 177 0 0 0 0 177
SAVINGS:
Military Construction. 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 1] 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Operation and Maintenance ] 0 748 748 909 909 3,314
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 ] 0
Civilian ES 0 0 0 0 0 0 0
Military ES 0 0 0 0 0 0 0
TOTAL SAVINGS 0 0 748 748 909 909 3,314
NET IMPLEMENTATION COSTS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environment 1,802 2,940 1,905 3,153 0 0 9,800
Operation and Maintenance 82 1,031 (392) (748) (909) (909) {1,845)
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 1] 0 0 0
Revenue From Land Sales (-) 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS 1,884 3,971 1,513 2,405 (909) (909) 7,955
LESS LAND REVENUES
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/New York/New Jersey/Minor Fort Dix
Sites (Bellmore Logistics Act1v1ty/Camp Kilmer/Camp Pedricktown) .
Minor Ft. Dix Sites.

Closure Package: Includes closure and disposal of:

Bellmore Logistics Activity.

Camp Kilmer, except an enclave for minimum necessary
facilities to support the Reserve Components.

Camp Pedricktown, except the Sievers-Sandberg Reserve
Center.

Costs:
Military Construction: None.
Conjunctively—Fdnded Construction: None.
Family Housing Construction: None

Family Housing Operatidns:- None.

Operation and Maintenance: Includes civilian PCS, civilian
severance and transportation of things.

Military Personnel: None.
Other: None.

Revenues from Land Sales: None.

Savings:
Militarz Construction: None

Family Housing Construction: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Family Housing Operations: None.

Operation and Maintenance: Recurring savings resulting from
reduced base operations at these installations. '

Military Personnel: None.

Other: ' None.
Environmental:

Environmental Assessments will be completed for the disposal and
reuse of excess property at each location.

The Army has completed an environmental baseline survey at each
of these closing locations. The results will assist in the
determination of required studies and remedial actions based on
reuse scenarios.

Archeological surveys will be completed at each location. A
historic buildings inventory will be required at Camp Pedrlcktown
and Camp Kilmer. ©No further natural resources requirements are
known to exist at these locations.
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BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY/MINOR FORSCOM SITES
(DOLLARS IN THOUSANDS)

FY FY 1997 FY 1998 FY 1999 FY 2000 FY 2001
ONE-TIME IMPLEMENTATION COSTS:
Military Construction ' 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0
Construction 0 0 0 0 0 0
Operations 0 0 0 0 0 0
Environment 5,584 1,318 563 283 10 0
Operation and Maintenance 116 233 0 1,179 0 0
Military Personne! - PCS 0 0 0 0 0 0
Other 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0
TOTAL ONE-TIME COSTS 5,700 1,551 563 1,462 10 0
Revenue From Land Sales 0 0 0 0 0 0
Budget Request 5,700 1,551 563 1,462 10 0
FUNDING OUTSIDE THE ACCOUNT:
Military Construction 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0
Construction 0 0 0 0 0 0
Operations 0 0 0 0 0 0
Environmental 0 0 0 0 0 0
Operation and Maintenance 0 313 0 0 0 0
Other 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0
TOTAL OUTSIDE THE ACCOUNT 0 313 0 0 0 0
SAVINGS:
Military Construction 0 0 0 0 0 0
Family Housing 0 0 37 37 37 37
Construction 0 0 0 0 0 0
Operations 0 0 37 37 37 37
Operation and Maintenance 0 0 500 500 500 500
Military Personnel 0 0 0 0 0 0
Other 0 0 0 0 0 0
Civilian ES 0 0 0 0 0 0
Military ES 0 0 0 0 0 0
TOTAL SAVINGS 0 0 537 537 537 537
NET IMPLEMENTATION COSTS: :

Military Construction 0 0 0 0 0 0
Family Housing 0 0 37 (37) (37) (37)
Construction 0 0 0 0 0 0
Operations 0 0 (37) (37) (37) (37)
Environment ) 5,584 1,318 563 283 10 0
Operation and Maintenance 116 546 (500) 679 {500) (500)
Military Personnel 0 0 0 0 0 0
Other . 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 -0 0
Revenue From Land Sales (-) 0 0 0 0 0 0
NET IMPLEMENTATION COSTS 5,700 1,864 26 925 (527) (537)

LESS LAND REVENUES
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Montana/Florida/Massachusetts/North
Carolina/Fort Missoula/Big Coppitt Key/Hingham Cohasset/Sudbury
Training Annex/Recreation Center #2. Minor FORSCOM sites.

Closure Package: Includes closure and disposal of:

Fort Missoula, except an enclave for minimum essential land
and facilities to support the Reserve Component units.

Big Coppitt Key, FL

Hingham Cohasset, MA

Sudbury Training Annex, MA

Recreation Center #2, Fayetteville, NC
Costs:

Military Construction: None.

Conjunctively-Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: Includes civilian PCS, civilian
severance pay and transportation of things.

Military Personnel: None.

Othexr: None.

Revenues from Land Sales: None.

Military Construction: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Savings:
Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Base operations and real
property maintenance costs are reduced with the closure of these
installations which generates annual savings.

Military Personnel: None.
Other: None.
Environmental:

Environmental Assessments will be completed for the disposal and
reuse of excess property at Fort Missoula, Hingham Cohasset, and
Recreation Center #2. Records of Environmental Consideration

will be completed at Big Coppitt Key and Sudbury Training Annex.

The Army has completed an environmental baseline survey at each
of these closing locations. This result will assist in the
determination of required studies and remedial actions based on
reuse scenarios. ‘ '

Petroleum products, asbestos and PCBs are the primary known
contaminants at Big Coppitt Key. ’

Archeological surveys are required at Hingham Cohasset,
Recreation Center #2, and Sudbury Training Annex.

At Fort Missoula, HABS Level II recordation of the Historic
District may be required. Since 22 of the 27 buildings
comprising the Historic District will be declared excess, an MOA
or programmatic agreement must be prepared.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
- Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
TOTAL ONE-TIME COSTS

Revenue From Land Sales
Budget Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personne!
Other
Homeowners Assistance Program
Revenue From Land Sales (-)

NET IMPLEMENTATION COSTS
LESS LAND REVENUES

BASE REALIGNMENT AN CLOSURE 95

FINANCIAL SUMMARY
ARMY/MINOR FORT LEWIS SITES
(DOLLARS IN THOUSANDS)
1996 1997 FY 1998 FY 1899
0 0 13,390 0
0 0 400 0
0 0 0 0
0 0 400 0
2,295 6,325 8,168 14,674
80 150 800 975
0 ‘ 0 0 0
0 0 7 0
0 0 0 0
2,375 6,475 23,529 15,649
0 0 0 0
2,375 6,475 23,529 15,649
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 49 0 0
0 0 0 0
0 0 0 0
0 49 0 0
0 0 0 0
0 0 759 1,519
0 0 0 0
0 0 759 1,519
0 0 955 1,997
0 0 0 0
0 0 0 0
0 0 0 8
0 0 0 0
0 0 1,714 3,516
0 0 13,390 1}
0 0 (359) (1,519)
0 0 0 0
0 0 (359) (1,519)
2,295 6,325 8,168 14,674
80 199 (155) (1,022)
0 0 0 0
0 0 77 0
0 0 0 0
0 0 0 0
2,375 6,524 21,815 12,133
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0
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TOTAL
FY 96-01
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400

0

400
36,862
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0
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0
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o .
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0
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0
5,316
3,908
0

0
8
0
9,224

13,390
(4,916)

0
(4,916)

36,862
(343)

0

771

0

0

45,764
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Washington/California/Minor Ft Lewis
Sites (Camp Bonneville/East Fort Baker/Rio Vista Army Reserve
Center/Branch U.S. Disciplinary Barracks, Lompoc). Minor

Ft. Lewis Sites.

Closure Package: Includes closure and disposal of:

Camp Bonneville, WA

East Fort Baker, CA. Relocate all tenants to other
installations that meet mission requirements. Return all real
property to the Golden Gate National Recreation Area.

Rio Vista Army Reserve Center, CA

Branch U.S. Disciplinary Barracks, Lompoc, CA.

Costs:

Military Construction:

Amount

Location/Project Title Fiscal Year PN ($ in 000)

Nellis AFB/Admin Fac 98 46291 3,890

Camp Parks/Army Resv Ctr Fac 98 46206 9,500
Subtotal for FY 98 13,390
TOTAL PROGRAM FOR FY 1996 - 2001 13,390

Conijunctivelv-Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Operation and Maintenance: Includes civilian severance pay,
civilian PCS, transportation of things, RPMA, and Management of
Environmental for Camp Bonneville.

Military Personnel: None;

Q;Qé;: vNone.

Revenués from Land Sales: None.
Savings:

Military Construction: Noﬁe.

Family Housing Construction: None.

Family Housing Operations: Recurring savings resulting from
the termination of family housing at East Fort Baker.

Operation and Maintenance: Recurring savings from the
closure of Camp Bonneville (BASOPS and RPMA). Recurring savings
resulting from the elimination of civilian personnel, RPMA, and
BASOPS at East Fort Baker.

Military Personnel: None.

Other: None.
Environmental:

Environmental Assessments will be completed for the disposal and
reuse of excess property at each location except Branch, U.S.
Disciplinary Barracks, Lompoc where the Army will do a REC.

The Army has completed an environmental baseline survey at each
of these closing locations. This result will assist in the
determination of required studies and remedial actions based on
reuse scenarios. '

An archeological survey of approximately 3,000 acres of open land
is required at Camp Bonneville.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

If, as expected, the Branch USDB, Lompoc, is transferred to the
Federal Bureau of Prisons, no additional cultural resources

requirements are anticipated.

Most of the buildings at East Fort Baker are part of an existing
National Register Historic District. Since this property will
transfer to the National Park Service under existing law, there
will be no additional cultural resource requirements.

There are no further cultural resources requirements at Rio
Vista.

There are no known natural resources requirements at these
locations.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
TOTAL ONE-TIME COSTS

Revenue From Land Sales
Budget Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)

NET IMPLEMENTATION COSTS
LESS LAND REVENUES

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY/OAKLAND

(DOLLARS IN THOUSANDS)

1996 1997

0 0

0 0

0 0

0 0
1,129 720
50 1,700

0 0

0 0

0 0
1,179 2,420
0 0
1,479 2,420
0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 113

0 0

0 0

0 0

0 0

0 0

0 0
1,129 720
50 1,700

0 0

0 0

0 0

0 0
1,179 2,420
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TOTAL
FY 2001 FY 96-01
0 2,950
0 0
0 0
0 0
5,271 14,237
0 21,313
0 0
0 0
0 0
5,271 38,500
0 0
5,271 38,500
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
o 0
13 13
0 0
0 0
0 2,950
0 0
0 0
0 0
5,271 14,237
0 21,313
0 0
0 0
0 0
0 0
5,271 38,500
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/California/Oakland Army Base.

Closure Package: Close Oakland Army Base, California. Relocate
Military Traffic Management Command - Western Area and form the
new CONUS Command at Fort Eustis, VA. Relocate the 1302nd Major
Port Command to NWSC Concord, California. Enclave Army Reserve
elements.

Costs:

Military Construction:

Amount

Location/Project Title Fiscal Year PN ($ in 000)

Travis AFB/Admin Facility 98 47187 2,950
Sub total for FY98 ' 2,950
TOTAL PROGRAM FOR FY 1996 - 2001 2,950

Note: MTMC’s Oakland and Bayonne regional headquarters will
colocate at Fort Eustis, Virginia. The funds for this facility
are programmed in the Bayonne package in FY99.

Conjunctively-Funded Construction: None.
Family Housing Construction: None

Family Housing Operations: None.
Operation and Maintenance: Includes civilian PCS, civilian

severance pay, transportation of things and purchase of equipment
required to relocate and consolidate to one CONUS location.

Military Personnel: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Other: None.

Revenues from Land Sales: None.

Savings:
Military Construction: None
Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Savings are the result of the
elimination of personnel when the consolidation of the Oakland
and Bayonne activities occur and base operations and maintenance
from the disposal of Oakland Army Base.

Military Personnel: None. -

Other: None.
Envirqnmental:

a. NEPA: An environmental assessment will be prepared for
property disposal actions. Fort Eustis has been selected as the
relocation site and an Environmental Assessment (EA) has been
completed with findings of no significant impact. The EA results
were advertised in the federal registry and the 30-day period for
comment ended on 15 September 1997. A Record of Environmental
Consideration (REC) is being completed to account for the earlier
than planned arrival of MTMC personnel at Fort Eustis.

b. Cultural/Natural Resources: Appropriate studies and
consultation will be conducted at the disposal locatiomns.

c¢. Cleanup. An Environmental Baseline Survey has been
conducted at Oakland to determine initial site characterization
and will be followed up with appropriate studies and remedial
action as necessary. '
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BASE REALIGNMENT AND CLOSURE 95

FINANCIAL SUMMARY
ARMY/RED RIVER ARMY DEPOT
(DOLLARS IN THOUSANDS)
TOTAL
1996 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 96-01

ONE-TIME IMPLEMENTATION COSTS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0

Construction 0 0 0 0 0 0 0

Operations 0 0 0 0 0 0 0
Environment 604 1,221 1,830 1,083 1,322 172 6,232
Operation and Maintenance 11,073 8,789 2,859 2,387 0 278 25,386
Military Personne! - PCS 0 0 0 0 0 0 0
Other ) 0 . 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0o 0
TOTAL ONE-TIME COSTS v 11,677 10,010 4,689 3,470 1,322 450 31,618
Revenue From Land Sales 0 0 { 0 0 0 0
Budget Request 11,677 10,010 4,689 3,470 1,322 450 31,618
FUNDING OUTSIDE THE ACCOUNT:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0

Construction 0 0 0 0 0 0 0

Operations- 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0
Operation and Maintenance 0 0 159 163 - 163 163 648
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL OUTSIDE THE ACCOUNT 0 0 159 163 163 163 648
SAVINGS:
Military Construction 0 0 0 0 0 0 0
Family Housing ] 0 0 0 0 0 0

Construction 0 0 0 0 0 0 0

Operations 0 0 0 0 0 0 0
Operation and Maintenance 0 4,688 7,589 8,112 7,513 8,557 36,459
Military Personnel 0 0 0 0 0 0 (]
Other 0 0 0 0 0 0 0
Civilian ES 0 133 386 386 386 386 386
Military ES 0 0 0 0 0 0 0
TOTAL SAVINGS 0 4,688 7,589 8,112 7,513 8,557 36,459
NET IMPLEMENTATION COSTS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0

Construction 0 0 0 0 0 0 0

Operations 0 (] 0 0 0 0 0
Environment 604 1,221 1,830 1,083 1,322 172 6,232
Operation and Maintenance 11,073 4,101 (4,571) (5,562) (7,350) (8,116) (10,425)
Military Personnel . 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
Revenue From Land Sales (-) 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS 11,677 5,322 (2,741) (4,479) (6,028) (7,944) (4,193)

LESS LAND REVENUES
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Texas/ Red River Army Depot.

Closure Package: Realign RRAD by moving all maintenance missions
except for that related to the Bradley Fighting Vehicle series to
other depot maintenance activities including the private sector.
Retain the conventional ammunition storage mission, the Intern
Training Center, the Civilian Training Education, and the Rubber
Production facility at RRAD.

Costs:

Military Construction: None.

Conjunctively-Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: Includes civilian severance pay
and civilian PCS costs associated with the realignment of RRAD.
In addition, costs cover the transfer and installation of
equipment used in those maintenance missions moving to another
depot activity as well as consolidation of equipment at RRAD.

Several facility engineering projects are planned to accommodate
workload transfer and consolidation.

Military Personnel: None.

Other: None.

Revenues from Land Sales: None.
Savings:

Military Construction: None.

Family Housing Construction: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Family Housing Operations: None.

Operation and Maintenance: Primary savings listed will be
from the elimination of 595 civilian personnel spaces in FY 97
and FY 98 and reduction of required base operations support for
the excessed facilities and land.

Military Personnel: None.

Other: None.

Environmental: The Army has initiated an Environmental Baseline
Survey (required by Community Environmental Response Facilitation
Act, CERFA) for those parcels which will be excessed under the
BRAC realignment. Upon regulatory review of this survey, the Army
will determine additional environmental actions and develop
appropriate milestone schedules. An environmental assessment is
also being prepared to address the consequences of disposal and
reuse of the excessed property.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personne! - PCS
Other
Homeowners Assistance Program
* TOTAL ONE-TIME COSTS

Revenue From Land Sales
Budget Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
- Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

- Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Miitary Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)

NET IMPLEMENTATION COSTS
LESS LAND REVENUES

* $212 Funded in FY95

BASE REALIGNMENT AND CLOSURE 95

FINANCIAL SUMMARY
ARMY/SAVANNA

(DOLLARS IN THOUSANDS)

FY 1996 Fy 1997 FY 1998
0 12,718 8,314

0 0 0

0 0 0

0 : (] 0
2,906 2,885 13,979
7,650 295 11,135
0 0 0

0 1,477 0

0 (] (]
10,556 17,075 33,428
0 0 0
10,556 17,075 33,428
0 ] 0

0 0 0

0 0 0

0 0 0

0 0 0
242 13 13
0 0 0

0 0 0
212 13 13
0 0 0

0 0 0

0 0 0

0 0 ]

0 349 357

0 (] 0

0 0 0

0 30 60
0 (] 0

0 349 357

0 12,718 8,314

(i} 0 0

0 0 0

0 0 0
2,906 2,885 13,979
7,862 (41) 10,791
0 0 0

0 1,177 0

0 0 0

0 0 0
10,768 16,739 33,084
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1,850

21,633
19,107
0

42,590

42,590

D000 -] oo MmMoOoOoOoOoOOoO

2

©
[- - -y}

526

1,850

21,633
18,589

[ - ]

42,072

~
]
S

(-3 - - Iy 1

82,457
3,503

85,960

85,960

oOcoMmoooo o0

(4]

124
124
10,270

120

10,394

(124)

(124)
82,457
(6,762)

[~ - — I )

75,571

TOTAL

FY 2001 FY 96-01
() 22,882

() 0

0 0

0 0
45740 169,600
19 41,709

0 0

0 1,477

0 0
45759 235,368
() 0
45759 235,368
0 0

0 0

0 0

0 0

0 0

0 251

0 0

0 0

0 251

0 0

127 251

0 0

127 251
11,968 23,470
0 0

0 0

172 172

0 0
12,095 23,721
0 22,882
(127) (251)

0 0
(27) (251)
45740 169,600
(11,949) 18,490
0 0

0 1,177

0 0

0 0
33,664 211,898
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Illinois/Savanna Army Depot
Activity.

Closure Package: Close Savanna Army Depot‘Activity. Relocate the
Defense Ammunition Center to McAlester Army Ammunition Plant,

Oklahoma (MCAAP).
Costs:
Military Construction:

Amount

Location/Proiject Title Fiscal Year PN (S in 000)

McAlester/Gen Instruct Facil 97 45956 6,595
McAlester/Admin Facility 97 45955 6,;23
Subtotal for FY97 : 12,718
McAlester/Admin Facility 98 45955 8,314
Subtotal for FY98 8,314
Crane/Universal Funct Test Rng | 99 50057 1,850
Sub total for FY99 1,850
TOTAL PROGRAM FOR FY 1996 - 2001 22,822

Conjunctively-Funded Construction: None.
Family Housing Construction: None

Family Housing Operations: None.
Operation and Maintenance: Includes civilian severance pay

and civilian PCS costs associated with the closure of SVDA and
transfer of DAC from_SVDA to MCAAP. Other costs include the
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

transfer of general supplies as well as BRAC related movement of
ammunition and Defense National Stockpiles materials to BASE X
sites. Additional O&M costs will be for facility layaway and
property disposal actions. '

Military Personnel: None.

Other: Includes purchase of IMA support equipment.

Revenues from Land Salesg: None.

Savings:
Military Construction: None.
Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Primary savings listed will be
from the elimination of 170 civilian personnel spaces between FY
97 and FY 01 and reduction of required base operations support.

Military Personnel: None.
Other: None.

Environmental: SVDA is on the Federal Facilities National
Priorities List. The Army completed an Environmental Baseline
Survey (required by Community Environmental Response Facilitation
Act, CERFA) for SVDA was completed and forwarded to the EPA on 29
October 1996. Based on a review of the survey, the Army is
determining additional environmental actions and developing
appropriate milestone schedules. An Environmental Impact
Statement has been prepared to address environmental consequences
of disposal and subsequent reuse of the installation and the ROD
will be signed in Jan 98. All environmental activity based on
BRAC realignment will complement the ongoing restoration efforts
in the DERA program. ‘
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1.COMPONENT 2.DATE
FY 1999 MILITARY CONSTRUCTION PROJECT DATA
ARMY/BCA i 01 FEB 1998
3.INSTALLATION AND LOCATION 4 .PROJECT TITLE '
Crane Army Ammunition Activity '
Indiana Surveillance Function Test Range
5.PROGRAM ELEMENT 6 .CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)
Authk
316 50057 Approp 1,850
9.COST ESTIMATES
ITEM u/M QUANTITY R (gggg)
PRIMARY FACILITY 1,071
Test Building m2 235.60 1,367 (322)
Service Magazine LS - - (320)
Lightning Protection LS - - (30)
Observation Points (2) m2 18.58 3,767 (70)
Detonation Bunker LS - - (320)
Building Information Systems s - - (9)
SUPPORTING FACILITIES 578
Electric Service LS - - (60)
Water, Sewer, Gas LS - - (255)
Paving, Walks, Curbs And Gutters LS - — (38)
Site Imp( 100) Demo( ) LS - - (100)
Information Systems LS - - (125)
ESTIMATED CONTRACT COST 1,649
CONTINGENCY PERCENT (5.00%) ’ 82
SUBTOTAL 1,731
SUPERVISION, INSPECTION & OVERHEAD (6.00%) 104
TOTAL REQUEST 1,835
TOTAL REQUEST (ROUNDED) 1,850
INSTALLED EQT-OTHER APPROPRIATIONS (0)

10.Description of Proposed Comstruction Construct a universal function test range for
testing and evaluating various ammunition and ammunition components. Project
consist of a multi-purpose building with work area, primer test room,
pre—condition room, storage area, and restrooms. Additional features include
two observation points, firing pad, lightning protection, detonation bunker,
and an ammunition service magazine. Supporting facilities include utilities;
electric service; paving, walks, curbs and gutters; access road; information
systems; and site improvements. Heating and air-conditioning (3 tons) will be
provided by a self-contained system.

11. REQ: NONE ADQT: NONE SUBSTD: NONE
PROJECT: Construct an ammunition test range. (Current Mission) .
"JREQUIREMENT : This project is required to provide an ammunition test range
for accomplishing the recently assigned functional test mission to this

activity.
CURRENT SITUATION: The functional test mission is currently being

accomplished by the Savanna Army Depot Activity. The Base Realignment and
Closure (BRAC) Commission has designated Savanna as a closing installation.
The test mission has been reassigned to this activity.

PREVIOUS EDITIONS MAY BE USED INTERNALLY PAGE NO.

FORM
DD , ¢y 1391 UNTIL EXHAUSTED
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1.COMPONENT 2.DATE
FY 1999 MILITARY CONSTRUCTION PROJECT DATA

ARMY/BCA 01 FEB 1998

3.INSTALLATION AND LOCATION

Crane Army Ammunition Activity, Indiana

4 .PROJECT TITLE 5.PROJECT NUMBER

Surveillance Function Test Range : 50057

IMPACT IF NOT PROVIDED: If this project is not provided, the lack of

adequate facilities to test ammunition items will make it impossible to comply
with test requirements, resulting in obtaining questionable and non-uniform
function test data. The uncertainty of the function test data will have a
detrimental effect on ammunition stockpile reliability throughout the
Department of Defense, thus directly impacting the readiness posture of armed
forces.

JADDITIONAL: This project has been coordinated with the installation physical
security plan, and all required physical security and/or combatting terrorism
(CBT/T) measures are included. This project complies with the scope and design
criteria of DOD 4270.1-M, Construction Criteria, that were in effect 1 January
1987, as implemented by the Army's Architectural and Engineering Instructions
(AEI), Design Criteria, dated 3 July 1994.

12. SUPPLEMENTAL DATA:

A. Estimated Design Data:
(1) - Status:

(a) Date Design Started................. ... ... . ... SEP_ 1997

(b) Parametric Cost Estimating Used to Develop Costs NO

(¢) Percent Complete As Of January 1998............. 35

(d) Date 35% Designed...........coceuuenenn e NOV 1997

(e) Date Design Complete....................... e MAY 1998
(2) Basis:

(a) Standard or Definitive Design - (YES/NO) N
(b) Where Design Was Most Recently Used

(3) Total Design Cost (c) = (a)+(b) OR (d)+(e): ($000)
(a) Production of Plans and Specifications.......... 111
(b) All Other Design Costs................ ... ..t 83
(c) Total Design Cost......... . nnnnn 194
(d) Contract...... .. e e 111
(@) IN-hoUSE...... ..ttt 83

(4) Construction Start........... ... i i i NOV 1998

month & year

FORM PREVIOUS EDITIONS MAY BE USED INTERNALLY
DD , R, 1391C NTIL. EYNRUSTED PAGE NO.
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1.COMPONENT 2.DATE
FY 1999 - MILITARY CONSTRUCTION PROJECT DATA
ARMY/BCA 01 FEB 1998
3.INSTALLATION AND LOCATION
Crane Armv Ammunition Activity, Indiana
4 .PROJECT TITLE 3.PROJECT NUMBER
Surveillance Function Test Range 50057
12. SUPPLEMENTAL DATA: (CONTINUED)
B. Equipment associated with this project which will be provided from
other appropriations:
: Fiscal Year
Equipment Procuring ‘ Appropriated Cost
Nomenclature Appropriation Or Requested ($000)
None
Installation Engineer: Gerald Williams
Phone Number: (812) 854-1473
PREVIOUS EDITIONS MAY ’BEZ USED INTERNALLY PAGE NO.

DD |, %%, 1391C UNTIL EXHAUSTED 150




BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY/SENECA
(DOLLARS IN THOUSANDS)

, TOTAL
EY 1996 EY 1997 FY 1998 EY 1999 FY 2000 FY 2001 FY 96-01
ONE-TIME IMPLEMENTATION COSTS: : '
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environment 5,111 6,279 12,346 21,638 51,730 32,567 129,671
Operation and Maintenance 8,027 5,256 4,891 13,288 9,902 148 41,512
Military Personnel - PCS 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL ONE-TIME COSTS 13,138 11,535 17,237 34,926 61,632 32,715 171,183
Revenue From Land Sales 0 0 0 0 0 0 0
Budget Request 13,138 11,5635 17,237 34,926 61,632 32,715 171,183
FUNDING OUTSIDE THE ACCOUNT:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0
Operation and Maintenance 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL OUTSIDE THE ACCOUNT 0 0 0 0 0 0 0
SAVINGS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Operation and Maintenance 0 7,165 7,315 7,581 15,465 22,287 59,813
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Civilian ES 0 140 190 240 269 269 269
Military ES 0 0 0 0 -0 0 0
TOTAL SAVINGS 0 7,165 7,315 7,581 15,465 22,287 59,813
NET IMPLEMENTATION COSTS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 -0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environment 5,111 6,279 12,346 21,638 51,730 32,567 129,671
Operation and Maintenance 8,027 {(1,909) (2,424) 5,707 (5,563) (22,139) (18,301)
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
Revenue From Land Sales {-) 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS 13,138 4,370 9,922 27,345 46,167 10,428 111,370
LESS LAND REVENUES
151
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/New York/Seneca Army Depot.

Closure Package: Close Seneca Army Depot, except an enclave to
store hazardous material and ores.

Costs:

Military Construction: None
Conjunctively-Funded Construction: None.
Family Housing Construction: None

Family Hbusing Operations: None.

Operation and Maintenance: Includes civilian severance pay
and civilian PCS costs associated with the closure of SEAD.
Costs will also cover the transfer of Industrial Plant Equipment
from SEAD to HAAP as well as BRAC related movement of ammunition
to BASE X sites. Additional O&M costs will be facility layaway
and property disposal actions.

Military Personnel: None.
Other: None.

Revenues from Land Sales: None.

Savings:
Military Construction: None.
Family Housing Construction: None.

Family Housing Operations: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Operation and Maintenance: Primary savings listed will be
from the elimination 220 civilian personnel spaces between FY 97
and FY 00 and reduction of required base operations support.
Remaining savings will accrue due to elimination of
transportation costs, facility engineering, and projects.

Military Personnel: None.
Other: None.

Environmental: SEAD is on the Federal Facilities National
Priorities List. The Army initiated an Environmental Baseline
Study and Community Environmental Response Facilitation Act
(CERFA) report for SEAD. This effort was completed in March
1997. Based on a review of these studies, the Army is
determining additional environmental actions and developing
appropriate milestone schedules. An Environmental Impact
Statement is also being prepared to address environmental
consequences of disposal and subsequent reuse of the
installation.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
TOTAL ONE-TIME COSTS

Revenue From Land Sales
Budget Request

FUNDING OUTSIDE THE ACCOUNT:

Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personne!
Other
Homeowners Assistance Program
Revenue From Land Sales (-)

NET IMPLEMENTATION COSTS
LESS LAND REVENUES

BASE REALIGNMENT AND CLOSURE 95

FINANCIAL SUMMARY
ARMY/SIERRA
(DOLLARS IN THOUSANDS)

1996 FY 1997 1998
0 0 900

0 0 0

0 0 0

0 0 0
448 145 2,957
184 228 216
0 0 0

0 0 0

0 0 0
632 373 4,073
0 0 0
632 373 4,073
0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 12 16

0 0 0

0 0 0

0 12 16

0 0 0

0 230 430

0 0 0

0 230 430

0 1,740 2,668

0 0 0

0 0 0

0 65 130

0 0 0

0 1,970 3,098

0 0 900

0 (230) (430)

0 0 0

0 (230) (430)
448 145 2,957
184 (1,500) (2,436)
0 0 0

0 0 0

0 0 0

0 0 0
632 (1,585) 991
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2,890
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(558)

(558)
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11,208

-
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-
(-]

703

703
3,752

190
4,455

0

(703)
0

(703)
1,439
8,793
0

0
0
0

9,529

-
OCOoONMNOODODOOO

-
N

753

753
5,902

198
6,655

0
. (753)
0
(753)
1,439
(5,674)
0

0
0
0

(4,988)

OO?‘YIOOQOO

-
(3]

0
2,674
0
2,674
16,952
0

0

198

0

19,626

900

(2,674)
0

(2,674)
8,036
9,525
0

0
0
0

15,787
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/California/Sierra Army Depot.

Closure Package: Realign Sierra Army Depot by reducing the
conventional ammunition mission to the level necessary to support
the conventional ammunition demilitarization mission. Retain a
conventional ammunition demilitarization capability and an
enclave for the Operational Project Stocks mission and the static
storage of ores.

Costs:

Military Construction:

Amount

Location/Project Title - Fiscal Year PN (S in 000)

Sierra/Consolidated Security 98 45872 900

TOTAL PROGRAM FOR FY 1996 - 2001 900

Conjunctively-Funded Construction: None.
Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: Transportation of things, real
property maintenance, and other O&M costs required to realign
depot operatiomns.

Military Personnel: None.

Other: Includes equipment and special depot realignment
actions required to support the realignment of Sierra AD and the
continuing Ammunition mission at the depot.

Revenues from Land Sales: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Savings:

Military Construction: None.

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Primary savings listed will be
from the elimination of 96 civilian positions between FY 97 and
FY 00 and reduction of required base operations support.

Remaining savings will accrue due to elimination of depot
operations costs.

Military Personnel: None.

Other: None.

 Environmental: The Army will complete an Environmental ,
Assessment for disposal of property at Sierra Army Depot. An

Environmental Baseline Survey (EBS) is complete. An RI/FS is
currently underway.
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BASE REALIGNMENT AND CLOSURE
FINANCIAL SUMMARY
ARMY/STRATFORD ENGINE PLANT
(DOLLARS IN THOUSANDS)

TOTAL
FY 1996 FY 1997 1998 FY 1999 FY 2000 FY 2001 FY 96-01
ONE-TIME IMPLEMENTATION COSTS: v
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environment 445 2,156 3,563 3,812 6,596 2,743 19,315
Operation and Maintenance 5 3,200 2,321 2,910 0 0 8,436
Military Personnel - PCS 0 0o 0 0 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL ONE-TIME COSTS 450 5,356 5,884 6,722 6,596 2,743 27,751
Revenue From Land Sales 0 0 0 0 0 0 0
Budget Request 450 5,356 5,884 6,722 6,596 2,743 27,751
FUNDING OUTSIDE THE ACCOUNT:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0
Operation and Maintenance 0 602 607 613 618 624 3,064
Other : 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
TOTAL OUTSIDE THE ACCOUNT 0 602 607 613 618 624 3,064
SAVINGS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Operation and Maintenance 0 2,495 5,977 5,977 5,977 5,977 26,403
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Civilian ES 0 0 0 0 0 0 0
Military ES 0 0 0 0 0 0 0
TOTAL SAVINGS 0 2,495 5,977 5,977 5,977 5,977 26,403
NET IMPLEMENTATION COSTS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Environment 445 2,156 . 3,563 3,812 6,596 2,743 19,315
Operation and Maintenance 5 1,307 (3,049) (2,454) (5,359) (5,353) (14,903)
Military Personnel 0 0 0 0 . 0 0 0
Other 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0
Revenue From Land Sales (-) 0 0 0 0 0 0 0

NET IMPLEMENTATION COSTS 450 3,463 514 1,358 1,237 (2,610) 4,412
LESS LAND REVENUES :
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Connecticut/Stratford Army Engine
Plant.

Closure Package: Close Stratford Army Engine Plant.
Costs:

Military Construction: An FY 97 renovation project at
Anniston Army Depot ($1.6M) for the relocation of the recuperator

production capability is funded with Army Production Base Support
(PBS) funds.

Conjunctively-Funded Construction: None.
Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: Includes DOD civilian PCS,
civilian severance pay and transportation of things, and the one-
time costs to transition this facility to a caretaker status.

Military Personnel: None.
Other: None.

Revenues from Land Sales: None.

Savings:

Military Construction: None.

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Savings are achieved with the
elimination of excess manufacturing capacity and the more
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
{(Continued)

efficient utilization of the remaining facilities. This action
will reduce the base operations and real property maintenance
costs for the Army. The savings should result in lower DBOF
rates for the customers serviced by the Army after this action is
implemented. '

Military Personnel: None.
Other: None.

Environmental:

NEPA: An environmental impact statement will be prepared for
this action.

An EBS was completed Jun 97. An RI/FS is currently underway.

There are no known environmental impediments at the receiving
locations.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
TOTAL ONE-TIME COSTS

Revenue From Land Sales
Budget Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:
Military Construction
Family Housing
Construction
Operations
Operation and Maintenance
Military Personne!
Other
Civilian ES
Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)

NET IMPLEMENTATION COSTS
LESS LAND REVENUES

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY/TRI SERVICE RELIANCE
(DOLLARS IN THOUSANDS)

FY 1996 FY 1997 FY 1998 EY 1999 FY 2000
0 0 0 0 0

0 0 0 0 0

0 0 0 0 0

0 0 0 0 0

0 0 0 0 0
624 0 1,156 759 130
0 0 0 0 0

0 0 0 (] 0

0 0 0 0 0
624 0 1,156 759 130
0 0 0 (] 0
624 0 1,156 759 130
(] 0 0 0 0

0 (1] (] 0 0

(] 0 0 0 0

0 0 0 (] 0

0 0 0 (] 0

0 0 (] 0 0

() 0 0 0 0

0 0 ] 0 0

0 0 0 0 0

(] ] 0 ] 0

0 0 0 0 0

0 0 0 (] 0

0 0 0 (] 0
4,500 0 0 0 0
(] (] 0 0 0

0 ()] (i} 0 0

0 -0 0 0 0

0 0 0 0 0
4,500 (] 0 0 0
0 0 0 0 0

0 0 0 0 0

0 0 0 (] 0

0 0 0 0 0

0 0 0 0 0
(3,876) 0 1,156 759 130
0 0 0 0 0

0 0 0 o 0

0 0 0 (] ]

(] 0 0 0 0
(3,876) ] 1,156 759 130
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Maryland/Tri-Service Project
Reliance.

Closure Package: To execute the Tri-Service Project Reliance
Study, BRAC 91 directed the collocation of infectious disease
research at the Naval Medical Research Institute (NMRI) to the
Walter Reed Army Institute of Research (WRAIR). The
recommendation was in the Army section of the Commission Report.
BRAC 95 directed the relocation of Infectious Diseases, as well
as the Combat Casualty Care and Operational Medicine Programs,
from NMRI to WRAIR. The Navy proposed these BRAC 95
recommendations in their section of the Commission Report. OSD,
in discussion with the Army and Navy, concluded the Army will
fund the NMRI move to WRAIR as part of the BRAC 95 program.

Costs:

Military Construction: None.

Conjunctivelv-Funded Constriuction: None.

Family Housing Construction: None

Family Housing Operations: None.
Operation and Maintenance: Program will fund additional
equipment required in new WRAIR facility, replacement of

scientific equipment, office furniture, transport of HAZMAT and a
small renovation project required for NMRI admin support.

Military Personnel: None.
Other: None.

Revenues from Land Sales: None.

Savings:
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Military Construction: None.
Family Housing Construction: None.
Family Housing Operations: None.

Operation and Maintenance: None.

Military Personnel: None.

Other: None.

Environmental: The Aberdeen Proving Ground environmental office
has prepared the Record of Environmental Consideration necessary
to support realignment of the health advisories environment fate
research.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
" Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
TOTAL ONE-TIME COSTS

Revenue From Land Sales
Budget Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL QUTSIDE THE ACCOUNT

SAVINGS:
Military Construction
Famity Housing
Construction
Operations X
Operation and Maintenance
Military Personnel
Other
Civilian ES
Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)

NET IMPLEMENTATION COSTS
LESS LAND REVENUES

FY 1996 FY 1997 FY 1998
26,000 7,945 5,750
0 0 0
0 0 0
0 0 0
7,700 8,500 21,600
9,045 5,422 11,395
0 (] (]
0 0 ()
0 ()] -0
42,745 21,867 38,745
0 {16,000) 0
42,745 5,867 38,745
0 0 0
0 0 0
0 0 0
0 0 0
0 0 (]
14,358 13,916 1,150
0 0 0
() 0 0
14,358 13,916 1,150
0 0 0
0 0 0
0 0 (]
0 0 ()}
0 0 ()
0 0 0
0 0 ()}
0 0 0
0 0 (i}
0 0 ()
26,000 7,945 5,750
0 0 0
0 0 0
0 ] 0
7,700 8,500 21,600
23,403 18,379 11,395
0 0 0
0 0 0
0 0 0
0 (16,000) 0
57,103 18,824 38,745
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BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY PROGRAM MANAGEMENT
(DOLLARS IN THOUSANDS)
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Program Management.

Closure Package: Program management and planning and design
costs associated with all Army BRAC 95 actions.

Costs:

Military Construction:

Amount
Location/Project Title Fiscal Year PN ($ in 000)
Planning and Design 96 | 26,000
Subtotal for FY 96 ' 26,000
Planning and Design 97 7,945
Subtotal for FY 97 ‘ 7,945
Planning and Design 98 5,750
Subtotal for FY 98 5,750
Planning and Design 99 2,350
Subtotal for FY 99 2,350
TOTAL PROGRAM FOR FY 1996’- 2001 42,045
Conjunctively-Funded Construction: None.
Family Housing Construction: None
Family Housing Operations: None.
Environmental Restoration: Costs include the reimbursable
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BASE REALIGNMENT AND CLOSURE
PACRAGE DESCRIPTION
(Continued)

program management costs associated with the management of
environmental restoration at the U.S. Army Corps of Engineers and
the U.S. Army Environmental Center. '

Operation and Maintenance: Costs identified in this package
are required by the U.S. Army Corps of Engineers for reimbursable
costs associated with the management of BRAC 95 real estate,
construction, cultural resource actions. In addition these funds
are used by the U.S. Communications Electronics Command (CECOM)
to manage Information Management Area (IMA) actions in concert
with the U.S. Army Corps of Engineers. (CECOM took over this
mission upon the disolution of the Army’s Information Systems
Command (ISC) in 1996.)

Military Personnel: None.

Other: None.

Revenues from Land Sales: None.

Savings:
Military Construction: None.
Family Housing Construction: None.
Family Housing Operations: None.
Operation and Maintenance: None.

Military Personnel: None.

Other: None.
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ONE;TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personne! - PCS
Other
Homeowners Assistance Program
TOTAL ONE-TIME COSTS

Revenue From Land Sales
Budget Request

FUNDING OUTSIDE THE ACCOUNT:

Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales {-)

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
_ FINANCIAL SUMMARY
BRAC 88 ENVIRONMENTAL RESTORATION
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FY 1998 FY 1939
0 0
0 0
0 0
0 0
31,140 33,026
0 0
0 0
0 0
0 0
31,140 33,026
0 0
31,140 33,026
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
31,140 33,026
0 0
0 0
0 0
0 0
0 0
31,140 33,026
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
TOTAL ONE-TIME COSTS

Revenue From Land Sales
Budget Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
. Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
BRAC 91 ENVIRONMENTAL RESTORATION .
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23,875

0
23,875
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TOTAL
FY 2001 FY 96-01
0 0
0 0
0 0
0 0
14,600 89,141
0 0
0 0
0 0
0
14,600 89,141
0 0
14,600 89,141
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
14,600 89,141
0 0
0 0
0 0
0 0
0 0
14,600 89,141
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ARMY
DOD BASE CLOSURE ACCOUNT
FY 99/00 MILITARY CONSTRUCTION PROJECTS
’ (BRAC 95)

Installation Amount
State Project & PN FY (8000)

Alaska ~ Fort Greely 99 ’ $1,550
Munitions Storage Facility
PN 47461

Colorado Fitzsimons Army Medical Center 99 $1,550
Warehouse Addition
PN 47653

Fitzsimons Army Medical Center 99 $2,750
Reserve Center ’
PN 50296

Indiana Crane Army Ammunition Activity 99 $1,850
Surveillance Test Facility
PN50057

Maryland Fort Detrick 99 $3,050
Physical Fitness Center
PN 48153

Fort Meade 99 $12,000
Administrative Facility (DIS)
PN 46307

Fort Meade 99 $2,900
Administrative Facility ESSD Renovation
PN 47770

Fort Meade 99 $6,300
SDC-W Renovation (Pershing Hall)
PN 47237

New York Fort Totten 99 $1,900
Storage Facility
PN 46258

Pennsylvania Letterkenny Army Depot - 99 $1,150
Enclave Fencing '
PN 49714
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ARMY
DOD BASE CLOSURE ACCOUNT
FY 99/00 MILITARY CONSTRUCTION PROJECTS

(BRAC 95)
(Continued)
Installation Amount
State Project & PN FY (8000)
Virginia Fort Eustis 99 $9,600
MTMC Headquarters
PN 49183
Fort Pickett 99 : $3,100
Reserve Center
PN 46354
Fort Lee 99 $2,400
WAC Museum
PN 50091
USACE Program Management 99 $2.350
TOTAL PROGRAM - FY99 Construction $52,450
Army Family Housing Construction
Alaska Fort Wainwright 99 $ 1,700

Family Housing
PN 47530

TOTAL PROGRAM - FY99 Family Housing Construction




